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DBB 171 – West Oahu Stations Group
Current Period (Jul-2021)

Description FFGA N/A N/A
Total

 CPP

Prior Month

Change

1. Original Contract 56,088,470      -             -             56,088,470      -                    
2. Approved Change Orders 29,429,212      -             -             29,429,212      -                    
3. Current Contract Value (1+2) 85,517,682      -             -             85,517,682      -                    

4. Pending Changes -                    -             -             -                    -                    
5. Potential Changes 10,134,581      -             -             10,134,581      (850,179)          
6. Potential Claims 400,000           -             -             400,000           -                    
7. Non-Contractual Expenses -                    -             -             -                    -                    
8. Total Forecast (3+4+5+6+7) 96,052,263      -             -             96,052,263      (850,179)          

Contract NTP Date

October-15

MPSS Substantial 

Completion Date

May-20

Contract Status
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Contract Health

0 20,000,000 40,000,000 60,000,000 80,000,000 100,000,000 120,000,000

Budget

Contingency

Potential Claims

Potential Changes

Approved CO's

Original Contract

Budget vs EAC Forecast Waterfall

(+) Contingency (-) Contingency

Changes as a % of Award Changes & Potential as a % of Award52% 71%

 (-50%)

 (-40%)

 (-30%)

 (-20%)

 (-10%)

 0%

 10%

 20%

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Remaining Allocated Contingency vs FTA Minimum

2



DBB 271 – Farrington Highway Stations Group
Current Period (Jul-2021)

Description FFGA N/A N/A
Total
 CPP

Prior Month
Change

1. Original Contract 78,999,000      -                    -                    78,999,000      -                    
2. Approved Change Orders 37,513,971      -                    -                    37,513,971      -                    
3. Current Contract Value (1+2) 116,512,971   -                    -                    116,512,971   -                    
4. Pending Changes (261,256)          -                    -                    (261,256)          (261,256)          
5. Potential Changes (11,521)            -                    -                    (11,521)            221,187           
6. Potential Claims -                    -                    -                    -                    -                    
7. Non-Contractual Expenses -                    -                    -                    -                    -                    
8. Total Forecast (3+4+5+6+7) 116,240,194   -                    -                    116,240,194   (40,069)            

Contract NTP Date

August-15

MPSS Substantial 
Completion Date

December-20

Contract Status
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Good
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Contract Health
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DBB 371 – Kamehameha Highway Stations Group
Current Period (Jul-2021)

Description FFGA N/A
Total
 CPP

Prior Month
Change

1. Original Contract¹ 136,930,845          -                          136,930,845          -                          
2. Approved Change Orders 15,743,885            -                          15,743,885            -                          
3. Current Contract Value (1+2) 152,674,730          -                          152,674,730          -                          
4. Pending Changes -                          -                          -                          -                          
5. Potential Changes (364,778)                -                          (364,778)                291,955                  
6. Potential Claims 12,461,910            -                          12,461,910            (619,747)                
7. Non-Contractual Expenses -                          -                          -                          -                          
8. Total Forecast (3+4+5+6+7) 164,771,862          -                          164,771,862          (327,792)                

Note¹: Original Contract also includes 
estimated cost of new contract for a 

pedestrian bridge over Kamehameha 
Highway at Pearl Highlands

Contract NTP Date

October-16

MPSS Substantial 
Completion Date

May-21

Contract Status
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Contract Health

0 50,000,000 100,000,000 150,000,000 200,000,000

Budget

Contingency

Potential Claims

Potential Changes

Approved CO's

Original Contract

Budget vs EAC Forecast Waterfall

(+) Contingency (-) Contingency

Changes as a % of Award Changes & Potential as a % of Award11% 20%

 (-10%)

 (-5%)

 0%

 5%

 10%

 15%

 20%

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Remaining Allocated Contingency vs FTA Minimum

4



DBB 602 – UH Park & Ride and Campus Road B
Current Period (Jul-2021)

Description FFGA UH Total
 CPP

Prior Month
Change

1. Original Contract 8,309,300              3,280,000              11,589,300            -                          
2. Approved Change Orders 672,535                  1,283,023              1,955,558              -                          
3. Current Contract Value (1+2) 8,981,835              4,563,023              13,544,858            -                          
4. Pending Changes -                          -                          -                          -                          
5. Potential Changes -                          -                          -                          -                          
6. Potential Claims -                          -                          -                          -                          
7. Non-Contractual Expenses -                          -                          -                          -                          
8. Total Forecast (3+4+5+6+7) 8,981,835              4,563,023              13,544,858            -                          

Contract NTP Date

December-17

MPSS Substantial 
Completion Date

January-20

Contract Status
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Contract Health
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DBB 701 – Kamehameha Highway Resurfacing
Current Period (Jul-2021)

Description FFGA HDOT
Total
 CPP

Prior Month
Change

1. Original Contract¹ 36,238,503          3,367,286             39,605,789          -                          
2. Approved Change Orders 5,156,972             2,002,956             7,159,928             1,620,492              
3. Current Contract Value (1+2) 41,395,475          5,370,242             46,765,717          1,620,492              
4. Pending Changes -                         -                         -                         (1,620,492)             
5. Potential Changes 3,635,702             -                         3,635,702             3,059,771              
6. Potential Claims 134,941                -                         134,941                -                          
7. Non-Contractual Expenses -                         -                         -                         -                          
8. Total Forecast (3+4+5+6+7) 45,166,118          5,370,242             50,536,360          3,059,771              

Note¹: Amount includes estimated 
cost of new contract for a left turn 

lane at Kuala intersection. 

Contract NTP Date

July-18

MPSS Substantial 
Completion Date

June-21

Contract Status
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DBB 450 – Airport Section Guideway Stations
Current Period (Jul-2021)

Description FFGA N/A
Total

 CPP

Prior Month

Change

1. Original Contract 874,750,000          -                          874,750,000          -                          
2. Approved Change Orders 11,559,800            -                          11,559,800            -                          
3. Current Contract Value (1+2) 886,309,800          -                          886,309,800          -                          

4. Pending Changes -                          -                          -                          -                          
5. Potential Changes 44,570,503            -                          44,570,503            (39,026,193)           
6. Potential Claims -                          -                          -                          -                          
7. Non-Contractual Expenses 3,636,417              -                          3,636,417              -                          
8. Total Forecast (3+4+5+6+7) 934,516,720          -                          934,516,720          (39,026,193)           

Contract NTP Date

December-16

MPSS Substantial 

Completion Date

June-22

Contract Status
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Contract Health

0 200,000,000 400,000,000 600,000,000 800,000,000 1,000,000,000 1,200,000,000

Budget

Contingency

Potential Claims

Potential Changes

Approved CO's

Original Contract

Budget vs EAC Forecast Waterfall

(+) Contingency (-) Contingency

Changes as a % of Award Changes & Potential as a % of Award1% 7%

 0%

 2%

 4%

 6%

 8%

 10%

 12%

 14%

 16%

 18%

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Remaining Allocated Contingency vs FTA Minimum

7



DBB 511 - City Center Utility Relocation
Current Period (Jul-2021)

Description Original TO Amendents N/A
Total

 CPP

Prior Month

Change

1. Original Contract 264,136,655   92,917,062      -                    357,053,717   -                    
2. Approved Change Orders -                    -                    -                    -                    -                    
3. Current Contract Value (1+2) 264,136,655   92,917,062      -                    357,053,717   -                    

4. Pending Changes -                    -                    -                    -                    -                    
5. Potential Changes 273,767,486   -                    -                    273,767,486   -                    
6. Potential Claims 453,478           -                    -                    453,478           -                    
7. Non-Contractual Expenses -                    -                    -                    -                    -                    
8. Total Forecast (3+4+5+6+7) 538,357,620   92,917,062      -                    631,274,682   -                    

Contract NTP Date

December-17

MPSS Substantial 

Completion Date

February-26

Contract Status

Excellent
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Contract Health
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DBOM 920 – Core Systems Contract
Current Period (Jul-2021)

Description FFGA O&M Total
 CPP

Prior Month
Change

1. Original Contract 573,782,793         823,604,300         1,397,387,093      -                    
2. Approved Change Orders 212,522,937         -                          212,522,937         200,000           
3. Current Contract Value (1+2) 786,305,730         823,604,300         1,609,910,030      200,000           
4. Pending Changes -                          -                          -                          (200,000)          
5. Potential Changes 37,303,655           58,014,164           95,317,819           (1,737,714)       
6. Potential Claims -                          -                          -                          -                    
7. Non-Contractual Expenses 18,373                   -                          18,373                   -                    
8. Total Forecast (3+4+5+6+7) 823,627,757         881,618,464         1,705,246,221      (1,737,714)       

Contract NTP Date

January-12

MPSS Substantial 
Completion Date

January-25

Contract Status

Excellent
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Contract Health
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MI 900 – Fare Collections
Current Period (Jul-2021)

Description FFGA DTS O&M Total
 CPP

Prior Month
Change

1. Original Contract 11,876,803      11,876,803      8,903,991        32,657,596      -                    
2. Approved Change Orders 1,197,745        49,102             -                    1,246,847        -                    
3. Current Contract Value (1+2) 13,074,548      11,925,905      8,903,991        33,904,444      -                    
4. Pending Changes 201,538           38,743             -                    240,281           -                    
5. Potential Changes -                    -                    -                    -                    -                    
6. Potential Claims -                    -                    -                    -                    -                    
7. Non-Contractual Expenses -                    -                    -                    -                    -                    
8. Total Forecast (3+4+5+6+7) 13,276,086      11,964,648      8,903,991        34,144,725      -                    

Contract NTP Date

April-16

MPSS Substantial 
Completion Date

March-26

Contract Status
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MI 930 – Elevators & Escalators
Current Period (Jul-2021)

Description FFGA O&M N/A Total
 CPP

Prior Month
Change

1. Original Contract 52,652,738      21,713,236      -                    74,365,974      -                    
2. Approved Change Orders 7,905,131        -                    -                    7,905,131        -                    
3. Current Contract Value (1+2) 60,557,869      21,713,236      -                    82,271,105      -                    
4. Pending Changes -                    -                    -                    -                    -                    
5. Potential Changes 809,760           -                    -                    809,760           809,760           
6. Potential Claims -                    -                    -                    -                    -                    
7. Non-Contractual Expenses -                    -                    -                    -                    -                    
8. Total Forecast (3+4+5+6+7) 61,367,629      21,713,236      -                    83,080,865      809,760           

Contract NTP Date

August-13

MPSS Substantial 
Completion Date

December-23

Contract Status

Excellent
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Contract Health
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MI 940 – Traction Power Backup Generators
Current Period (Jul-2021)

Description FFGA N/A Total
 CPP

Prior Month
Change

1. Original Contract¹ 18,965,000            -                          18,965,000            -                          
2. Approved Change Orders 75,000                    -                          75,000                    -                          
3. Current Contract Value (1+2) 19,040,000            -                          19,040,000            -                          
4. Pending Changes 164,000                 -                          164,000                 -                          
5. Potential Changes -                          -                          -                          -                          
6. Potential Claims -                          -                          -                          -                          
7. Non-Contractual Expenses -                          -                          -                          -                          
8. Total Forecast (3+4+5+6+7) 19,204,000            -                          19,204,000            -                          

Note¹: Amount contains estimated cost 
for new contract for 2 more generators 

on the east half of the alignment

Contract NTP Date

December-19

MPSS Substantial 
Completion Date

February-21

Contract Status
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MM 902– HDR Engineering
Actual Burn Rate

6-Month Average
$812.2K

12-Month Average
$938.2K

Projected
Completion at 
Current Rate

Jul-22

Contract Status

Data is presented in 
cash basis 

CPP Substantial Completion Current Contract Value Incurred-to-Date % Spent

MM-902 Dec-22 $63,522,953 $51,910,513 81.7%
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MM 913 – Jacobs
Actual Burn Rate

6-Month Average
$716.7K

12-Month Average
$670.6K

Projected
Completion at 
Current Rate

Jun-22

Contract Status

Data is presented in 
cash basis 

CPP Substantial Completion Current Contract Value Incurred-to-Date % Spent

MM-913 Jul-21 $84,728,775 $77,148,685 91.1%
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MM 596 – Stantec Consulting Services
Actual Burn Rate

6-Month Average
$2,313.9K

12-Month Average
$2,101.4K

Projected
Completion at 
Current Rate

Oct-21

Contract Status

Data is presented in 
cash basis 

CPP Substantial Completion Current Contract Value Incurred-to-Date % Spent

MM-596 Dec-21 $102,036,130 $95,656,181 93.7%
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MM 962 – Lea & Elliot
Actual Burn Rate

6-Month Average
$801.6K

12-Month Average
$908.6K

Projected
Completion at 
Current Rate

Feb-23

Contract Status

Data is presented in 
cash basis 

CPP Substantial Completion Current Contract Value Incurred-to-Date % Spent

MM-962 Sep-22 $77,773,946 $60,469,529 77.8%
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FD 530 – AECOM
Actual Burn Rate

6-Month Average
$408.6K

12-Month Average
$622.0K

Projected
Completion at 
Current Rate

Sep-21

Contract Status

Data is presented in 
cash basis 

CPP Substantial Completion Current Contract Value Incurred-to-Date % Spent

FD-530 Dec-23 $67,802,044 $65,086,084 96.0%
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MM 921 – AECOM
Actual Burn Rate

6-Month Average
$82.2K

12-Month Average
$55.6K

Projected
Completion at 
Current Rate

May-27

Contract Status

Data is presented in 
cash basis 

CPP Substantial Completion Current Contract Value Incurred-to-Date % Spent

MM-921 Feb-25 $12,713,617 $8,790,562 69.1%
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FD 700 – RM Towill
Actual Burn Rate

6-Month Average
$77.1K

12-Month Average
$110.7K

Projected
Completion at 
Current Rate

Oct-21

Contract Status

Data is presented in 
cash basis 

CPP Substantial Completion Current Contract Value Incurred-to-Date % Spent

FD-700 Jan-25 $8,766,327 $5,727,159 65.3%
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DISCLAIMER NOTICE 

This document is disseminated under the sponsorship of the United States Department of Transportation, Federal Transit Administration (FTA), in 
the interest of information exchange. The United States Government assumes no liability for the contents or use thereof. 

The United States Government does not endorse products or manufacturers. Any trade or manufacturers' names appear herein solely because 
they are considered essential to the contents of the report.  

NO RELIANCE BY THIRD PARTIES 

This report and all subsidiary reports are prepared solely for the FTA, and should not be relied upon by any party, except the FTA, its Project 
Management Oversight Contractors (PMOC), and the Honolulu Authority for Rapid Transportation (HART) Board of Directors, in accordance with 
the purpose as described in the next section.  

REPORT FORMAT AND FOCUS 

This document is submitted in compliance with the terms of FTA Contract No. DTFT60-09-D-00012, Task Order No. 2. Its purpose is to provide 
information and data to assist the FTA as it continually monitors HART's technical capability and capacity to execute a project efficiently and 
effectively, and hence, whether HART continues to be ready to receive federal funds for further project development.  

This document covers the project and quality management activities on the Honolulu Rail Transit Project managed by HART as the project sponsor 
and partially financed by the FTA under the Full Funding Grant Agreement (FFGA).  Concurrent non-project activities and other items not covered 
by the FFGA may not be included. 

INFORMATION REGARDING FORWARD-LOOKING STATEMENTS 

This document includes forward-looking information. The words "believe”, "anticipate", "expect", "intend", "aim", "plan", "predict", "continue", 
"assume", "positioned", "may", "will", "should", "shall", "risk" and any other similar expressions that are predictions of or indicate future events 
and future trends identifies forward-looking information. Forward-looking information includes all matters that are not historical facts. Readers 
should not place undue reliance on forward-looking information because it involves known and unknown risks, uncertainties and other factors that 
are in many cases beyond HART's control. By its nature, forward-looking information involves risks and uncertainties because it relates to events 
and depends on circumstances that may or may not occur in the future. Forward-looking information is not a guarantee of future performance, and 
HART's actual results of operations, financial condition, and the development of the industry in which it operates may differ materially from those 
made in or suggested by forward-looking information contained in this document. The cautionary statements set forth above should be considered 
in connection with any subsequent forward-looking information that HART, or persons acting on its behalf, may issue. Factors that may cause 
HART's actual results to differ materially from those expressed or implied by the forward-looking statements in this document include but are not 
limited to the risks described in HART's annual report.  For projects funded through the FTA's New Starts program, the FTA and its PMOC use a risk-
based assessment process to review and validate a project sponsor's budget and schedule. Any results of an FTA or PMOC risk-based assessment 
represent a "snapshot in time" for a particular project under the conditions known at that same point in time. The status of any assessment may be 
altered at any time by new information, changes in circumstances, or further developments in the project. Furthermore, any forward looking 
statements contained in this document are made as of the date of this report, and HART does not undertake any obligation to update publicly or to 
revise any of the included forward-looking statements, whether as a result of new information, future events or otherwise, except as expressly 
required by law. 

 

 

ON THE COVER: 

Left: Guideway construction on the eastern section of the alignment. 

Upper Right:  Construction of the guideway near Kahauiki Station at Middle Street Transit Center. 

Lower Right: Construction at Ᾱhua Station at Lagoon Drive. 
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1     SUMMARY 
 

REPORTING DATE AND SUBSEQUENT EVENTS 

This report was published on July 22, 2021, for the PMOC meeting scheduled for July 28, 2021. Data is presented with a reporting cutoff date of 
June 30, 2021, unless otherwise noted.   

KEY ACTIVITIES IN JUNE 

Project Overview  
The Honolulu Rail Transit Project continues to progress. In June, Train #19 arrived on-site at the Maintenance and Storage Facility (MSF). Also, the 
Airport Guideway and Stations (AGS) construction contract is more than 85% complete. Guideway spans for AGS are more than 85% complete, and 
rail work for Track 1 and 2 are nearly 60% complete. In addition, Lelepaua Station at Daniel K. Inouye International Airport is more than 60% 
complete, Makalapa Station at Pearl Harbor Naval Base is more than 55% complete, and Ᾱhua Station at Lagoon Drive and Kahauiki Station at 
Middle Street Transit Center are both nearing 50% completion.  

HART Board of Directors 
Glenn Nohara completed his appointment to the HART Board of Directors in June. He had served on the Board since October 2016. HART thanks 
him for his years of service and contributions on the Board of Directors.  

Mayor Rick Blangiardi has appointed Colleen Hanabusa to the HART Board of Directors. Hanabusa, an attorney and former Congresswoman, will 
succeed Nohara on the HART Board beginning in July. She previously served as the HART Board Chair in 2016.  

OVERALL SUMMARY OF WORK IN PLACE 

 Total FFGA Progress to Date Progress (%) 

Guideway In Place (miles) 20.05 15.26 76.1% 

Stations Substantially Complete 21 9 42.9% 

Vehicles Delivered 80 68 85.0% 

CORE ACCOUNTABILITY ITEMS ($ are in millions) 

The Incurred-to-date costs are cumulative through June 2021, and exclude third-party reimbursement costs. The $4,875 million to date represents 
50% of the EAC base cost without contingency. The Incurred-to-date costs increased by $61 million for the period.  

Core Accountability Items 

  Original (Grant) Current Forecast Recovery Plan Incurred to Date 

Cost Capital Cost estimate1 $5,122  $12,074  $8,908  $4,875  

Contingency 

Unallocated Contingency $102  $222  $222  $0  

Allocated Contingency $542  $1,411  $765  $0  

Total Contingency $644  $1,633  $987  $0  

  

Base Cost w/o Contingency $4,305  $9,738  $7,312  $4,798  

Total Project Capital Cost $4,949  $11,371  $8,299  $4,798  

FFGA Finance Charges $173  $703  $609  $77  

Post RSD Finance Charges $42  $376  $231  $0  

Total Project Cost $5,164  $12,450  $9,139  $4,875  

Schedule Revenue Service Date Jan-2020 Mar-2031 Sep-2026   

¹“Capital Cost Estimate” is the sum of “Total Project Capital Cost” and “FFGA Finance Charges” 

 
Project Progress Amount Percent of Total 

Total Expenditures²   $4,875  42.9% 

Planned Value to date³   $3,472  69.6% 

Actual Value to date³   $3,125  62.6% 

  

Contract Status Amount Percent 

Total Contracts Awarded⁴   $5,423 7 47.7%7 

Construction Contracts Awarded⁵   $2,971  72.7%8 

Physical Construction Completed⁶   $2,380  58.3% 
 

²Actual Cost of all eligible expenditures completed to date; % calculated by taking Total Expenditures divided by $11.3B 
³ % calculated reflects legacy baseline, new baseline to follow 
4 Value of all contracts (design, support, construction, equipment) awarded; % of total value to be awarded  
5 Value of construction contracts awarded; % of total construction value to be awarded (reflects legacy baseline, new baseline to follow) 

6 Value of physical construction completed; % of total construction value completed (reflects legacy baseline, new baseline to follow) 
7Value decreased from prior month due to reconciliation of contract change orders and contract closeout. 
8Percent has been corrected.   
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Rolling Stock Vehicle Status Date Awarded No. Ordered No. Delivered 

In Progress January 2012 80 68 

 

Next Quarterly Review Meeting Date: July 28, 2021 

 

Grant Information 

FAIN (source) Federal Funds Obligated Federal Funds Disbursed % Disbursed 

HI-03-0047-00 $15 $15 100.0% 

HI-03-0047-00 $20 $20 100.0% 

HI-03-0047-01 $30 $30 100.0% 

HI-03-0047-02 $55 $55 100.0% 

HI-03-0047-02 $200 $200 100.0% 

HI-03-0047-03 $236 $236 100.0% 

HI-03-0047-04 $250 $250 100.0% 

Funds Not Obligated $250 $0 0.0% 

Funds Not Obligated $250 $0 0.0% 

Funds Not Obligated $244 $0 0.0% 

OVERALL KEY ISSUES 

 Switch Issues: There are four items that are being tracked on the double crossover switches. 

o Switch plate welds: Switch plate remedial welding is scheduled to begin on the weekend of July 10 and will continue on July 11, and the 
weekend of July 17-July 18 as needed. Work will be completed by the Airport Guideway and Stations (AGS) contractor.   

o Wheel/rail interface: HART is in the design process of a temporary weld modification of the flange bearing frog which will allow the start of 
Trial Operations with the current wheels installed on the trains 12 to 14 months in advance of the wheel replacement. HART will procure a 
new contract to perform the welding modifications. The permanent solution of modifying the wheels to a wider tread is also in the design 
process. The wider wheels will be compatible with the temporary weld modifications, and will be completed on the trains during operations. 
Transportation Technology Center, Inc. (TTCI) will also review and verify the proposed weld modification and wider wheel design for 
compatibility. TTCI’s analysis is scheduled to be complete by the end of August. 

o Speed through the switch in the tangent position: TTCI continues to evaluate the modeling of the train wheel/rail interface to verify the 
maximum operating speed through the switch in the tangent position. TTCI completed onsite testing (June 7 to June 11, 2021) and is 
continuing to evaluate and model the track and wheels using the data that was collected onsite. TTCI’s analysis for the current track condition 
is still projected to be complete by late August.  

o Summary: In order for HART to move forward with the proposed modifications of the temporary weld and wider wheel tread, both 
evaluations by TTCI must be acceptable. In the event that either the temporary welding, wider wheels, and/or the speed through the switch in 
the tangent position pose issues, HART will need to re-evaluate the issue which could result in the replacement of the double crossovers 
(DXO). 

o Cracks in frogs: The cracks in the frogs are continuing to be monitored and have not proliferated. Corrective actions on the cracks are 
contingent on resolution of the overall double crossover issue once we receive the TTCI report. It is expected that the contractor that 
performs the temporary welding modifications on the flange bearing frogs will also perform the welding repairs on the cracks. 

 HECO Power Quality: HART has agreed to implement Static Synchronous Compensators (STATCOMs) to address HECO power quality concerns. 
HECO and HART are discussing technical details on guidelines and implementation of the STATCOMs. An executive meeting was held between 
HECO and HART to discuss Operations and Maintenance (O&M) responsibilities of the STATCOMs. The Department of Transportation Services 
(DTS) has been made aware of the situation and will be included in future discussions for O&M purposes.  

 Hitachi Rail Honolulu Joint Venture (HRH) is near completion with the testing at the Maintenance and Storage Facility (MSF). Remaining 
Supervisory Control and Data Acquisition (SCADA) related items are Heating, Ventilation, and Air Conditioning (HVAC), backup generator, and the 
Access Control System (ACS)/Intrusion Detection System (IDS) at the main entrance gate. Other remaining items are scheduled to be complete 
by mid-August.  

 System Service Availability (SSA) Calculation Program: HART, DTS and HRH continue to work on an agreed alarms list to finalize the System 
Assurance Monitoring Plan (SAMP); weekly work sessions have been scheduled to address outstanding issues. 

 HRH has recently informed HART that System Integration Testing is tentatively scheduled to be complete at the end of August. All testing will be 
complete and test reports will be submitted, with the exception of seven test cases that require running through the crossover at design speed. 
Several test cases that cannot be completed prior to the start of Trial Operations will be performed during Trial Operations. HART continues to 
track HRH’s delayed activities and the switch issues to determine the overall impacts to the start of Trial Running. 
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 Spare Parts for Trial Operations:  HRH has reached an agreement with Siemens on an agreed spare parts list, but HRH still needs to update the 
Traction Electrification spare part list in order to gain acceptance from HART. HRH also is required to address the need to have spare parts 
available on site in Honolulu prior to Trial Operations.  

 AGS integrated schedule: The AGS team was able to provide preliminary access milestone dates for HRH review and evaluation. The dates 
received by the AGS team continues to push out the schedule for Operational Readiness #2. AGS and HRH continue to have workshops to 
evaluate ways to mitigate the delays to Operational Readiness #2.   

 Kamehameha Highway Station Group (KHSG) punchlist items identified in the June final walk-throughs for KHSG are being addressed by the 
contractor. The most significant issues, which have been included on the final punchlist, continue to be the bipod strut plate replacement; the 
Uninterruptible Power Supply (UPS) at Aloha Stadium testing; and the water infiltration and ponding issues. 

 The City Center Utilities Relocation (CCUR) III solicitation is scheduled for August 2021, with award scheduled for the end of 2021. The contract 
delivery method will be either Firm Fixed Price or lump sum. 

 The maintenance requirements for the City Center have begun under the On-Call Contract. 

 

PROGRESS REPORT SUMMARY OF CHANGES 

The following is a brief summary of major changes that have occurred from the previous month’s report. For more information and detail, please 
refer to the respective pages in the report. 

 Kamehameha Highway Station Group (KHSG) 

o The projected completion of work date has changed from July 2021 to September 2021, with the schedule status changing from “15 months 
behind” to “17 months behind.” Please see pages 29-30. 

 Kamehameha Highway Resurfacing (KHR) 

o The projected completion of work date has changed from July 2021 to August 2021, with the schedule status changing from “1 month behind” 
to “2 months behind.” Please see page 31. 

 Airport Section Guideway and Stations (AGS) 

o The projected completion of work date has changed from July 2022 to August 2022, with the schedule status changing from “7 months 
behind” to “8 months behind.” Please see pages 32-34. 

 General Engineering Consultant 

o The contract completion date has changed from July 4, 2021 to April 4, 2022, due to an amendment. Please see page 38. 
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2     BODY OF REPORT 
 

2.1 HART Baseline Plans Status List 

The status of the Baseline Plans is shown below (NOTE: changes, if any, are in bold font): 

Owner Plan 
Revision 
Level Date Approved Status 

Project Management  
(Nate Meddings) 

Project Management Plan 
(PMP) 

8.G April 21, 2020  Approved/Baselined 

Safety and Security  
(Raed Dwairi) 

Construction Safety and Security 
Plan (CSSP) 

6.0 July 17, 2020 Approved/Baselined 

 Safety and Security Certification 
Plan (SSCP) 

8.0 March 6, 2020 Approved/Baselined 

 Safety and Security 
Management Plan (SSMP) 

9.0 March 6, 2020 Approved/Baselined 

 Sensitive Safety Information 
Plan 

1.0 December 13, 2017 Approved/Baselined 

 Preliminary Hazard Analysis 
(PHA) 

4.0 July 3, 2019 Approved/Baselined 

 Threat and Vulnerability 
Assessment (TVA) 

2.0 January 12, 2018 Approved/Baselined 

Quality Assurance  
(TBD) 

Quality Management Plan 
(QMP) 

5.0 May 19, 2020 Approved/Baselined 
 

Procurement, Contracts, 
and Construction 

Buy America Plan (BAP) 4.0 May 7, 2020 Approved/Baselined 

Claims  
(David Ha/Dean Matro) 

HART Procurement Manual 2.0 July 30, 2020 Approved/Baselined 

Project Controls  
(Doug Cullison) 

Contract Packaging Plan (CPP) 7.0 May 27, 2020 Approved/Baselined 

Budget and Finance  
(Ruth Lohr) 

Project Financial Plan (PFP): 
Revised Recovery Plan 

1.0 November 20, 2018, REVISION 
Date May 10, 2019 

Approved/Baselined 

Planning and Permitting 
(Ryan Tam) 

Before-and-After Study Plan 2.0 August 2, 2020 Approved/Baselined 

 Mitigation Monitoring Plan 
(MMP) 

4.0 June 29, 2020 Approved/Baselined 

Right-of-Way (Krista 
Lunzer) 

Real Estate Acquisition 
Management Plan (RAMP) 

7.0 January 23, 2019 Approved/Baselined 

Public Information  
(Joey Manahan) 

Public Involvement Plan (PIP) 3.0 July 2, 2020 Approved/Baselined 

Design and Construction  
(Stephen Cayetano) 

Configuration Management Plan 
(CFMP) 

5.0 July 21, 2020 Approved/Baselined 

 Construction Management Plan 
(CMP) 

5.0 June 16, 2020 Approved/Baselined 

Operation and 
Maintenance  
(Robert Good/DTS) 

Interface Management Plan 
(IMP) 

5.0 May 5, 2020 Approved/Baselined 

 System Integration and Test 
Plan (SITP) 

3.0 May 26, 2020 Approved/Baselined 

 Rail Fleet Management Plan 
(RFMP) 

2.0 March 28, 2019 Approved/Baselined 

 Operation and Maintenance 
Plan (OMP) 

2.0 March 28, 2019 Approved/Baselined 

 Rail Activation Plan 3.0 May 18, 2020 Approved/Baselined 

 Bus Fleet Management Plan 
(BFMP) 

5.0 April 15, 2019 Approved/Baselined 

Administrative Services  
(Mai Do) 

Staffing and Succession Plan 7.0 July 29, 2020 Approved/Baselined 

Risk Management  
(Blane Long) 

Risk and Contingency 
Management Plan (RCMP) 

4.0 June 9, 2020 Approved/Baselined 
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2.2 Staffing 

Overview 

 Project Staffing: 

o Filled City Positions as of June 30, 2021: 58 Employees: (50) Personal Services Contract [PSC] Employees, (6) Appointees, (2) 89-day contract. 

o Project Management Support Consultant (HDR) Staff Total as of June 30, 2021: 7 HDR employees embedded in the HART organization directly 
participating in the management of the project, and 1 HDR employee assisting HART on a part-time basis with risk modeling (statistical 
analysis and risk report production). 

Staffing Activities: The following chart lists active personnel recruitments as of June 30, 2021; however, the list of active recruitments will change 
based on the needs of the organization. We recognize that some key positions remain vacant. We are committed to filling these positions with 
quality candidates, and active recruitments are underway. 

Staffing Activities 

Title Division Status Start Month 

Construction Claims Specialist Contract Administration Recruiting   

Director of Construction  Construction Recruiting   

Director of Finance Finance Recruiting/Interviewing   

Director of Project Controls Project Controls Recruiting   

Director of Quality Assurance/Quality Controls Quality Assurance/Quality Controls Recruiting/Interviewing   

HART Board Clerk HART Board Recruiting/Interviewing   

Information Specialist  Government Relations and Public Involvement Recruiting   

Information Specialist  Government Relations and Public Involvement Selected July 

Procurement and Specification Specialist Procurement and Contracts Recruiting   

Procurement and Specification Specialist Procurement and Contracts Recruiting   

Records Management Analyst Project Controls Selected August 

Records Management Analyst Project Controls Recruiting/Interviewing   

Records Management Analyst IV Project Controls Recruiting/Interviewing   

Recreation Specialist (Transit Arts) Engineering Recruiting   

Risk Manager Risk Management Recruiting   

Safety Specialist Safety and Security Recruiting/Interviewing   

Transit Property Acquisition and Relocation Officer Transit Property Acquisition and Relocation Recruiting/Interviewing   

 

2.3 Planning and Environment 

Activities this Month 

 Environmental Management 

o Environmental Due Diligence:  HART submitted the final Phase II Environmental Site Assessment (ESA) report for the Downtown Makai Station 
tied to the Environmental Protection Agency (EPA) Brownfields Assessment Grant.   

o HART submitted the Environmental Hazard Evaluation and Environmental Hazard Management Plan for contaminated material remaining on 
the Banana Patch area.  

o HART is preparing waste disposal documentation for remediation at the Civic Center Makai station.   

o HART is coordinating site access for the Park and Ride Phase I ESA. 

o HART conducted soil gas sampling to evaluate indoor air contamination at the Iwilei station.  

 Programmatic Agreement (PA) 

o National Register Nominations (Stipulation VI.B):  Staff transmitted review comments for the pre-draft of the Chinatown Historic District 
National Register (NR) Update to its consultant, HHM & Associates. The pre-draft NR Update for Irwin Park was received from Mason 
Architects. A review was initiated on June 28 so that it can be submitted to the State Historic Preservation Division (SHPD) by the July 23 
deadline for the Nov. 19 public hearing of the Hawai‘i Historic Places Review Board.   

o Modern/Recent Past Properties (Stipulation VI.A):  A final draft of the Multiple Property Documentation (MPD) of Modern/Recent Past 
Properties (1939-1979) was submitted to SHPD on June 4. At the monthly Kāko‘o meeting on June 25, HART staff presented an overview of the 
MPD and discussed plans to conduct outreach to owners of eligible historic properties in order to obtain consent to include their properties in 
the Multiple Property Submission (MPS) for nomination to the State and National Register of Historic Places (NRHP). A preliminary list of 
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eligible properties identified in the MPD for inclusion in the MPS was transmitted to Consulting Parties (CPs) and Signatory Parties (SPs) on 
June 28. HART will continue to collect comments on the list until Aug. 2. 

 Planning 

o Mauka Shift: On June 29, HART staff met with University of Hawai‘i personnel at Honolulu Community College to initiate noise and vibration 
studies assessing potential impacts associated with the mauka guideway shift on Dillingham Boulevard. The meeting and campus walkthrough 
provided information on building uses and helped to refine parameters of the environmental studies which are underway. 

o Right-of-Way Acquisitions:  Staff finalized an environmental review of 27 additional right-of-way acquisitions, including a parcel needed to 
provide flood mitigation for the planned Pouhala Station makai entrance. The review included an analysis of local housing characteristics, the 
removal of eight low/moderate-income rental units, and a review of alternative mitigation sites.  

o Environmental Documentation:  Staff completed Categorical Exclusion (CatEx) documentation for twelve Hawai‘i Department of 
Transportation highway improvement projects that are being submitted for Federal reimbursement. 

o Area of Potential Effect (APE) Amendment:  On June 22, HART staff submitted the draft limited scope Archaeological Inventory Survey (AIS) for 
the H2R1 project area to SHPD via the Hawai‘i Cultural Resource Information System (HICRIS) system.  

Look Ahead 

 Environmental Clearances:  Staff continue to prepare environmental re-evaluation documentation for guideway and station design refinements 
along Dillingham Boulevard and other areas in the City Center section; this documentation is expected to be advanced in late 2021.  

 

2.4 Contracts in Procurement 

Overview 

 Awarded Contracts: 

o The HART Web System Development contract was awarded to Peaberry Interactive LLC on June 7, 2021 in the amount of $162,544.00. The 
purpose of this contract is to provide web development professional services, to include website stabilization, hosting and maintenance, 
migration, and development into the Wordpress platform. 

 Active Procurements: 

o Art-in-Transit:  HART continues its negotiations with the highest-ranked artists for each of the stations. To date, twelve (12) contracts have 
been awarded. 

o Kamehameha Highway (Route 99) M.P. 17.54 to M.P. 17.71 Left-Turn into Kuala Street Request for Bids was issued on April 9, 2021. Sealed 
bids are due on July 9, 2021. Addendum No. 5, issued on June 18, 2021, added a Public Opening of Bids to be held on July 9, 2021 at 2:15 p.m. 

o West Side Vector Control Design-Build Request for Proposals (RFP) was issued on May 3, 2021. RFP Part 1 was due June 7, 2021. 
Unfortunately, no proposals were received. Currently evaluating other options for procurement. 

Active Procurements 

Contract 
Code 

Contract Name 
Advertise 

Date 
Bids or 

Proposals Due 
Target NTP 

Term/Substantial 
Completion 

AP-00 Art-in-Transit  May 09 '13 

12 contracts 
awarded; active 
procurement for 

remaining 
stations  

Staggered Staggered 

DBB-701 
Kamehameha Highway (Route 99) M.P. 17.54 to 
M.P. 17.71 Left-Turn into Kuala Street 

Apr 9 ‘21 July 9 ‘21 Aug ‘21 300 days from NTP 

DB-122 West Side Vector Control Design-Build May 3 ‘21 Jun 7 ‘21 Sep ‘21 
12 months from 

NTP 

 

New Awards/ Contracts/NTP Issued 

Contract 
Code 

Contract Name 
Advertise 

Date 
Due Date Contractor 

Award 

Issue NTP 
Term/Substantial 

Completion 
Award 

Amount Contract 
Date 

HRT-201 
Web System 
Development 

Mar 23 ‘21 
Apr  29 

‘21 
Peaberry 

Interactive LLC 

Jun 7 ‘21 

Jul 2 ‘21 

12 months + 
options to 

extend up to 6 
years 

$162,544.00 
Jun 29 ‘21 
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Upcoming Procurements Under Evaluation 

Contract Code Contract Name Issue Date Procurement Duration Proposal Due Date Award 

TBD City Center Utilities Relocations “III” Aug ‘21 3 Months Nov ‘21 Dec ‘21 

TBD 
Construction Engineering  & Inspection 
“III” Professional Services Contract 

Jul ‘21 1 - 2 Months Aug/Sep ‘21 Dec ‘21 

TBD 
General Engineering Consultant “IV” 
Professional Services Contract 

Jul ‘21 1 - 2 Months Aug/Sep ‘21 Oct ‘21 

TBD 
Section 106 Programmatic Agreement 
Project  Manager Kākoʻo “III” 

Aug ‘21 2 – 3 Months Nov ‘21 Dec ‘21 

TBD 
Fare Collection System Technical 
Support “II” Professional Services 
Contract 

Aug ‘21 2 Months Oct ‘21 Dec ‘21 

TBD 
Double Crossover Modifications and 
Weld Repairs (DMWR) 

Jul ‘21* 1 Month Aug ‘21* Sep ‘21* 

*Subject to the recommendations received from TTCI. 
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2.5 Design 

FD700: Design Services for 138kV Utilities Relocation at KHG  

Contractor:  R.M. Towill Corporation (RMTC) Contract Start Date:  September 2018 
Contract Substantial Completion:  November 2021  

Project Description:  Architectural and Engineering Services for the final design to relocate the existing 138kV overhead electrical lines to 
underground lines at Kamehameha Highway Guideway and Stations. 
 

ACTIVITIES THIS MONTH: 

 Right of entry obtained for Healani Property. Design consultant and HART Right of Way coordinating with Kamehameha Schools to obtain right of 
entry for performing geotechnical engineering work. Design consultant is also obtaining right of entry near Pole 28 from the Department of Land 
and Natural Resources (DLNR), and near Pole 3 with Hawaiian Electric Company (HECO). 

 Design consultant is finalizing the location of Pole 18a with both HECO and the Hawai‘i Department of Transportation (HDOT). 

 Design consultant completed the pole access study in conjunction with overhead alignment between Poles 22 and 28, and this study was 
submitted to HECO for review and further discussion. 

LOOK AHEAD: 

 Upon receipt of comments on the pole access study for overhead alignment between Poles 22 and 28, discuss with HECO to resolve. 

 Secure remaining rights of entry and continue geotechnical reconnaissance work. 

 Resolve Pole 18a location. 

 Resolve utility bridge corrosion protection accommodations. 

 Coordinate with HECO on their portion of the design. 

KEY ISSUES (new issues are in bold font): 

 Resolve Pole 18a location, and resolve alignment between Poles 22 and 28. 

 Resolve utility bridge corrosion protection accommodations. 

 Need to meet with HECO to update the schedule. 
 

SCHEDULE: 

Progress Schedule Status 

Based on Expenditures* 65.9% 

On time Early Plan* 91.7% 

Late Plan* 85.5% 
*Data as of June 25, 2021. 

 
KEY MILESTONES: 

 
 

COST SUMMARY: 

 
                            

 

       1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

 

   
 

 

  

NTP
September 2018

HECO Electrical Design
Sept. 27, 2021

HECO/Design Consultant Consolidated 
Ad Ready Bid Documents

Sept. 27, 2021

Original Contract: $8,766,327   Incurred-to-Date: $5,727,159 

Current Contract Value¹: $8,766,327   Incurred in June: $100,462 
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FD530: City Center Section Utilities and Guideway  

Contractor:  AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) Contract Start Date:  July 2012 
Contract Substantial Completion:  December 2023 Projected Completion of Work:  December 2023 

Project Description:  The original City Center Section Utilities and Guideway (CCUG) final design contract consisted of utility relocations, roadway widening, 
and 4.12 miles of elevated transit guideway serving eight (8) passenger stations. The scope of the CCUG contract has been reduced to include only the 
design of utility relocations and roadway widening to facilitate future guideway design and construction by others. The remaining work is herein referred to 
as the City Center Utilities Relocation (CCUR) design. 

ACTIVITIES THIS MONTH: 

 AECOM received the following approvals for CCUR III Task Order packages: Area 3 N. Nimitz Dry 27 and Traffic Signal (TS)/Street Light (SL) 03, and Area 4 
Halekauwila Wet 03. 

 AECOM submitted or resubmitted the following design to HART and/or third parties: Area 4 Halekauwila Wet 03, Area 4-6 Kakaako TS/SL 04, and a new 
package for Area 2-6 Permanent Intelligent Transportation Systems (ITS).  

 AECOM provided a concept design of the Mauka shift horizontal alignment to HART for review and comment.  

 AECOM continued to advance utility relocations for the Mauka shift concept design, including coordination with HECO on keeping lines overhead on the 
Makai side of Dillingham Diamond Head of Kapalama Stream, and access needs for HECO to maintain overhead lines.  

 AECOM continued to support procurement activities for utility relocation construction in Areas 2-6. Continued to attend weekly sessions to review status 
and action items for preparation of procurement documents; continued to review and provide feedback on incorporation of Roadway, Traffic Signal, and 
Street Light items into the CCUR III contract documents. 

LOOK AHEAD: 

 AECOM is expecting to receive approvals from third parties on the following designs: Areas 4-6 Kakaako Dry 32, Dry 24, Dry 17, Dry 28, TS/SL 04; and 
Areas 2-6 Permanent ITS.   

 For CCUR III procurement documents, as-built drawings have been made available for AECOM to highlight work completed on the task order drawings. 
This effort is to be complete in July 2021. 

 AECOM to begin a bi-weekly meeting series, with the design team, HART, and 3rd party utilities on Dillingham (Area 1) utility relocation design. 

KEY ISSUES (new issues are in bold font): 

 HART is reviewing the potential of splitting CCUR III procurement into multiple contracts. Current direction is to include one complete procurement for 
Areas 2-6. 

SCHEDULE: 
Area Package Primary Corridor Street range Received from Designer Anticipated IFC Approvals 

1 All Dillingham Middle to Ka‘aahi TBD (see Key Milestones) TBD (see Key Milestones) 

2 

Dry 12 Ka‘aahi Dillingham to Iwilei Done Done 

Wet 08 Ka‘aahi Dillingham to Iwilei Done Done 

Wet 08A Ka‘aahi Dillingham to Iwilei Done Done 

Ka‘aahi TS/SL Ka‘aahi Dillingham to Iwilei Done Done 

3 

Dry 27 N. Nimitz Iwilei to Richards Done Done 

Wet 14 N. Nimitz Iwilei to Nu'uanu Stream Done Done 

Wet 15 N. Nimitz Nu'uanu Stream to Richards Done Done 

TS/SL 03 N. Nimitz Iwilei to Richards Done Done 

4 

Dry 32 Halekauwila Richards to Cooke Done Done 

Wet 09 Halekauwila Richards to Cooke Done Done 

Dry 24 Halekauwila Cooke to Ward Done Done 

Wet 03 Halekauwila Cooke to Ward Done Done 

5 

Dry 17 Queen Ward to Pensacola Done Done 

Wet 11 Queen Ward to Kamakee Done Done 

Wet 16 Queen Kamakee to Pensacola Done Done 

6 
Dry 28 Kona Pensacola to Kona Iki Done Done 

Wet 18 Kona Pensacola to Kona Iki Done Done 

4-6 TS/SL 04 Kakaako Richards to Kona Done Done 

2-6 
Roadway CCUR Ka‘aahi to Kona Done Done 

ITS - Permanent CCUR Ka‘aahi to Kona Done 7/9/2021 

 

Progress Schedule Status 

Based on Expenditures* 94.9% 

On time (based on contract substantial completion date) Early Plan* 95.3% 

Late Plan* 94.9% 
*Data as of June 25, 2021. 

KEY MILESTONES: 

 
 

COST SUMMARY: 
 

 

 
 

      1Current Contract Value = Original contract value with Design Allowance + executed Change Orders 

NTP
July 2012

CCUR Areas 2-6
July 2021

CCUR Area 1
Area 1A - July 2022

Original Contract: $43,948,220   Incurred-to-Date: $64,644,345 

Current Contract Value¹: $67,802,044   Incurred in June: $304,980 
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2.6 Right-of-Way 

 Throughout the month of June, the Transit Property Acquisition and Relocation (TPAR) team participated in interdepartmental discussions 
related to the next phase of construction to be completed to relocate utilities in the City Center area (CCUR III), not including the area impacted 
by the Mauka shift. The main focus of the discussions was to ensure that all necessary property rights have been properly identified and have 
been secured, or will be secured in a timely manner. In addition, access requirements were detailed and determined for each of the parcels and 
appropriately described for use in the request for bid solicitation.   

 The TPAR team worked with the design, construction and mapping teams to assist with creating the Right-of-Way Plans that will be used for 
CCUR III. TPAR verified that properties were correctly identified by both Parcel and Tax-Map-Key numbers. Additionally, feedback was provided 
regarding the labels used to differentiate property acquisition types (easements vs. fee).   

 The TPAR team reviewed the project risk report to determine if the items reported reflect current risk factors associated with project property 
needs. It was determined that a number of the items were related to the public-private partnership (P3) initiative, which has been canceled. 
These risk items were retired.  TPAR will participate in a risk workshop in July, where the focus will be to quantify new project risks associated 
with the Mauka shift, current litigation, and the upcoming CCUR and CCGS work.  

 The ROW department continued to work with the Unifier team to assist with development of the portion of the software that will be used to 
track, schedule and report TPAR’s activities. This element is ongoing.   

General Acquisition Activities 

 The below tables will be used on a monthly basis to report on the current status of acquisition activities. The information is extracted from the 
monthly TPAR status report. 

Acquisition Summary – June 2021 

Area 
(Earliest Access Need 

By Date) 

Up-Coming 
Acquisitions 

Active Acquisitions Closed Acquisitions 

Pre-Acquisition 
Access by 

Agreement 
Properties Without 

Access 
Acquired Easement or 

Agreement 
Acquired in Fee 

1 2 8 1 10 16 

2 34 7 1 0 7 

3 7 11 0 30 9 

4 – 1a 
(Est. 12/6/22) 

1 1 1 0 10 

4 – 1b 
(Est. 12/6/22) 

6 6 1 0 18 

4 – 1c 
(Est. 12/6/22) 

3 2 2 0 5 

4 – 2 
(Est. 11/15/21) 

0 4 1 2 5 

4 – 3 
(Est. 12/31/21) 

1 0 1 0 1 

4 – 4  
(Est. 12/6/21) 

15 10 6 1 7 

4 – 5 
(Est. 12/31/21) 

0 7 0 2 5 

4 – 6 
(Est. 12/31/21) 

0 3 1 0 10 

 

PID Status Summary 
Status Total Parcels 

Design 46 

Post-ROD 16 

Environmental 7 

Valuation 4 

Negotiations 13 

Acceptance 2 

Eminent Domain 29 

Conveyance 4 

In Escrow 19 

Offer 1 

Acquired 138 

Total 279 

*Cells in yellow designate pre-acquisition status. 
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General Condemnation Actions 

 The condemnation actions are monitored by Corporation Counsel (COR). Bi-weekly meetings are held between HART’s outside legal counsel, 
COR and TPAR.   

 Below details current activities in the condemnation actions: 

o West O‘ahu/Farrington: 

 Parcel Identification Number (PID) 102: A status meeting with the judge was held on June 7, 2021. The Department of Health (DOH) has 
issued questions related to the remediation report that was submitted by the environmental contractor. These questions will be addressed 
by the contractor within 60 days. 

o Airport: 

 PID 318:  The owner is in the process of executing the administrative settlement. Once executed, the Grant of Easement will be filed and the 
condemnation action will be dismissed.   

 PIDs 306 and 319:  The administrative settlement agreement was placed on hold until access issues are resolved related to a HECO 
easement on PID 306. The access issues are expected to be resolved in the upcoming month, which will allow the administrative settlement 
discussions to resume.    

o City Center: 

 PID 400:  There was a court hearing related to a request to review the public use of the property. The Court denied the request. The 
attorneys will now focus on preparing for the January 2022 trial date. HART has received court ordered possession of the property. 

 PIDs 502 and 503:  The easements on these properties have been shifted to a different parcel that will be acquired in fee, thereby 
eliminating the need to condemn easements on these two properties. The condemnation actions will be dismissed once the Post Record of 
Decision (ROD) for the fee acquisition has been approved by the FTA. 

General Relocation Actions 

 Relocation of the tenants of PIDs 493, 434 and 404 is ongoing. There are no critical issues related to these relocations at this time. 

 HART continues to implement the Individual Corrective Action Program (ICAP). As of June 30, 2021, the program is 55% complete. It is 
anticipated that the program will be fully completed as of Sept. 30, 2021. 

Implementation of the Individual Corrective Action Plan – 6/30/21 
Status: 109 Total Files Totals 

 Individual Corrective Action Plans Approved by FTA 106 

 Additional Claims Filed 25 

          In Process by The LTL-Schock Group 14 

          Pending Payment by HART 1 

         Claim Paid by HART 8 

         Claim Denied by HART 2 

 Files Closed 60 

 

Status of Inter-Governmental Agreements 

The status of agreements between HART and other government entities are summarized in the table below. Objectives are:   

1) Obtain Construction Right of Entry, Executive Orders, Set Asides, Jurisdiction Transfers, Joint Use Agreements, licenses, easements, 
Memorandum of Understanding (MOUs), Memorandum of Agreement (MOAs), etc. with impacted government agencies. Government agencies 
HART is working with include:  Federal (GSA, Navy, USPS, Office of Interior), State (HDOT-Highways & Air, DLNR, DAGS, HCDA, DOE, Aloha 
Stadium, UH), and County Agencies (DTS, DPP, DFM, BFS, DDC, Parks, DLM, ENV). Some government agencies may choose to issue the final 
documents after construction is substantially underway or near completion.    

2) To help negotiate and/or obtain Rights of Entry for certain other construction-related activities as requested by Design and Construction. Such 
agreements may include:  geotechnical borings, soil testing, environmental surveys, bus stop agreements, construction lay down surveys, and 
other construction-related needs. There may be other Rights of Entry and Agreements which may not involve ROW acquisition or relocation. 
ROW will assist other HART departments, should requests be authorized and funded.  

3) Agreements to be executed are in the table below. Executed agreements are in Appendix C, and while these parcels may be accessible at this 
time for construction, further documentation may also be required to complete the acquisition. 
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Inter-Governmental Agreements 

 
 

Agency 

 
 

Pending Agreements 
 

 
 

Target 

 
 

Section 

Construction 
Right of Entry 

(CROE) 
Obtained  

 
 

Notes/Remarks 

STATE AGREEMENTS      

UH – University of Hawai‘i, 
West O‘ahu (UHWO-125) 
 

Construction Right of Entry 
and Occupancy & Use 
Agreement for East 
Kapolei Park & Ride 

 TBD/ 
Estimate   

Third 
Quarter 

2021 

WOFH Yes Interim park and ride (300 spaces) 
completed. 

UH Board of Regents approved the long-
term Use and Occupancy Agreement 

Term Sheet. This matter passed 
subcommittee last month and will be 

reviewed and approved by the full City 
Council at the Aug. 11, 2021 session 

unless re-calendared for further 
discussion. 

UH – Urban Gardens (201A) Conveyance to HDOT  
(H) – Dept.  of Transportation 
Highways 

July 
2021 

 

KHG   Yes
  

 Discussions with Attorney General (AG) 
are ongoing regarding details of 

dedication. Phase II supplementary 
materials furnished to AG office as well 
as Grant Deed exhibits. HDOT needs to 

review and approve remaining 
construction checklist items. 

UH – Honolulu Community 
College (HCC) (424A) 

Construction Right of Entry for 
guideway & station 

September 
2021 

City Center No Pending design finalization. Working 
with UH on ROE Agreement. Mauka shift 
accepted. Maps being revised to reflect 

Mauka shift changes. 

DLNR – Dept of Land & 
Natural Resources (124) 

Easement Agreement for 
overhead guideway and 
easement / long term ground 
lease for park and ride facility 

July 
2021 

WOFH  
 

Yes Request to expand Park and Ride CROE 
(executed in 2013) from 5 to 11 acres 

was approved by the Board of Land and 
Natural Resources (BLNR) at its May 8, 
2020 Board Meeting. A Right of Entry 
will be issued for 11 acres. DLNR edits 

received. Will go to HART CEO for 
approval after some additional 

discussion with DLNR.  

DLNR/C&C Wastewater Div 
(437B) 

Easement Agreement December 
2021 

City Center  Yes  Waiting for the easement map to be 
finalized by DLNR. 

DOE - Waipahu H.S. (118) Permanent Easement (State 
owned portion)  

October 
2021 

 
 

WOFH  Yes 
 

 In process. Construction is not impacted 
as the ROE for right to access and 

construct is executed. Working with 
DLNR for permanent rights. 

DOE – Waipahu H.S. (117) Permanent Easement (City 
portion)  

 July  
2021 

 
 

WOFH Yes HECO approved easement footprint and 
legal descriptions for HECO easements.  
DLM circulating proposed easements to 
city stakeholders to ensure there is no 

conflict.  
DOE executed a reformatted version of 
the HECO ROE, after a 9 month delay. 

Waiting for go-ahead from DLM in 
regard to City “surplussing” procedure 

and approval to proceed with DPP 
easement designation. 

Aloha Stadium / Dept. of 
Accounting & General 
Services (DAGS) (207A to C) 

Easement Agreement July 
2021 

 
 

KHG Yes Easement maps approved by 
stakeholders and submitted to DPP for 

easement designation in the last week of 
April 2021. Easement Agreement first 

draft should be completed by the end of 
July and ready for DAGS/DLNR/Stadium 

Authority review. 
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Inter-Governmental Agreements 

 
 

Agency 

 
 

Pending Agreements 
 

 
 

Target 

 
 

Section 

Construction 
Right of Entry 

(CROE) 
Obtained  

 
 

Notes/Remarks 

Aloha Stadium/ 
DAGS (207B) 

Ground Lease Agreement for 
bus interface and shared 
parking area 

December 
2021 

 
 

KHG  Yes COR counsel and State AG are looking to 
locate a suitable ground lease template 
from which to begin drafting the ground 
lease agreement. DTS, who will operate 
the park and ride lot, wants to use a Use 

and Occupancy Agreement format. 
MEMO to request update of BLNR 

approvals from 2013 in DRAFT. 
Requested updates include HDOT and 
BWS easements/ station as perpetual 

easement/ Use and Occupancy 
Agreement format as preferred 

documentation for park and ride lot. Still 
working between DLNR/DAGS/Stadium 
Authority to finalize “update memo” for 

BLNR review and approval. 

HDOT(H) – Dept. of 
Transportation Highways 
(100,100-A, 304, 400-A, 400-
B) 

Master Agreement 
Amendment 

2021 WOFH  Yes Construction is not impacted as the Joint 
Use & Occupancy (JU&O) Agreement for 
right to access and construct is executed. 

HDOT(H) (100,100-A, 304, 
400-A, 400-B) 

JU&O Sub-agreement 
Amendment 

2021 WOFH Yes In process. Construction is not impacted 
as the JU&O for right to access and 

construct is executed. 

HCDA -HI Community 
Development Authority 
(444A, 450,463BE-5-B, 475) 

Construction ROE, License 
Agreement, & Final 
Disposition 

2021 City Center   Coordination is ongoing. ROE for Royal 
Contracting pre-construction activities 

extended. Final disposition pending 
revised design. 

DAGS (441-A) Construction Right of Entry   July  
2021 

City Center  A street/ driveway is being designed 
substantially within the footprint of 

Easement U as requested by DAGS as a 
precondition to ROE. The 

street/driveway will be provided as in-
kind consideration for a staging yard for 
the 3rd party contractor. MOA between 
DAGS, HART, Hawaii Housing Finance & 
Development Corporation (HHFDC) and 
contractor is under negotiation. MOA 

with HCDA suggested revision expected 
to be received on July 2, 2021. Survey for 
staging area is being conducted and the 

street/driveway concept plan is 
undergoing refinement. RFP for CCUR 
work will produce a contractor with 
which to negotiate. Appraisal quote 

approved by HART Management. 
Appraisal will serve as a back-up plan to 

pay DAGS just compensation for real 
property rights acquired. 

DAGS (441-A) Guideway and Utility 
Easement Agreement 

August 
2021 

City Center  Design plans for the Kaaahi Street 
driveway extension are still being refined 

and vetted with the City.  
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Inter-Governmental Agreements 

 
 

Agency 

 
 

Pending Agreements 
 

 
 

Target 

 
 

Section 

Construction 
Right of Entry 

(CROE) 
Obtained  

 
 

Notes/Remarks 

DAGS (443-A) Utility, (Communications & 
Electrical) Agreement 

July  
2021 

 

City Center No Letter requesting issuance of ROE 
submitted to DLNR/DAGS on June 22, 
2020. ROE pulled from Sept. 11 BLNR 

meeting, as HECO is revising the 
easement size. HECO submitted a 
revised plan for the transformer 

location. The HECO revised Easement 
plan is expected to be received July 2, 
2021. Map currently being generated. 

DAGS (443-B) Guideway and TCE Agreement  August 2021 
 

 City Center No On-going negotiations with DAGS to 
secure right of entry. Agreement being 
negotiated for loss of parking revenue 

during construction of column in parking 
area. This is a guideway easement with 

lower priority than area utility 
easements. 

Kalihi Kai Elementary (501) Right of Entry from DOE/DLNR July 
2021 

City Center  Communications with DOE is ongoing 
regarding “in kind” consideration in the 

form of air conditioning equipment. 
Appraisal underway. DOE wants this 

decided prior to issuance of ROE. 
Possible new take for relocation of 46kV 
underground line. Appraisal on hold until 

this aspect of design is confirmed.  

Kalihi Kai Elementary (501) Easement Agreement  December  
2021 

City Center  Design not finalized. Notice of Intent to 
Acquire containing enlarged electrical 
footprint for electrical easement and a 
new column easement was sent in late 

May 2020. This will need to be amended 
if an underground line is relocated onto 

school property. Easement map will 
require revision, once design is 

approved. Appraisal scope being 
developed to account for design 

changes.  

State of Hawaii - DOT (504) Easement Agreement Pending City Center  HECO amending easement design and 
under review. 

FEDERAL AGREEMENTS       

USPS (301) Permanent Easement 2021 Airport Via GOE Construction is not impacted. Grant of 
Easements were recorded in Regular 

System to facilitate entry onto property 
for construction even though the 

property is registered in Land Court. 
Priority is to get a piece of existing road 

transferred to HDOT-Airports. 

U.S. Gov't/General Services 
Administration 
(GSA)/Federal Courthouse 
(443C) 

Master Agreement, Security & 
Landscape License Agreement, 
Utility License Agreement, 
Guideway License Agreement 

September 
2021 

City Center  Landscaping and Security Improvement 
plans reviewed by GSA. Design is being 

amended to reflect GSA requested 
revisions. Possible utility design revision 
currently being discussed with HART’s 

design and construction team. 

GSA Federal Courthouse Quitclaim Easement 
Documents for Utility and 
Guideway Easements  

August 
2021 

City Center    Under development. 

CITY AGREEMENTS      
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Inter-Governmental Agreements 

 
 

Agency 

 
 

Pending Agreements 
 

 
 

Target 

 
 

Section 

Construction 
Right of Entry 

(CROE) 
Obtained  

 
 

Notes/Remarks 

BFS – Dept. of Budget & 
Fiscal Svcs (204A) 

Intra-Agency coordination 
which may take the form of a 
ROE, letter agreement, or 
license (Continental 
Investment) 

2021 KHG Via intra-
agency 

coordination 

In process. 

DFM (423A) Easement Agreement for 
Utilities 

2021 City Center  Utility agreements on hold, pending 
design finalization.  

The property work access was granted in 
late March 2020 by DFM. 

DTS – Dept. of 
Transportation Svcs (322) 
 

Intra-Agency coordination 
which may take the form of a 
ROE, letter agreement, or 
license (Middle Street Station) 

2021 Airport Via intra 
agency 

coordination 
 

In process. 
 

 

OTHER AGREEMENTS        

D.R. Horton (101B) License Agreement for Interim 
Park and Ride, MOU, 
Easement Agreement – D.R. 
Horton & HECO 

July 
2021 

WOFH Yes  Still waiting on DTS comments to license 
agreement and proof of insurance. 

Interim Parking lot paving complete.  

D.R. Horton Final Easement Agreement  July 
2021 

 

WOFH  Yes First draft of easement agreements 
(guideway/station/drainage) and HECO 
easements, target completion July 15. 

Construction is not impacted. DPP 
approved the survey map and legal 

descriptions designating easements in 
May 2021. 

 

 

2.7 Hawai‘i Department of Transportation (HDOT) Agreements 

Activities this Month 

 Continued coordination related to the Highway Improvement Agreement. Finalized and submitted the ROW Certification-1 request letter   
required to enable billing for Highway Improvement Invoice 6 (completed KHG/KHR Highway Improvements). Coordinating the requirements for 
Highway Improvement Invoice 7 (completed projects that will be funded by the State). Developing a draft list of Highway Improvement Invoice 8 
projects and requesting additional Task Order information for the completed on-call projects. 

 The West construction group continues to track and address outstanding punchlist items for the West O‘ahu Farrington Highway City Maintained 
State Highway. Continued effort to finalize the dry utility record drawing changes for incorporation into the various agreement Exhibit A’s. 
Developed the Sandwich Isle Communications West O‘ahu/Farrington Highway (WOFH) Exhibit A for the utility/HDOT review. Reviewed 
comments and revised the agreement exhibits for City and County of Honolulu Department of Environmental Services (ENV) and Board of Water 
Supply (BWS). 

 Merit received for the WOFH Master Agreement Amendment 1 from the internal HART change committee. Coordinating with DTS to obtain the 
City Council Resolution. 

 Revised the Joint Use and Occupancy Agreement Amendment 2 contents based on DTS comments and the Waiawa Stream Operations and 
Maintenance manual. Coordinating the modifications with HART Corporation Counsel. 

 Submitted the Kamehameha Highway City Maintained State Highway request to HDOT. Final walkthroughs to occur in July 2021. Completion of 
punchlist and turnback of the highway was requested for October 2021. 

Look Ahead 

 The Kuala left-turn bid opening is on July 9, 2021. Upon receipt of bids, confirm the Highway Improvement fund participation with HDOT. 

 Submit the Environmental Clearance request for the Highway Improvement Invoice 6. Upon approval of the ROW Certification-1 and 
Environmental Clearance, submit the Highway Improvement Invoice 6 to HDOT (approx. $5.5 million). Invoice 6 to be completed by September 
2021. Continue to advance the Highway Improvement 7 and 8 invoices. 

 Continue to work with DTS to obtain the City Council Resolution for the West O‘ahu Farrington Highway Amendment 1. Work with DTS on the 
schedule for the Resolution. 
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 Upon concurrence of the West O‘ahu Farrington Highway Joint Use and Occupancy Amendment 2 from Corporation Counsel, re-route the draft 
amendment to HDOT; expect to send the revised draft Amendment in July 2021. 

 Develop a plan and schedule for finalizing the items on the HDOT West O‘ahu Farrington Highway punchlist by July 2021.  

 Continue coordination with HDOT and Utilities to execute the various Utility Use and Occupancy agreements, expected completion of 
agreements by Q4 2021. Coordinate the third party Exhibit A reviews with Sandwich Isle Communications (SIC), ENV and BWS. Complete the dry 
utility record drawing changes. Expected completion July 2021. 

 

 

2.8 Utility Agreements 

Overall Key Issues 

 Ka‘aahi Substation Supplemental Agreement (SA)  

o Corporation Counsel continues to work with HART to revise the SA, based on comments from HECO executives. Core Systems provided 
updated power load requirements to HECO, on June 14, 2021. 

 

 

2.9 Permits 

Permits Submitted and In-Progress 

 HART submitted the Hawai‘i Community Development Authority (HCDA) Municipal Separate Storm Sewer System (MS4) application for an 
extension in time. 

 HART received an extension for Community Noise Permit No. O 19-106 for Airport Guideway and Stations (AGS) guideway construction, until July 
7, 2022. 

 HART is preparing the application for an extension of time for the AGS Noise Variance for guideway and utility construction. 

 HART continues to prepare the Drainage Connection License for permanent connections to the Airport MS4. 

 HART is preparing closing documents for the West O‘ahu Station Group, Farrington Highway Station Group, Kamehameha Highway Station 
Group, and City Center Utility Relocation grading and stockpiling permits. 

Look Ahead 

 Waiawa Stream Bank:  HART assembled photos of Waiawa Stream bank stabilization and updated regulatory agencies on the status of Phase 2 
(Pearl Highlands Station construction) permitted by a Section 404 individual permit, Section 401 Water Quality Certification, and Stream Channel 
Alteration Permit. These permits will need to remain in effect through construction of Phase 3, Pearl Highlands Garage.  
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2.10 Construction 

DBOM920: Core Systems Contract (CSC)  

Contractor:  Hitachi Rail Honolulu Joint Venture (HRH) Contract Start Date:  January 2012 
Contract Substantial Completion:  January 1, 2025 Projected Completion of Work:  October 2029 

Project Description:  A design, build, operate and maintain contract to provide rail passenger vehicles, automated train control system, traction 
electrification system (TES), communication systems, passenger platform screen gates (PSGs), and operation and maintenance of the Core Systems. 

OVERALL STATUS: 

 

PROGRESS FOR 2022 OPERATIONAL READINESS 1: 

 PROGRESS FOR OPERATIONAL READINESS 1 HANDOVER TO DTS 

 
Legend:  Green=Goals Completed   Blue=Remaining   Grey=Trial Run thru hand over to DTS 

ACTIVITIES THIS MONTH: 
Design: 

 Design submittal reviews for Traction Electrification System (TES) and Traction power backup generator integration were reviewed and 
approved. 

 Hitachi Rail Italy (HRI) has provided a preliminary design for a wider wheel that is compatible with the double crossover. 

Manufacturing: 

 Train #19 has been delivered to the Maintenance and Storage Facility. 

 Hitachi Rail USA, Inc. (HRU) has initiated plans to install the HVAC unit and other roof mounted equipment on the new car of Train #2 in Miami. 

 Train #1 installation of interior panels and under car rework are substantially completed. Testing is in progress. 

 Train #2 heat shields are installed; however, a few heat shields components are missing to complete the retrofit under the car. 

Installation, Testing and Commissioning: 

 HRH continues to closeout punchlist items for Segment 1 and the Maintenance and Storage Facility (MSF) TES System, Automatic Train Control 
(ATC) System and Communications (COMMs) System. 

 HRH has started testing the Signaling Network Management System. 

 HRH delivered onboard ATC software baseline 14 and has substantially completed regression testing on the Operational Readiness #1 fleet.  

 HRH completed 90% of Central Test Procedure (CTP) testing.  

 HRH has substantially completed testing the Supervisory Control and Data Acquisition (SCADA) function with the Traction Electrification System, 
with no remaining open items.  

 HRH continues to close out open items and Non-Conformance Reports (NCRs) for Operational Readiness #1 fleet - Train #8 to Train #14. 

 HRH continues to perform system burn in with the Operational Readiness #1 fleet - Train #8 to Train #14. 

SEGMENT 1 - TESTING AND COMMISSIONING 89.61% 5.00%5.39%
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LOOK AHEAD: 

 Complete Signaling Network Management System testing. 

 Complete outstanding Communication system (COMMS) tests in the MSF and Segment 1. 

 Complete remaining open items and test reports for each subsystem as pre-requisites to begin trial running. 

 Begin Trial Run for Operational Readiness #1. 

KEY ISSUES: 
Key Issues with Contractor Proposal 

Title CPC Code 

 Vehicle Extended Warranty for Carbody Bolster (Extrusion)  

 Pouhala (Waipahu) Makai Entrance 

 Increased CSC DB MOB Costs for Operational Readiness #1  

 Comms Box Grounding & Bonding 

 Slide Pad Welds 

 Retrofit Existing Macton 20 Ton Portable Jacks 

P 
A 
P 
B 
A 
A 

  

LEGEND: A = less than $1 million; B = $1 million-$5 million; C = greater than $5 million; P = pending contractor submittal 
 

QUALITY MANAGEMENT: 

 Three JDS Uniphase Corporation (JDSU) test equipment were found to be out of calibration. JDSU testing units are used for COMMS fiber testing 
and Secured Local Area Network (SLAN) testing. Corrective action was finalized for issue. Going forth, HRH test leads will be required to inspect 
all tools that require calibration on a bimonthly basis. Test leads will submit a report to the lead test engineer with photo verification. 

 Paint/Wrapping Surface Defects: The missing decal on Train #10 is on-island, but has not yet been installed. 

CSC NCR Log (Issued by HRH) 

 Total Closed Open 

HRH & Subs 66* 64 2 

Hitachi Rail 2,463 2,182 281 

TOTAL 2,529 2,246 283 
*the total NCRs were corrected from last month, due to a clerical error 

 

TRAIN SCHEDULE: 

Train 

Pittsburg/ Miami 
Production & Final 
Inspection Arrival on site 

Train Assembly 
Complete 

Static Testing 
Complete 

Safety cert 
issued 

Dynamic Test 
complete 

ATC Test 
Complete 

Comms Test 
Complete 

1 8/16/2021 8/31/2021 9/14/2021 10/12/2021 10/26/2021 11/9/2021 11/23/2021 12/7/2021 

2 12/18/2021 1/18/2022 2/1/2022 3/1/2022 3/15/2022 3/29/2022 4/12/2022 4/26/2022 

3 Complete Complete Complete Complete Complete 10/1/2021 10/15/2021 10/29/2021 

4 Complete Complete Complete Complete Complete 11/1/2021 11/15/2021 11/29/2021 

5 Complete Complete Complete 11/1/2021 11/15/2021 11/29/2021 12/13/2021 12/27/2021 

6 Complete Complete Complete 12/1/2021 12/15/2021 12/29/2021 1/12/2022 1/26/2022 

7 Complete Complete Complete Complete Complete Complete 2/28/2022 3/14/2022 

8 Complete Complete Complete Complete Complete Complete Complete Complete 

9 Complete Complete Complete Complete Complete Complete Complete Complete 

10 Complete Complete Complete Complete Complete Complete Complete Complete 

11 Complete Complete Complete Complete Complete Complete Complete Complete 

12 Complete Complete Complete Complete Complete Complete Complete Complete 

13 Complete Complete Complete Complete Complete Complete Complete Complete 

14 Complete Complete Complete Complete Complete Complete Complete Complete 

15 Complete Complete Complete Complete Complete Complete 5/10/2021 5/24/2021 

16 Complete Complete Complete 6/22/2021 7/6/2021 7/20/2021 8/3/2021 8/17/2021 

17 Complete Complete Complete 7/26/2021 8/9/2021 8/23/2021 9/6/2021 9/20/2021 

18 Complete Complete Complete 7/26/2021 8/9/2021 8/23/2021 9/6/2021 9/20/2021 

19 Complete Complete 7/9/2021 8/6/2021 8/20/2021 9/3/2021 9/17/2021 10/1/2021 

20 2/1/2022 2/18/2022 3/4/2022 4/1/2022 4/15/2022 4/29/2022 5/13/2022 5/27/2022 
 

=     In Progress  =     Floor retrofit to be completed  =     Train is part of Initial revenue fleet 
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Design & Construction Vehicles Schedule Status 

Physical % Complete 75.1% 94.3% 

4 years and 10 months behind Early Plan* 92.1% 98.5% 

Late Plan* 74.6% 64.6% 
*Data as of June 25, 2021. The progress chart reflects early program expectations. Progress is being tracked against interim Construction Access 
Milestone dates and accepted baseline schedule. 

KEY MILESTONES: 

 

 

COST SUMMARY:  

Current Period (Jun-2021)

Description FFGA O&M
Total

 CPP

1. Original Contract 573,782,793  823,604,300  1,397,387,093 

2. Approved Change Orders 212,322,937  -               212,322,937    

3. Current Contract Value (1+2) 786,105,730  823,604,300  1,609,710,030 

4. Pending Changes 200,000        -               200,000          

5. Potential Changes 39,041,369    58,014,164    97,055,533      

6. Potential Claims -               -               -                 

7. Non-Contractual Expenses 18,373          -               18,373            

8. Total Forecast (3+4+5+6+7) 825,365,472  881,618,464  1,706,983,936 

Excellent

Good

Poor

Contract Health

Changes as a % of Award Changes & Potential as a % of Award37% 44%
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DBB921: Passenger WiFi System  

Contractor:  Icomera US, Inc. Contract Start Date:  September 2020 
Contract Substantial Completion:  September 2022 Projected Completion of Work:  December 2022 

Project Description:  Design, procure, provide and test a complete functional Passenger WiFi System (PWS), including all equipment and services for 
passengers to have WiFi access to the internet from all of HART’s twenty (20), four-car trains. 

ACTIVITIES THIS MONTH: 

 Continued to address open comments and resolutions on the Buy America Plan, Test Procedures, and System Performance Test schedule. 

 Supported interface meeting discussions with Hitachi to enhance the systems integration process.  

 Maintained bi-weekly calls and prioritized Contract Document Requirements List (CDRL) deliverables including procurement of material for Operational 
Readiness #1 trains.   

 Continued to update the Baseline Schedule to be in line with the duration and cadence provided by Hitachi. 

 Submitted a Request for Interface Data (RFID) in regards to the Cable Schedule to Hitachi to incorporate in the final WiFi mechanical design package. 

 Completed the second payment request. 

LOOK AHEAD: 

 Delivery of material for the Operational Readiness #1 trains. 

 Provide on-site pre-installation training to the installer and conduct pilot program. 

KEY ISSUES: 

Key Issues with Contractor Proposal 

Title CPC Code 

 None N/A 
  

LEGEND: A = less than $1 million; B = $1 million-$5 million; C = greater than $5 million; P = pending contractor submittal 
 

QUALITY MANAGEMENT: 

Passenger WiFi System NCR Log (Issued by Icomera US, Inc.) 

Total NCRs Issued to Date Closed Open 

0 0 0 
 

SCHEDULE: 

 Pilot program, scheduled to be complete in Q4 2021, could be impacted by pending Hitachi design and limited work access on the train due to other high 
priority tasks. 

Progress Schedule Status 

Physical % Complete* 6.5% 

3 months behind Early Plan* 86.0% 

Late Plan* 82.9% 
*Data as of June 25, 2021. 

KEY MILESTONES: 

 
 

COST SUMMARY:  

Current Period (Jun-2021)

Description FFGA O&M
Total

 CPP

1. Original Contract 1,219,858     -           1,219,858     

2. Approved Change Orders -               -           -               

3. Current Contract Value (1+2) 1,219,858     -           1,219,858     

4. Pending Changes -               -           -               

5. Potential Changes -               -           -               

6. Potential Claims -               -           -               

7. Non-Contractual Expenses -               -           -               

8. Total Forecast (3+4+5+6+7) 1,219,858     -           1,219,858     

Excellent

Good

Poor

Contract Health

Changes as a % of Award Changes & Potential as a % of Award0% 0%
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MI940: Traction Power Backup Generators  

Contractor: PAC Electric Co., Inc. Contract Start Date:  December 2019 
Contract Substantial Completion:  February 2021 Projected Completion of Work:  December 2021 

Project Description:  Procurement of Traction Power Backup Generators, which are to be located at or near the Traction Power Substations (TPSSs) 
at the West Loch and Pearlridge passenger stations. The generators will provide the means for moving stranded trains into the HRTP passenger 
stations, in case of an island-wide or regional power outage event. 

ACTIVITIES THIS MONTH: 

 Performed work at West Loch and Pearlridge TPSS sites to close open punchlist items. 

 Conducted punchlist closure walk through with HART, HART Safety and DTS. 

LOOK AHEAD: 

 Coordinate remaining work on contract with HRH, pending HRH schedule. 

KEY ISSUES: 
Key Issues with Contractor Proposal 

Title CPC Code 

 HRH Schedule Delays A 
  

LEGEND: A = less than $1 million; B = $1 million-$5 million; C = greater than $5 million; P = pending contractor submittal 

 

QUALITY MANAGEMENT: 

Traction Power Backup Generators NCR Log (Issued by PAC Electric Co., Inc.) 

Total NCRs Issued to Date Closed Open 

0 0 0 

 

SCHEDULE: 

 SCADA and transfer load test with HRH; this is pending HRH’s schedule to test, which is anticipated to be in December 2021. HRH has released 
procurement documents for site civil works. 

Progress Schedule Status 

Physical % Complete 90.9% 

10 months behind Early Plan* 100% 

Late Plan* 100% 
*Data as of June 25, 2021. 

KEY MILESTONES: 

 

 

COST SUMMARY: 

Current Period (Jun-2021)

Description FFGA O&M
Total

 CPP

1. Original Contract¹ 18,965,000     -        18,965,000   

2. Approved Change Orders 75,000            -        75,000          

3. Current Contract Value (1+2) 19,040,000     -        19,040,000   

4. Pending Changes 164,000          -        164,000        

5. Potential Changes -                 -        -               

6. Potential Claims -                 -        -               

7. Non-Contractual Expenses -                 -        -               

8. Total Forecast (3+4+5+6+7) 19,204,000     -        19,204,000   

¹Amount includes costs of future contract awards

Excellent

Good

Poor

Contract Health

Changes as a % of Award Changes & Potential as a % of Award0% 1%
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MI930: Elevators and Escalators Manufacture-Install-Maintain (MIM)  

Contractor: Schindler Elevator Corporation Contract Start Date:  August 2013 
Contract Substantial Completion:  December 2023 Projected Completion of Work:  February 2024 (see the Schedule section below) 

Project Description:  A contract to design, fabricate, install, test, commission, and maintain all elevators and escalators at all 21 stations. 

ACTIVITIES THIS MONTH: 
 West Side Stations Groups (WSSG) equipment continues to undergo monthly preventative maintenance. 
 Continued coordination with Shimmick/Traylor/Granite, Joint Venture (STG) for equipment installation for AGS stations. 

LOOK AHEAD: 
 Receive final operating permit from the State for Pearlridge Elevator #2 (currently have a temporary operating permit).  
 Install Escalator #1 at Makalapa (Pearl Harbor Naval Base) Station in July 2021. 
 Begin installation of Elevator #2 at Āhua (Lagoon Drive) Station in August 2021. 
 Begin installation of Elevators #1 and #2 at Makalapa (Pearl Harbor Naval Base) Station in September 2021. 

KEY ISSUES: 
Key Issues with Contractor Proposal 

Title CPC Code 

 None N/A 
  

LEGEND: A = less than $1 million; B = $1 million-$5 million; C = greater than $5 million; P = pending contractor submittal 
 

QUALITY MANAGEMENT: 

Elevators and Escalators NCR Log (Issued by Schindler) 

Total NCRs Issued to Date Closed Open 

0 0 0 
 

SCHEDULE: 

 The Elevators and Escalators (E&E) contract substantial completion date is December 2023. The final completion date will be determined once 
the CCGS contract is awarded and the CCGS contract’s scheduled installation dates are established. 

Progress Schedule Status 

Physical % Complete 49.9% 

Just in Time** Early Plan* 72.4% 

Late Plan* TBD 
*Data as of June 25, 2021.  
**The E&E schedule is dependent on other contractors' schedules. Actual release for manufacturing will be coordinated for a 'just in time' delivery. 

 

KEY MILESTONES: 

 
 

COST SUMMARY: 

Current Period (Jun-2021)

Description FFGA O&M
Total

 CPP

1. Original Contract 52,652,738   21,713,236      74,365,974   

2. Approved Change Orders 7,905,131     -                  7,905,131     

3. Current Contract Value (1+2) 60,557,869   21,713,236      82,271,105   

4. Pending Changes -               -                  -               

5. Potential Changes -               -                  -               

6. Potential Claims -               -                  -               

7. Non-Contractual Expenses -               -                  -               

8. Total Forecast (3+4+5+6+7) 60,557,869   21,713,236      82,271,105   

Excellent

Good

Poor

Contract Health

Changes as a % of Award Changes & Potential as a % of Award15% 15%
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MI900: Fare Collection System  

Contractor:  INIT, Innovations in Transportation, Inc. Contract Start Date:  April 2016 
Projected Completion of Design-Build Work:  March 2026  

Project Description:  The fare collection system is a joint HART and City and County of Honolulu [Department of Transportation Services (DTS), Department of Information 
Technology (DIT), Budget and Fiscal Services (BFS)] project that will consist of a multi-modal, closed loop, account based smart card system. The Fare System vendor, INIT 
Innovations in Transportation, Inc., is responsible for design, manufacture, testing, installation and operation of the entire system inclusive of hardware and software. 

The rail portion of the project will consist of Ticket Vending Machines (TVMs) and fare gates at stations that accept smart cards which can also be used for payment on board 
TheBus and facilitate a seamless transfer between modes. Equipment and software to be used by both HART and the City and County will include transaction processing, fare 
equipment monitoring, and customer service systems, as well as a Data Warehouse. TheBus equipment will consist of stand-alone smart card readers on board. 

ACTIVITIES THIS MONTH: 

 Amendment 11:  Completed cleaning and wrapping rail fare gates at all stations within Segment 1. 

 Website translations moved into production, and testing completed. 

 Delivery of Retail Sales Terminals completed for all 7-11 store locations. 

LOOK AHEAD: 

 70% System Acceptance Testing certification by DTS (30% will continue to be withheld until all fare collections documents are finalized, TVM text and audio translations are 
completed, third party Qualified Security Assessor (QSA) Payment Card Industry (PCI) gap analysis is performed, and 10,000 clean transactions reached after interim rail 
start). 

 A third party QSA will perform a PCI gap analysis on the fare collections system. (In planning) 

 Translations for TVM screens and audio messages will be completed. (In development) 

 Remaining fare systems manuals/work instructions will be completed, per final responses, and will then be submitted to close out Operational Readiness Conformance 
Checklist (ORCC) open item. (In Progress) 

 Order Operational Readiness #1 TVM revenue service vaults. (In Progress; approval from HART Contract Change Committee (CCC) received on June 25, 2021). 

KEY ISSUES: 

Key Issues with Contractor Proposal 

Title CPC Code 

 TVM, Pre I01 Upkeep, Faregate Alarm & Monitoring 
 Faregate Shims and Training Video 

P 

P 
  

LEGEND: A = less than $1 million; B = $1 million-$5 million; C = greater than $5 million; P = pending contractor submittal 
 

QUALITY MANAGEMENT: 

Fare Collection NCR Log (Issued by INIT) 

Total NCRs Issued to Date Closed Open 

0 0 0 

 
 

SCHEDULE: 

 Bus systems operations and maintenance to be transitioned to DTS (Inventory review and sign off expected August 2021). 

Progress Schedule Status 

Percent Complete 77.1% 

12 Months Behind Milestone Schedule Payment** Early Plan* 97.7% 

Late Plan* 96.6% 
*Data as of June 25, 2021. Planned information is being evaluated based on the current (full-alignment) scope versus the revised requirements of the Operational Readiness 
#1 completion date. 
**Although the contract is 12 months behind schedule, it does not impact Operational Readiness #1 or the full Operational Readiness. 

KEY MILESTONES: 

 
 

COST SUMMARY: 

Current Period (Jun-2021)

Description FFGA DTS O&M
Total

 CPP

1. Original Contract 11,876,803   11,876,803 8,903,991   32,657,596   

2. Approved Change Orders 1,197,745     49,102       -             1,246,847     

3. Current Contract Value (1+2) 13,074,548   11,925,905 8,903,991   33,904,444   

4. Pending Changes 201,538        38,743       -             240,281        

5. Potential Changes -               -             -             -               

6. Potential Claims -               -             -             -               

7. Non-Contractual Expenses -               -             -             -               

8. Total Forecast (3+4+5+6+7) 13,276,086   11,964,648 8,903,991   34,144,725   

Excellent

Good

Poor

Contract Health
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MM-949: On-Call Construction IV  

Contractor:  Royal Contracting Co., Ltd. Contract Start Date:  January 2018 
Contract Substantial Completion:  January 2023 Projected Completion of Work:  January 2023 

Project Description:  This is an on-call contract to perform a variety of construction services by issuance of Task Orders. The construction services 
to be provided will include, but are not limited to, maintenance, renovations to existing privately owned properties, demolition of 
buildings/structures, repairs to existing HART facilities, temporary utilities installations, utilities relocation, new construction projects or services, 
maintenance of roadways inclusive of, filling potholes, removing dead animals, landscape maintenance, repairing/replacing signage, and other such 
activities to HDOT and/or City and County of Honolulu standards, work in support of HART’s ongoing construction activities, and work in support of 
other HART contractors. 

ACTIVITIES THIS MONTH: 

 Continued the required maintenance along Farrington Highway and Kamehameha Highway, as required for the JUOA, and completing HDOT 
punchlist items in preparation of returning these sections of highway back to HDOT.   

 Relocation of the HECO powerline in Zone 9 that allows STG to drill shafts 633L and 633R.   

 Completed pulling cable and splicing the primary portion of Zone 8B in preparation of energizing in July. 

 Have requested HECO to approve the relocation of the electrical line in Zone 8B in June in preparation for completing the primary portion of 
Zone 8B. 

LOOK AHEAD: 

 Continue to cut grass, trim trees, and provide the required maintenance as described in the JUOA. 

 Continue to issue task orders for items identified in On-Call Amendment 2 that are associated with closing out the Westside projects. 

KEY ISSUES (new issues are in bold font): 

 In order to energize, need to receive the HECO right of entry agreement along Waiwai Loop from SCI; all other agreements have been received. 
Discussions continue to be between HART’s and SCI’s lawyers, as stipulated by SCI’s owner. 

 

QUALITY MANAGEMENT: 

On-Call Construction IV NCR Log (Issued by Royal Contracting) 

Total NCRs Issued to Date Closed Open 

0 0 0 
 

SCHEDULE: 

 The On-Call Contract is a Task Order based Indefinite Delivery/Indefinite Quantity (IDIQ) contract. The work consists of meeting the objectivities 
of HART. Below, please find a list of active Task Orders being worked on. 

Task 
Order 

Number 
Description - On-Call IV Contract Date Issued 

Initial 
Completion 

Date 

Planned 
Completion 

Date 

Original Dollar 
Cost 

Current 
Amended 

Dollar Cost 
Billed Amount 

5 
HDOT Maintenance from WOFH ROW 
to East End of HRTP ROW 

2/28/2018 6/29/2021 12/31/2021 $1,721,853.38 $2,496,647.50 $2,458,822.00 

6 Maintain HART Properties 2/28/2018 12/29/2020 12/31/2021 $544,677.79 $610,682.37  $606,595.90 

8 
Removal and Transplant Trees Along 
Entire HRTP ROW 

2/28/2018 12/30/2020 12/31/2021 $615,088.03   $584,437.16 

12 
Restore Power & Water at 1211 Kona 
St 

2/28/2018 12/30/2020 12/31/2021 $701,108.54 $1,091,789.01 $873,383.01 

13 
Assist AGS Contractor with Out of 
Scope Activities 

4/8/2018 12/31/2020 12/31/2021 $1,015,447.77 $1,671,717.38 $1,259,318.88 

18 
Assist CCUR Contract & Future CCGS 
DB P3 Contractor 

4/30/2018 12/30/2021 12/31/2021 $1,333,292.83 $1,460,203.77 $1,381,118.00 

41 
Barriers along H2R2 & Kamehameha 
Hwy 

3/17/2019 12/30/2021  12/30/2021 $43,580.75   $34,550.00 

48 
Construct Middle Loch Connector 
Emergency Exit Rd 

3/31/2019 12/30/2020 12/31/2021 $525,564.67 $153,025.36 $130,890.00 

49 
Overhead Utility Relocations, 
Farrington Highway 

3/31/2019 12/30/2020 12/31/2021 $790,980.29   $662,560.00 

51 
Construction of Farrington Hwy & 
Pupukahi St Curb Return 

4/17/2019 9/29/2020 12/31/2021 $412,593.75 $136,026.95 $108,972.00 

63 
Farrington Hwy Improvements & 
Striping 

8/15/2019 12/30/2020 7/31/2021 $1,098,800.00 $1,324,977.92  $1,143,166.00 

66 AGS Cabling Work for Zones 8 & 9 9/24/2019 12/30/2020 11/30/2021 $3,961,966.49 $5,831,966.49 $3,518,283.00 

72 
Cost to Cure at Blood Bank of HI, 
2043 Dillingham Blvd 

1/5/2020 12/30/2020 12/31/2021 $181,073.38 $57,812.55 $44,710.00 
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Task 
Order 

Number 
Description - On-Call IV Contract Date Issued 

Initial 
Completion 

Date 

Planned 
Completion 

Date 

Original Dollar 
Cost 

Current 
Amended 

Dollar Cost 
Billed Amount 

78 Geotechnical Investigations, LCC 5/17/2020 9/30/2020 7/31/2021 $193,797.52   $12,306.00 

81 
Modifications to Nine Western 
Stations at Column 131 

5/17/2020 6/29/2021 12/31/2021 $1,058,117.48 $1,585,033.13  $716,705.25 

83 
Electrical work for the Ho'opili Park 
and Ride Temporary Lot 

12/28/2020 4/30/2021 4/30/2021  $598,315.28   $3,699.00 

84 

Removal of contaminated soil from 
the Halekauwila yard under the 
direction of HART's Environmental 
Consultant 

1/4/2021 8/31/2021 8/31/2021  $793,523.54   $4,906.00 

85 

Construction of an 18 inch storm 
drain at the West Loch Station 
entrance. This work is required to 
ensure proper drainage at the Mauka 
entrance. 

2/13/2021 9/30/2021  9/30/2021 $159,610.00   $1,125.00 

87 

Reconstructing pavement and 
installing new loop detectors at East 
Kapolei Station 

2/13/2021 9/30/2021 9/30/2021 $210,303.05  $1,439.00 

88 

Providing maintenance along Nimitz 
Highway in the CCGS corridor, as 
required by the JUOA agreement with 
HDOT, and to provide maintenance of 
HART assets along the CCGS corridor 

3/1/2021 7/31/2022 7/31/2022 $472,463.76  $17,646.91 

89 

Provide Design for the Wood Working 
Shop located at 801 Halekauwila 
Street – TMK:2-1-052:046 PDQ 452 

3/2/2021 12/31/2021 12/31/2021 $49,345.29  $0 

90 
Provide Repairs to Asphalt Pavement 
– Farrington Highway between 
Leokane Street and Pupukahi Street 

3/12/2021 7/31/2021 7/31/2021 $67,072.73  $6,423.73 

91 
Remove debris under Kalauao Stream 
Bridget at Kamehameha Highway 

4/26/2021 8/31/2021 8/31/2021 $43,975.86  $0 

92 
Repair asphalt at bus stop – 
Farrington Highway 

5/3/2021 8/31/2021 8/31/2021 $56,812.23  $5,776.99 

93 
Repair guard rail east bound 
Farrington Highway 

5/3/2021 8/31/2021 8/31/2021 $24,273.45  $5,266.44 

 

Progress Schedule Status 

Physical % Complete* 80.7% 

On Time Early Plan* 86.0% 

Late Plan* TBD 
*Data as of June 25, 2021. 

KEY MILESTONES: 

 
 

COST SUMMARY: 
 

Current Period (Jun-2021) Previous Period (May-2021)

Description Original TO Amendments
Total

 CPP

1. Aw arded TOs & Amendments 43,103,586        17,027,683        60,131,269        

2. Unaw arded portion of Contract -                     -                     3,968,731          

3. Current Contract Value (1+2) 43,103,586        17,027,683        64,100,000        

4. Pending Changes -                     -                     -                     

5. Potential Changes 1,525,000          -                     1,525,000          

6. Potential Claims -                     -                     -                     

7. Total Forecast (3+4+5+6) 44,628,586        17,027,683        65,625,000        

¹Original Contract w as aw arded at $46,000,000; Total Change Order amount added to contract is $18,100,000.

$64,100,000 is the Current Contract Value
  

NTP

January 2018

Contract Substantial Completion

January 2023

Projected Completion of Work

January 2023
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DBB371: Kamehameha Highway Station Group (KHSG)  

Contractor:  Nan, Inc. Contract Start Date:  Full Notice to Proceed (NTP):  October 3, 2016 
Contract Substantial Completion:  April 2020 Projected Completion of Work:  September 2021 

Project Description:  The Kamehameha Highway Station Group construction contract includes services to build three (3) transit stations along Kamehameha 
Highway. The stations are Waiawa Station at Pearl Highlands (PHL), Kalauao Station at Pearlridge (PLR), and Hālawa Station at Aloha Stadium (ALS). 
Operational ancillary buildings, pedestrian crossing improvements, Train Control and Communications Rooms (TCCRs), and landscaping of the station sites 
are included in addition to the transit stations. The PHL Station will include a transit center. The PHL and ALS Stations include both a Park-and-Ride lot and a 
Kiss-and-Ride lot. 

OVERALL STATUS:  

  
 

ACTIVITIES THIS MONTH: 

All Stations 

 Punchlist closure ongoing: Pre-Final 2020 Punchlist – 797 closed items; 80 open items. Final 2021 Punchlist – 3 closed items; 645 open items. 

Waiawa Station at Pearl Highlands  

 Performed final punchlist Walk-through 
Inspection with various Inspection 
agencies. 

 Performed ground well inspection for 
punchlist.  

 Performed lightning rod grounding 
inspection for punchlist. 

 Performed signage inspection for punchlist.  

 Performed sealant inspection at escalators 
for punchlist. 

 Performed door hardware inspection for 
punchlist.  

 Inspected Fire Stand Pipes (FSPs) for Field 
Change Notice (FCN) 230.  

 Request for Information (RFI) 1326 and 
1336 – Inspected the shotcrete of the 
underside of the transformer pad stairs 
landing.  

 NCR 71 - Path from road to stair landing for 
transformer pad collaboration between CEI, 
Anil Verma Associates, Inc. (AVA) and Nan 
Inc. on-going. 

 NCR 042 - Inspected cracks in concrete at 
Mauka concourse topping slab.  

 Monitored Naio Thrips infestation. 

 Monitored water heater malfunctions. 

 Reviewed and sorted final punchlist items. 

Kalauao Station at Pearlridge  

 Performed final punchlist Walk-through Inspection 
with various Inspection agencies. 

 Performed ground well inspection for punchlist.  

 Performed signage inspection for punchlist.  

 Performed sealant inspection at escalators for 
punchlist. 

 Performed door hardware inspection for punchlist.  

 Collaborated with contractor and AVA to 
determine a way forward for NCR 68 Minor Tile 
Ring at Makai Station. 

 Monitored concrete pour and contractor 
mitigation effort for water ponding at the Makai 
Station Faregate entrance near east bound (EB) 
Kamehameha Highway. 

 Monitored FCN 247. 

 Inspected and performed cost assessment for 
downspouts related to FCN 214. 

 Completed RFI 1334 – PLR Restroom Hand Dryer, 
light switches and trash can conflict. Coordinated 
with AVA and Nan Inc.  

 Monitored Makai and Mauka Standpipe -Through 
Faregate Wall plumbing relocation. 

 Attended interface meetings with HART Art 
Architects for upcoming wall artwork at both 
Mauka and Makai Faregate Walls.  

 Monitored water heater malfunctions. 

 Reviewed and sorted final punchlist items. 

Hālawa Station at Aloha Stadium  

 Performed final punchlist Walk-through Inspection with 
various Inspection agencies. 

 Performed ground well inspection for punchlist.  

 Performed signage inspection for punchlist.  

 Performed sealant inspection at escalators for punchlist. 

 Performed door hardware inspection for punchlist.  

 Monitored the UPS system daily and determined that 
the UPS system is being bypassed and running in 
maintenance mode. 

 Monitored FCN 247. 

 Inspected and performed cost assessment for 
downspouts related to FCN 214. 

 Collaborated with AVA and contractor to complete FCN 
248 – Additional 2 light fixtures in the TCCR Room. Light 
void problem mitigation.  

 Monitored painting for FCN 245. Emergency Telephone 
(E-Tel) Passenger Assistance Telephone (P-Tel) Cabinets. 

 Inspected and performed cost assessment for 
downspouts related to FCN 192. 

 Inspected FCN 220 Clear to Translucent glass. 

 Monitored 7 incorrect Medallions received by 
contractor.  

 Monitored water heater malfunctions. 

 Reviewed and sorted final punchlist items. 

 Performed daily CEI incoming HECO power checks. 

 Coordinated with HECO to perform incoming power 

monitoring. 
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LOOK AHEAD: 
Waiawa Station at Pearl Highlands  

 Repair canopy bipod NCR 065. 

 Repair grounding punchlist items. 

 Perform ground wells testing. 

 Repair door hardware non-compliance. 

 Install lightning rod grounding. 

 Repair escalator sealant issues. 

 Repair/replace signage punchlist items. 

 Bill and close FCN 230.  

 Complete NCR 42 cracks in Mauka topping 
slab repair work.  

 Complete Naio Thrips hauling and disposal.  

 Complete stair tread nosing replacement.  
New product substitute by general 

contractor (GC) approved, on order. 

 

Kalauao Station at Pearlridge  

 Repair grounding punchlist items. 

 Perform ground wells testing. 

 Repair door hardware non-compliance. 

 Install lightning rod grounding. 

 Repair escalator sealant issues. 

 Repair/replace all signage punchlist items. 

 Bill and close FCN 230.  

 Complete NCR 68 water egress issues.  

 Prepare logistics for Mauka and Makai Faregate 
Wall artist. 

 Continue installing 1 inch water pipes for the 
Makai and Mauka Standpipe -Through Faregate 

Wall plumbing relocation. 

 

Hālawa Station at Aloha Stadium  

 Repair grounding punchlist items. 

 Perform ground wells testing. 

 Repair door hardware non-compliance. 

 Install lightning rod grounding. 

 Repair escalator sealant issues. 

 Repair/replace signage punchlist items. 

 Collect HECO incoming power monitoring data. 

 Collect CEI daily power monitoring. 
 

KEY ISSUES: 
Key Issues with Contractor Proposal 

Title CPC Code 

 CW Elect. & Structural Canopy Changes (Construction Costs) 

 CW Elect. & Structural Canopy Changes (Schedule - TIA-4) 

B 

C 
  

LEGEND: A = less than $1 million; B = $1 million-$5 million; C = greater than $5 million; P = pending contractor submittal 
 

QUALITY MANAGEMENT: 

KHSG NCR Log (Issued by Nan) 

 NCRs Issued to Date Closed Open 

PHL 32* 29* 3 

PLR 28 27 1 

ALS 10 10 0 

Contract Wide 3 1 2 

TOTAL 73 67 6 
*the NCR amounts have been corrected 
 

SCHEDULE: 

 Canopy claim supporting documentation being prepared; may change the contract completion date. 

 Work will extend beyond July 2021, due to the number of outstanding punchlist items identified during the final walk-throughs held in June 2021. 

Progress Schedule Status 

Physical % Complete 99.9% 

17 months behind Early Plan* 100% 

Late Plan* 100% 
*Data as of June 25, 2021.  

KEY MILESTONES: 

 
COST SUMMARY: 

Current Period (Jun-2021)

Description FFGA O&M
Total

 CPP

1. Original Contract¹ 136,930,845  -               136,930,845  

2. Approved Change Orders 15,743,885   -               15,743,885   

3. Current Contract Value (1+2) 152,674,730  -               152,674,730  

4. Pending Changes -               -               -               

5. Potential Changes (656,733)       -               (656,733)       

6. Potential Claims 13,081,657   -               13,081,657   

7. Non-Contractual Expenses -               -               -               

8. Total Forecast (3+4+5+6+7) 165,099,654  -               165,099,654  

¹Amount includes costs of future contract awards

Excellent

Good

Poor

Contract Health

Changes as a % of Award Changes & Potential as a % of Award11% 21%
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NTP

October 2016

Completed PLR's 
Fabric Installation

September 2020

Completed PHL's 
Canopy Fabric 

Installation

October 2020

Conducted Pre Final 
Inspection

Nov/Dec 2020

Completed ALS 
Platform Canopies

December 2020
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DBB701: Kamehameha Highway Resurfacing (KHR)  

Contractor:  Road and Highway Builders, LLC (RHB) Contract Start Date:  Notice to Proceed NTP #1: August 2018 
Contract Substantial Completion:  June 2021 Projected Completion of Work:  August 2021 

Project Description:  The project consists of pavement resurfacing and other roadway reconstruction associated with completion of the Kamehameha 
Highway Guideway contract. Construction includes, but is not limited to, clearing, grubbing, erosion and dust control, grading and hauling, maintenance of 
traffic, pavement resurfacing, and installation of pavement markings and striping, roadway signs, curb ramps, drainage, waterlines, gas lines, traffic signal 
loop detectors, retaining wall, guard railing, fencing and bus shelters. 

ACTIVITIES THIS MONTH: 

 The contractor resumed work on the project on June 10 with punchlist work. All punchlist items were completed, except for 3 Americans with Disabilities 
Act (ADA) ramps that require additional information from HDOT on whether the ramps can be accepted as constructed or if modifications are required to 
meet field conditions and current ADA standards. 

 Work also began on the bus stop improvements at Pearlridge Shopping Center, Request for Change by HART (RFCR) 11 (CCO#10).  

 The Engineer of Record (EOR) revised the ductbank profile for the Change (RFCR) 00015 PHL Three Utility Poles in Sidewalk in front of Waiawa Station. 

LOOK AHEAD: 

 RHB to begin work on the unilateral change order, expected in July, for the advance pedestrian crossing from Waiawa Station at Kuala Street.  

 Work is expected to begin shortly on undergrounding the communication lines and removing the 3 poles in front of Waiawa Station.  

KEY ISSUES: 
Key Issues with Contractor Proposal 

Title CPC Code 

 Advanced Work for Left Turn Kuala Street Temporary Pedestrian Crosswalk 

 Eastbound Guardrail at Pearl City Stream Bridge 

            B 

A 
  

LEGEND: A = less than $1 million; B = $1 million-$5 million; C = greater than $5 million; P = pending contractor submittal 
 

QUALITY MANAGEMENT: 
KHR NCR Log (Issued by Road and Highway Builders) 

Total NCRs Issued to Date Closed Open 

0 0 0 
 

SCHEDULE: 

Progress Schedule Status 

Physical % Complete* 98.5% 

2 months behind** Early Plan* 100% 

Late Plan* 100% 
*Data as of June 25, 2021.  
**Pending contract actions will extend contract completion date. 

KEY MILESTONES: 

 
 

COST SUMMARY: 

Current Period (Jun-2021)

Description FFGA HDOT
Total

 CPP

1. Original Contract¹ 36,238,503   3,367,286     39,605,789   

2. Approved Change Orders 3,536,480     2,002,956     5,539,436     

3. Current Contract Value (1+2) 39,774,983   5,370,242     45,145,225   

4. Pending Changes 1,620,492     -               1,620,492     

5. Potential Changes 575,931        -               575,931        

6. Potential Claims 134,941        -               134,941        

7. Non-Contractual Expenses -               -               -               

8. Total Forecast (3+4+5+6+7) 42,106,347   5,370,242     47,476,589   

¹Amount includes costs of future contract awards

Excellent

Good

Poor

Contract Health

Changes as a % of Award Changes & Potential as a % of Award10% 16%
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NTP

August 2018

Secured CROE for Pearlridge Bus Stop

November 2020

Time Extension Issued

May 2021
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DB450: Airport Section Guideway and Stations (AGS)  

Contractor: Shimmick/Traylor/Granite, JV (STG) Contract Start Date:  December 2016 
Contract Substantial Completion: December 2021 Projected Completion of Work:  August 2022 

Project Description:  The Airport Guideway and Stations Design-Build contract consists of the design and construction of 5.2 miles of elevated 
guideway, four (4) stations, and associated facilities between Aloha Stadium and the Middle Street Transit Center. The contractor will begin by 
interfacing with design disciplines, third-party stakeholders, and construction contracts within the corridor of the project to coordinate and resolve 
utilities conflicts. Design field verification efforts (potholing and geotechnical exploration) will be followed by construction activities once design 
packages have been approved. 

OVERALL STATUS: 

 
 

ACTIVITIES THIS MONTH: 

AGS Construction Status as of 6/30/2021 

 Total to Date Total Qty % Complete 

Guideway Structure Element    

Shafts 215 225 95.5% 

Columns 218 232 93.9% 

Segment Casting 2,708 2,708 100% 

Spans Stressed 184 210 87.6% 

Spans Grouted 181 210 86.2% 

Track 1 rail work 125 210 59.5% 

Track 2 rail work 125 210 59.5% 

Track 1 Third Rail 0 210 0.0% 

Track 2 Third Rail 0 210 0.0% 

Mill & Overlay (Square Yard [SY]) 5,440 58,330 9.3% 

Stations    

Makalapa (Pearl Harbor Naval Base)    57.7% 

Lelepaua (Daniel K. Inouye International Airport)    62.9% 

Āhua (Lagoon Drive)    49.5% 

Kahauiki (Middle Street Transit Center)    49.1% 

Guideway, Rail and Utility Work 

 Gantry 1 (Reach D) erected/stressed Span 587. Gantry 2 (Reach C) erected/stressed Spans 569-572; awaiting L-Bent Capital 575 to be completed, 
to resume in late July. Gantry 3 (Reach E) remained idle at Span 629; awaiting C-Bent 632 to be completed in August.  

 Utilities – HECO Zone 8B Primary Infrastructure cabling installation completed and progress made on Secondary Infrastructure; mandrel testing 
to occur on Secondary Infrastructure in the first week in July; upon HECO approval, Secondary Infrastructure cabling installation can begin with 
energization and electrical cutovers shortly thereafter. HECO Zone 9 infrastructure completed and HART On-Call Contractor (HMS) performing 
cabling installation with electrical cutover anticipated on July 2, 2021 (to clear the last remaining shafts in Reach E – 633 L/R).    
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 Rail – Thermite welding and destressing of Running Rail has been completed up to Span 460; third rail cantilever brackets in Reach A have been 
installed through Span 450; in Reach C, iron horses and plinth forms installed up to Span 549 (just Diamond Head of Lelepaua Station). 

Makalapa Station at Pearl Harbor Naval Base (PHNB)   

 Completed welding of Elevator #1. 

 Erection/welding of structural steel for Entrance building. 

 Continue forming pedestrian walkway and landings in preparation for concrete pour in July.  

 Completed the Ancillary Building (including TCCR) concrete masonry unit (CMU) walls and installed hollow plank roofs. 

Lelepaua Station at Daniel K. Inouye International Airport  

 Installation of Ancillary (including TCCR) CMU walls. 

 System Site 27 top slab continued to be delayed due to an NCR, but was resolved in the last week of June; anticipated completion is now in July. 

 Continue HECO infrastructure in the toll booth area and on Aolele Street in support of System Site #27 and station power. 

 Demolition of International Parking Structure portion and Overseas Parking Structure portion in preparation for new pedestrian bridge. 

Āhua Station at Lagoon Drive  

 Painting of structural steel for Makai Entrance.  

 Forms and rebar finalized for stairs and landings for Mauka Entrance, concrete scheduled for July. 

 HECO Infrastructure for the station service connection in support of station power. 

Kahauiki Station at Middle Street Transit Center (MSTC) 

 Structural steel erection for Entrance completed with welding nearing completion. 

 Platform girder formwork has been erected for 2/3 of the station. 

 Installation of falsework for the TCCR has begun. 

LOOK AHEAD: 
Guideway, Rail and Utility Work 

 Finish 575 L-Bent Capital in July, allowing Gantry 2 in Reach C to continue moving towards completion.  

 Third rail and center walkway installation in Reach A in July. 

 Upon completion of HECO Zone 9 in early July, begin drilling Shafts 633 L/R (Reach E). 

 Anticipate HECO Zone 8B (Waiwai Loop) completion in August, then begin drilling Shafts 595-599 (Reach D).  

Makalapa Station at Pearl Harbor Naval Base 

 Finish Ancillary Building (including TCCR) topping slab and roofing. 

 Pour pedestrian bridge, curbs/ramps, and landings at concourse level. 

 Prep for setting of Escalator #1. 

Lelepaua Station at Daniel K. Inouye International Airport 

 Complete Ancillary (including TCCR) CMU walls. 

 Prepare for the delivery and erection of the structural steel for the pedestrian bridge, beginning in July – progress has continued to be delayed 
due to NCR’s for bearing pedestals. 

Āhua Station at Lagoon Drive 

 Finish painting of structural steel for Makai Entrance – anticipated end of July. 

 Mechanical, Electrical, Plumbing installation for Makai Entrance – anticipated to begin in mid-July. 

Kahauiki Station at Middle Street Transit Center 

 Structural steel welding for Entrance to be complete. 

 Pour TCCR building slab. 

 Continue installation of rebar for platform girders – final 1/3 of Doka forms to be installed after C-Bent 632 is completed so Gantry 3 can launch. 

KEY ISSUES: 
Key Issues with Contractor Proposal 

Title CPC Code 

 Lelepaua (HIA) Site Redevelopment 

 ITS IP Based Design 

 DPP Erosion Control Notes 

 Additional VMS Boards at Station Platforms 

 Fare Gate FDAS Relay Cable & Fare System Walker Duct 

 SCADA Infrastructure to Coiling Grille for Remote Access  

 HECO Zone 8 Equitable Adjustment 

 FDAS Conduit Sizing - CSC Change 

 Security Fencing at Lelepaua (HIA) Garage 

 Restraining Rail Material 

 Retrofit MDS Foundation Poles 

 System Site 28 Automatic Transfer Switchgear 

 Pre-cast Yard Extension June 2021 to December 2022 

B 
P 
A 
P 
A 
A 
C 
P 
A 
P 
A 
P 
P 

  

LEGEND: A = less than $1 million; B = $1 million-$5 million; C = greater than $5 million; P = pending contractor submittal 
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QUALITY MANAGEMENT: 

AGS NCR Log (Issued by STG) 

  NCRs Issued to Date Closed Open 

Guideway 427 371 56 

Makalapa Station  54 37 17 

Lelepaua Station  52 32 20 

Āhua Station  22 18 4 

Kahauiki Station 35 15 20 

Contract Wide 17 17 0 

TOTAL 607 490 117 

 

SCHEDULE:  

 The substantial completion date continues to slip due to HECO Zone 8B (Waiwai Loop) – executive meetings have occurred between HART and 
HECO in an effort to resolve outstanding issues. STG and HRH continue to meet monthly to improve on access milestones for CSC. 

Progress Schedule Status 

Physical % Complete* 86.9% 

8 months behind Early Plan* 99.2% 

Late Plan* 81.9% 
*Data as of June 25, 2021. The planned % values reflect the most recently accepted AGS mitigation schedule, which has a December 2021 completion date. 

KEY MILESTONES: 

 
 

COST SUMMARY: 

Current Period (Jun-2021)

Description FFGA O&M
Total

 CPP

1. Original Contract 874,750,000  -               874,750,000  

2. Approved Change Orders 11,559,800   -               11,559,800   

3. Current Contract Value (1+2) 886,309,800  -               886,309,800  

4. Pending Changes -               -               -               

5. Potential Changes 83,596,696   -               83,596,696   

6. Potential Claims -               -               -               

7. Non-Contractual Expenses 3,636,417     -               3,636,417     

8. Total Forecast (3+4+5+6+7) 973,542,914  -               973,542,914  

Excellent

Good

Poor

Contract Health

Changes as a % of Award Changes & Potential as a % of Award1% 11%
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DBB511: City Center Utilities Relocation (CCUR) Indefinite Delivery/Indefinite Quantity (IDIQ)  

Contractor:  Nan, Inc. Contract Start Date:  May 2018 
Projected Completion of Relocation Work:  February 2026  

Project Description:  The CCUR contract is a unit priced, task order contract that relocates utilities in advance of the City Center Guideway and 
Stations construction work. It provides utility relocation construction services for a variety of utilities along the civil roadway construction 
throughout the City Center segment of the HRTP. The construction services to be provided include, but are not limited to, permanent and 
temporary wet and dry utility relocation work as well as miscellaneous, as-needed site work, installation of permanent/temporary utility poles, 
duct bank construction, and other utility installation support structures. 

OVERALL STATUS: 
Planned values are based on the most recently accepted schedule. The curve will be rebaselined with future CCUR contracts.  

 

ACTIVITIES THIS MONTH: 

 Contract: As-builts have been finalized and submitted to AECOM for review. Also, quantity reconciliation has been completed on all task orders 
(TO), except TO-001 - Dillingham and TO-021 – General Conditions. 

 Procurement: Preparation of procurement documents continued with various workshops to review General Terms and Conditions (GTC) 
language and measurement and payment clauses. 

LOOK AHEAD: 
 Contract: Fifteen (15) claims have been received and reviewed for merit. Four (4) response letters have been sent and five (5) are currently in 

process for review. Account reconciliations on TO-001 are anticipated to be complete in July, with TO-021 being worked on after all costs have 
been submitted and claims concluded. 

 Procurement: Draft CCUR III procurement documents are undergoing review and final edits and preparation of the solicitation advertisement 
are targeted for completion by August 2021. Meetings will occur in July to begin preparation of the CCUR Electrical Package procurement. 

KEY ISSUES: 

 Update on Ongoing Issues: 
o Design finalization and 100% clearance standards compliance: Progress continues to be made in securing signatures for Issued for 

Construction (IFC) drawings. Anticipate having this completed by end of July for Areas 2-6. 
o HART Right-of-Way: Targets remain on schedule for December 2021 for the acquisitions required by CCUR III. 
o HECO Design Deliverables: No change this month. 
o Hawaiian Telcom (HTI)/Oceanic Time Warner Cable (OTWC) Construction Durations: No change this month; HART is planning to resume 

workshops in Q3 2021 to mitigate durations as the scope and schedule for CCUR III is being finalized in the solicitation documents. 
o Potential Termination for Convenience Claim from Nan: See comments under “Contract” in the sections above. Working with the Claims 

department to review and process the claims as they are received.  
o Field Variances: HART Management is scheduling workshop meetings with the 3rd Party stakeholders in July to develop the plan for mitigating 

delays by incorporating potential clearance variances that will be encountered in the field when design clearances are not met by 
unanticipated existing conditions.  

 New Issues: 
o None.  
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QUALITY MANAGEMENT: 

CCUR NCR Log (Issued by Nan) 

Total NCRs Issued to Date Closed Open 
27 27 0 

 

SCHEDULE: 

 For June 2021, the forecasted critical path completion of CCUR is February 2026, and consists of the completion of Area 1, Dillingham, design; 
solicitation and award of the CCUR Area 1 contract; and the construction of the remaining utility relocations and roadway and civil 
improvements. 

Progress Schedule Status 

Physical % Complete* 7.8% 

TBD** Early Plan* 73.0% 

Late Plan* 42.5% 
*Data as of June 25, 2021. The percentages shown are based on quantities of installed work against the current total estimated quantities. 
**The Schedule Status is noted as “TBD” because the revised plan associated with the new EAC and procurement are being incorporated.  

KEY MILESTONES: 
There are multiple key milestones to complete CCUR work. The following upcoming milestones are on parallel paths: 

Closeout of Existing CCUR Contract: 

 

Restart of CCUR Work Activities (Areas 2-6): 

 

Procurement for CCUR Electrical (Areas 2-6): 

 

Procurement for CCUR Area 1: 

 
1 Administrative closeout will be completed upon receipt, processing and negotiating of claims prior to final acceptance and full administrative closeout. 
2 The scope of redesign for Area 1 is currently being assessed, based on coordination with HECO. The schedule will be updated to reflect the revised scope.  

 

COST SUMMARY: 

Current Period (Jun-2021)

Description Original TO Amendments
Total

 CPP

1. Original Contract 264,136,655  92,917,062   357,053,717  

2. Approved Change Orders -               -              -               

3. Current Contract Value (1+2) 264,136,655  92,917,062   357,053,717  

4. Pending Changes -               -              -               

5. Potential Changes 273,767,486  -              273,767,486  

6. Potential Claims 453,478        -              453,478        

7. Non-Contractual Expenses -               -              -               

8. Total Forecast (3+4+5+6+7) 538,357,620  92,917,062   631,274,682  

¹Original Contract was awarded at $400,000,000

$357,053,717 represents the current awarded task order amount;

This amount decreased from the prior month due to closeout of task orders

Excellent
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Poor

Contract Health

Changes as a % of Award Changes & Potential as a % of Award35% 103%
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NTP of Existing CCUR Contract
May 2018

Termination Complete 
June 30, 20211

Final IFC for Areas 2-6
July 28, 2021

CCUR III Procurement Areas 2-6 
December 2021

Complete ROW Acquisitions -
Areas 2-6

December 2021

Restart of CCUR Work Activities
January 2022

Complete HECO Electrical Design for Areas 2-6
November 2021

Procurement for CCUR (Electrical Areas 2-6)
February 2022

Redesign Complete for Area 1
TBD2

Procurement for CCUR (Area 1)
TBD2
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Status of Primary Construction Contracts Substantially Complete 

Primary Construction Contracts Substantially Complete 

CPP No. Contract Contractor Notes 

DB-120 West O‘ahu/Farrington 
Highway Guideway (WOFH) 

Kiewit Infrastructure 
West Company (KIWC) 

 Structural monitoring meeting held in mid-June.  Follow up meeting 
needed with Kiewit and its Engineer of Record (EOR), Figg. The CROE that 
is required for LCC parking lot corrections was reviewed and agreed to 
with UH. Follow up meeting with Kiewit and LCC is needed to discuss the 
warranty agreement. 

 Post-Tensioned Tendon Monitoring on various spans along WOFH 
segment:  HART started receiving the Acoustical Monitoring Reports 
from Kiewit/Structural Monitoring Solutions (SMS). There are many 
questions and concerns related to the report, notification process, and 
the lack of EOR assessment/action plan as required in the 
warranty. Currently, Kiewit does not have a contract with the EOR to 
make this assessment. Kiewit stated that they are in the process of 
getting a contract with the EOR, and will then schedule a meeting with 
HART. Currently, a meeting has not been scheduled. 

DBB-602 UHWO Station Temporary 
Park-and-Ride & UHWO 
Campus Road “B” (UHPRB) 

Nan, Inc.  Additional sidewalk corrections were identified and will be corrected July 
2, 2021; final inspection is planned for July 15, 2021.   

 Stockpile permit transfer approved; final paperwork is still pending.   

DBB-171 West O‘ahu Station Group 
(WOSG) 

Nan, Inc.  Zero punchlist items remain. 

 Claim supporting documentation is being prepared. 

 Working on close out of required project documentation. 

DBB-271 Farrington Highway Station 
Group (FHSG) 

Hawaiian Dredging 
Construction 
Company, Inc. (HDCC) 

 Zero punchlist items remain. 

 Working on close out of required project documentation. 

DB-200 Maintenance and Storage 
Facility (MSF) 

Kiewit/Kobayashi Joint 
Venture (KKJV) 

 Retention released.(KKJV) 

 Contractor working on unclogging drain; work plan approved; work block 
pending HRH approval (PP). 

DB-320 Kamehameha Highway 
Guideway (KHG) 

KIWC  Reviewing punchlist items with HDOT. 

 Project acceptance requested by the contractor. 

 

2.11 Professional Services 
 

A. Program Management Contractor Contract 
CPP No.:  MM-902 
Contractor:  HDR Engineering, Inc. 
Contract Start Date:  January 1, 2017 
Contract Completion Date:  December 31, 2022 

 

 
Monthly actuals are based on Pay App Verification values and are reconciled with the city’s C2HERPS financial system. 
Reported in cash basis. 

KEY ISSUES: 

 Based on the average monthly 
expenditure rate, the current 
contract total will be 
exhausted by mid-December 
2022.   

 Subcontractor charges paid to 
date (from beginning of 
contract) is $6,451,330. 

 HDR executed a subcontract 
agreement with Pang 
Communications to provide 
communications and public 
relations strategies, execution 
and support to HART through 
December 2021. Ja
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Actual  81.0 %               

06/2021

Original Contract: $63,522,953  

Current Contract Value1: $63,522,953  

Incurred-to-Date: $51,428,942  

Incurred in June: $698,554  
1Current Contract Value = Original contract value + 
executed Change Orders  
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B. Construction Engineering and Inspection (CEI) East 

CPP No.:  MM-596 
Contractor:  Stantec Consulting Services Inc. 
Contract Start Date:  September 14, 2015 
Contract Completion Date:  December 31, 2021 

 

 
Monthly actuals are based on Pay App Verification values and are reconciled with the city’s C2HERPS financial 
system. Reported in cash basis. 

KEY ISSUES: 

 Based on the updated staffing 
levels, the Stantec East CEI II 
Contract Amendment needs to be 
executed by the end of July 2021. 
This is a critical path item for 
continued CEI services. 

 CEI is supporting HART with the 
field inspection of the ongoing 
track slide plate welding 
inspection. Initial repair on the 
eastside track is scheduled for July 
2021, and westside track repairs 
are still being discussed with the 
contractor. 

 CEI is supporting HART with the 
westside projects closeout, 
focused on punchlist completion 
scheduled to be complete by 
August 2021. 

 

 

C.  General Engineering Consultant 
CPP No.:  MM-913 
Contractor:  CH2M Hill, Inc. 
Contract Start Date:  December 5, 2013 
Contract Completion Date:  April 4, 2022 

 

 
Monthly actuals are based on Pay App Verification values and are reconciled with the city’s C2HERPS financial system. 
Reported in cash basis. 

KEY ISSUES: 

 Amendment 010 executed to 
extend the contract to a 
completion date of April 4, 2022. 
Note that the incumbent GEC is 
planning on participating to bid 
for GEC IV. 

 Direct staffing levels and 
subcontractor utilization have 
been adjusted downward slightly. 
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Actual  92.7%               

06/2021
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Actual  90.2%               

06/2021

Original Contract: $55,036,130  

Current Contract Value1: $102,036,130  

Incurred-to-Date: $94,630,330  

Incurred in June: $1,761,410  
1Current Contract Value = Original contract value + 
executed Change Orders  

Original Contract: $46,143,277  

Current Contract Value1: $84,728,775  

Incurred-to-Date: $76,402,891  

Incurred in June: $599,665  
1Current Contract Value = Original contract value + 
executed Change Orders  
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D. Core Systems Support 
CPP No.:  MM-962 
Contractor: Lea+Elliott, Inc. 
Contract Start Date:  February 11, 2014 
Contract Completion Date:  September 10, 2022 

 

 
Monthly actuals are based on Pay App Verification values and are reconciled with the city’s C2HERPS financial system. 
Reported in cash basis. 

KEY ISSUES: 

 No issues. 

 

 

2.12 Art-in-Transit (AIT) Program 
 

Station / Facility Name Artist Name NTP Phase Comments 

Kualaka‘i Station at East Kapolei  Robert Flint NTP4 

Artist informed HART that he is still working on finishing the sculpting of 
the ceramic mural and that he is on schedule to finish by the end of 
August 2021. AIT staff are preparing the contract extension 
documentations to send to Artist for signature and notarization. 
Installation is expected to begin in November 2021. 

Keone‘ae Station at University of 
Hawai‘i West O‘ahu  

Satoru Abe NTP4  

Artist informed HART that he has decided to NOT sign the contract 
extension due to health reasons and will choose to close his contract at 
NTP4, waive installation, and waive NTP 5. Artist will deliver the artwork 
to HART’s office and submit closeout documentation. AIT staff will work 
with Artist to close his contract. Artist will submit Exhibit 11 & Release of 
Certificate of Final Payment. AIT staff are developing the Identification 
Plaque layout and text. 

Honouliuli Station at Ho‘opili  Karen Lucas NTP3  

Artist has signed the contract extension to continue artwork fabrication 
and installation. Artist has finalized the fabrication details and has 
provided directions for the fabricator to begin artwork production. 
Installation is expected to begin in October 2021. AIT staff are developing 
the Identification Plaque layout and text.  

Hō‘ae‘ae Station at West Loch  Hans Ladislaus NTP3 
AIT staff are preparing the contract extension documentation to send to 
Artist for review. Installation is expected to begin in May 2022. 

Pouhala Station at Waipahu 
Transit Center  

John Koga NTP1  
AIT staff are preparing the contract extension documentation to send to 
Artist for review. Installation is expected to begin in August 2022.    

Rail Operations Center – 
Operations & Servicing Building 

Shigeru 
Miyamoto 

NTP3  
AIT staff are preparing the contract extension documentations to send to 
Artist for signature and notarization. Installation is expected to begin in 
April 2022. 

Hālaulani Station at Leeward 
Community College 

Donald Lipski NTP4 

AIT staff are coordinating with the artist installer on pre-installation 
activities. Artist installer is preparing the draft Construction Program 
Work Plan & Activity Hazard Analysis (AHA). Installation is expected to 
begin in the latter half of August 2021. AIT staff are developing the 
Identification Plaque layout and text.    
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Actual $ Per Month Forecast $ Per Month Actual % Forecast %

Actual  76.8%               

06/2021

Original Contract: $43,988,989  

Current Contract Value1: $77,773,946  

Incurred-to-Date: $59,764,064  

Incurred in June: $740,209  
1Current Contract Value = Original contract value + 
executed Change Orders  
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Station / Facility Name Artist Name NTP Phase Comments 

Kalauao Station at Pearlridge  Robert Kushner NTP4  

AIT staff are coordinating with HRH staff to secure a storage location at 
the Operations & Servicing Building (MSF). AIT staff are coordinating with 
artist installer on shipping the artwork crate and with CEI to provide 
station access for the artist installer. Installation is expected to begin in 
the first week of August 2021. AIT staff are developing the Identification 
Plaque layout and text. 

Hālawa Station at Aloha Stadium Jay Wilson NTP1  

AIT staff are preparing the contract extension documentations to send to 
Artist for signature and notarization. Artist requested meeting minutes 
from the Transit Art Committee (TAC) to review comments made on the 
artwork. Installation is expected to begin in August 2022. 

Makalapa Station at Pearl Harbor 
Naval Base  

Carol Bennett NTP2  
AIT staff are preparing the contract extension documentation to send to 
Artist for review. Installation is expected to begin in February 2022.   

Lelepaua Station at Daniel K. 
Inouye International Airport  

Mamoru Sato NTP1  
AIT staff are preparing the contract extension documentation to send to 
Artist for review. Installation is expected to begin in May 2022.   

Āhua Station at Lagoon Drive  Carol Yotsuda NTP1  

AIT staff are preparing the contract extension documentation to send to 
Artist for review.  Artist requested meeting minutes from the TAC to 
review comments made on the artwork. Installation is expected to begin 
in June 2022. 

 

 

2.13 Overall Project Progress and Financials (Spend Analysis) 
Reported percentages complete are based on the Estimate at Completion for the MOS and December 2025 Operational Readiness. HART is currently revising the 
progress curves further to incorporate the latest Estimate at Completion and the March 2031 Operational Readiness date. This revision is expected to lower the 
plan values. 
Note: 

 Actual = Actual cost of work performed, based on reported work-in-place. 

 Early Plan = Earliest dates activities can begin and finish, based on logic and durations used in the schedule. 

 Late Plan = Latest dates activities can begin and finish and not have an impact on completion date, based on logic and durations used in the schedule. 

 
Source: HART Project Controls. At present "overall" project progress is based on the weighted  value progress of the individual construction and 
design contracts (Design-Build [DB], Design-Bid-Build [DBB], Design-Build-Operate-Maintain [DBOM], Elevator/Escalator Manufacture-Install-
Test-Maintain [MIM], Final Design [FD] and DB-DBOM design levels of effort), not including City or non-design consultant labor. 
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Source: HART Project Controls. Overall construction progress is based on the weighted average progress of the individual DBB and E/E MIM 
construction contracts and the DB-DBOM construction levels of effort. 

 

 
Source: cash basis. Overall design progress is based on the weighted average progress of the individual FD contracts and the design levels of 
effort of the DB and DBOM construction contracts. 
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Project Costs by SCC – Level 2 (data as of June 30, 2021) 

SCC Description Base Cost Contingency Total Base Cost Contingency Total Incurred

10 GUIDEWAY & TRACK ELEMENTS 1,385,613,350     222,868,325          1,608,481,675     1,875,127,425          159,892,547                 2,035,019,973     1,015,188,235     
10.02 Guideway: At-grade semi-exclusive 17,378                       -                                      17,378                       -                                           -                                             -                                      17,378                       
10.04 Guideway: Aerial structure 1,243,170,339     214,668,325          1,457,838,664     1,783,254,026          158,915,271                 1,942,169,296     917,931,659          
10.05 Guideway: Built-up fill -                                      -                                      -                                      -                                           -                                             -                                      5,054,744                
10.06 Guideway: Underground Cut & Cvr -                                      -                                      -                                      -                                           -                                             -                                      (1,228,000)              
10.08 Guideway: Retained cut or fill 142,425,633          8,200,000                150,625,633          -                                           -                                             -                                      -                                      
10.09 Track: Direct fixation -                                      -                                      -                                      91,873,400                  977,276                           92,850,676             89,487,205             
10.11 Track: Ballasted -                                      -                                      -                                      -                                           -                                             -                                      2,394,373                
10.12 Track: Special (switches, turnouts) -                                      -                                      -                                      -                                           -                                             -                                      1,530,876                

20 STATIONS, STOPS, TERMINALS, INTERMODAL 740,278,879          91,423,195             831,702,074          1,799,021,431          397,642,769                 2,196,664,200     334,612,957          
20.01 At-grade station, stop, shelter, mall, terminal, platform 4,956,181                8,505,325                13,461,506             11,510,875                  238,976                           11,749,851             11,460,590             
20.02 Aerial station, stop, shelter, mall, terminal, platform 548,219,008          54,496,453             602,715,461          1,668,181,592          361,925,535                 2,030,107,127     302,419,012          
20.04 Other stations, landings, terminal -                                      -                                      -                                      -                                           -                                             -                                      -                                      
20.06 Automobile parking multi-story structure 121,609,473          26,632,475             148,241,948          70,000,000                  30,000,000                    100,000,000          -                                      
20.07 Elevators, escalators 65,494,217             1,788,942                67,283,159             49,328,964                  5,478,258                       54,807,221             20,733,356             

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 100,806,854          -                                      100,806,854          149,073,495               897,711                           149,971,206          122,597,692          
30.01 Administration Building: Office, Sales -                                      -                                      -                                      -                                           -                                             -                                      231,250                    
30.02 Light Maintenance Facility 3,057,240                -                                      3,057,240                -                                           -                                             -                                      7,582,704                
30.03 Heavy Maintenance Facility 64,479,556             -                                      64,479,556             46,894,525                  335,226                           47,229,751             46,295,366             
30.04 Storage or Maintenance of Way Building 8,619,230                -                                      8,619,230                67,494,488                  35,287                              67,529,775             8,922,739                
30.05 Yard and Yard Track 24,650,828             -                                      24,650,828             34,684,481                  527,199                           35,211,680             59,565,633             

40 SITEWORK & SPECIAL CONDITIONS 2,315,294,490     230,442,932          2,545,737,422     2,316,498,780          367,514,252                 2,684,013,033     1,236,494,336     
40.01 Demolition, Clearing, Earthwork 33,446,029             1,038,000                34,484,029             3,974,126                     145                                      3,974,271                5,000,112                
40.02 Site Utilities, Utility Relocation 784,993,474          97,126,874             882,120,348          1,003,841,468          175,715,516                 1,179,556,984     277,821,595          
40.03 Haz. Mat’l, contam’d soil removal/mitigation, ground water treatments 33,829,683             515,000                    34,344,683             41,319,599                  2,000,112                       43,319,711             29,020,691             
40.04 Environmental mitigation, e.g. wetlands, historic/archeologic, parks 5,518,864                -                                      5,518,864                18,909,802                  206,246                           19,116,048             15,608,579             
40.05 Site structures including retaining walls, sound walls 21,764,985             6,884,511                28,649,496             10,217,645                  14,006                              10,231,650             13,333,291             
40.06 Pedestrian / bike access and accommodation, landscaping 14,744,276             500,000                    15,244,276             13,015,168                  206,520                           13,221,688             3,071,638                
40.07 Automobile, bus, van accessways including roads, parking lots 264,580,524          29,237,568             293,818,092          205,123,688               40,336,779                    245,460,467          122,609,821          
40.08 Temporary Facilities and other indirect costs during construction 1,156,416,655     95,140,979             1,251,557,634     1,020,097,284          149,034,930                 1,169,132,214     770,028,610          

50 SYSTEMS 313,983,939          16,033,668             330,017,607          319,979,655               77,847,258                    397,826,913          190,858,554          
50.01 Train control and signals 157,077,732          7,756,522                164,834,254          113,447,023               23,530,721                    136,977,744          78,446,383             
50.02 Traffic signals and crossing protection 3,172,131                598,725                    3,770,856                369,497                         (886)                                    368,611                    201,070                    
50.03 Traction power supply: substations 32,396,808             -                                      32,396,808             80,720,543                  28,287,157                    109,007,700          12,879,357             
50.04 Traction power distribution: catenary and third rail 37,120,977             -                                      37,120,977             54,638,255                  8,036,759                       62,675,014             47,596,042             
50.05 Communications 65,390,742             -                                      65,390,742             53,533,072                  10,976,179                    64,509,251             37,667,754             
50.06 Fare collection system and equipment 15,015,206             7,678,421                22,693,627             12,808,734                  6,303,842                       19,112,576             10,380,467             
50.07 Central Control 3,810,343                -                                      3,810,343                4,462,531                     713,487                           5,176,018                3,687,479                

Construction Subtotal (10 – 50) 4,855,977,512     560,768,120          5,416,745,632     6,459,700,786          1,003,794,537            7,463,495,323     2,899,751,774     

Recovery Plan Budget Estimate At Completion

 

Source: HART Project Controls  
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SCC Description Base Cost Contingency Total Base Cost Contingency Total Incurred

 ROW, LAND, EXISTING IMPROVEMENTS 254,835,574          106,789,890          361,625,464          400,190,784               137,080,190                 537,270,974          235,255,107          
60.01 Purchase or lease of real estate 171,400,000          101,500,000          272,900,000          400,190,784               137,080,190                 537,270,974          234,977,307          
60.02 Relocation of existing households and businesses 83,435,574             5,289,890                88,725,464             -                                           -                                             -                                      277,800                    

70 VEHICLES 211,389,952          -                                      211,389,952          189,859,841               41,801,982                    231,661,823          170,225,701          
70.01 Light Rail 190,383,694          -                                      190,383,694          1,219,858                     2,180,142                       3,400,000                -                                      
70.02 Heavy Rail -                                      -                                      -                                      175,613,435               36,885,750                    212,499,185          157,559,009          
70.05 Other 128,700                    -                                      128,700                    -                                           -                                             -                                      493,700                    
70.06 Non-revenue vehicles 14,371,344             -                                      14,371,344             13,026,548                  2,736,089                       15,762,637             12,172,992             
70.07 Spare parts 6,506,214                -                                      6,506,214                -                                           -                                             -                                      -                                      

80 PROFESSIONAL SERVICES 1,989,870,725     97,630,139             2,087,500,864     2,688,663,814          227,825,626                 2,916,489,440     1,492,782,754     
80.01 Preliminary Engineering 54,753,840             -                                      54,753,840             245,569,726               580,907                           246,150,633          180,705,916          
80.02 Final Design 584,149,899          31,512,697             615,662,596          469,670,619               35,661,172                    505,331,791          384,619,575          
80.03 Project Management for Design and Construction 668,557,925          29,851,833             698,409,758          802,382,346               82,466,604                    884,848,950          483,635,149          
80.04 Construction Administration & Management 278,640,420          28,220,008             306,860,428          931,706,611               95,446,110                    1,027,152,721     340,006,247          
80.05 Professional Liability and other Non-Construction Insurance 99,340,000             4,000,000                103,340,000          99,340,000                  4,000,000                       103,340,000          54,633,099             
80.06 Legal; Permits; Review Fees by other agencies, cities, etc. 99,928,698             3,768,439                103,697,137          82,505,153                  1,001,927                       83,507,080             39,008,553             
80.07 Surveys, Testing, Investigation, Inspection 141,686,622          277,162                    141,963,784          18,668,530                  515,000                           19,183,530             4,798,816                
80.08 Start up 62,813,321             -                                      62,813,321             38,820,830                  8,153,906                       46,974,736             5,375,400                

90 Subtotal (10 – 80) 7,312,073,763     765,188,149          8,077,261,912     9,738,415,225          1,410,502,335            11,148,917,560  4,798,015,336     
UNALLOCATED CONTINGENCY -                                      221,738,087          221,738,087          -                                           221,738,087                 221,738,087          

100 Subtotal (10 – 90) 7,312,073,763     986,926,236          8,298,999,999     9,738,415,225          1,632,240,422            11,370,655,647  4,798,015,336     
FINANCE CHARGES 609,000,000          -                                      609,000,000          703,000,000               -                                             703,000,000          77,133,636             
Total Project Cost (10 – 100) 7,921,073,763     986,926,236          8,907,999,999     10,441,415,225       1,632,240,422            12,073,655,647  4,875,148,972     

Total FFGA Project Cost (10 – 100) 7,921,073,763     986,926,236          8,907,999,999     10,441,415,225       1,632,240,422            12,073,655,647  4,875,148,972     

Estimate At CompletionRecovery Plan Budget
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Contingency Drawdown Curve 

 

  
 

                
                  
                  
                  
                  
                  
                  
                  
                  
                  
                  

                  
                  
                  
                  
Date Apr-2022 Aug-2022 Aug-2022 Mar-2024 Dec-2025 Feb-2026 Jun-2028 Mar-2031 

Milestone 
Segment 1 

Operational 
Readiness 

AGS 
Construction 

Complete 

CCUR Design 
Complete 

Segment 2 
Operational 

Readiness 

CCGS Design 
Complete 

CCUR  
Construction 

Complete 

CCGS 
Construction 

Complete 

Segment 3 
Operational 

Readiness 

Minimum Level ($M) 
                       

802  
                       

747  
                      

747  
                      

486  
                      

352  
                      

335  
                      

134  
                             

-  

 

HART Actual data shows better performance versus Draft EAC projections. Actual Contingency Remaining was $1.633 billion, versus Draft EAC 
balance of $1.566 billion. 
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Project Funding 

Planned vs. Received Project Funding 

Funding Source 

Pre-FFGA 
Project1  

Project Funding 
Total 

Project 
  

2007 - 2009 
Actuals 

Received 

Planned2 2009 - 
Present 
Actuals 

Received 

2007 - 
Present 
Actuals 

Received 

Actuals 
Received in   
June 2021 ($YOE M) 

Beginning Project Cash Balance3                   -    298  298                    -                      -    

Interest Income on Cash Balance5 7  1  10  17 0  

FTA Section 5309 New Starts Revenue4                   -    1,550  806  806                   -    

ARRA Funds                   -    4  4  4                   -    

EPA Brownfields Grant (FY2018-FY2021)6                   -    1  0  0                   -    

Net General Excise Tax (GET) Surcharge revenues FY2010-FY2031 378  5,990  2,584  2,962                     -    

Transient Accommodation Tax (TAT) revenue FY2018-FY2031                   -    1,182  144 144                    -    

City Subsidy - HART Administration FY2018-FY2031                   -    214  69 69                   -    

Total 385  9,240  3,916  4,003  0  
      

1 GET and Interest Income received during Pre-Preliminary Engineering (pre-PE) phase prior to entry into PE. 
2 Updated to Chapter 6 - Project Finance, Figure 6-2 of HART's Approved Recovery Plan (for beginning cash balance, GET, TAT, grant revenue, city subsidy and interest 
income).   
3 Beginning Project Cash Balance at Entry into Preliminary Engineering (PE) on October 16, 2009 (the FFGA Project start date) = Pre-PE GET, investment and miscellaneous 
income minus pre-PE expenditures.  The $298 million is included in the Pre-FFGA actual amounts received between 2007-2009 of $378 million. 
4 New Starts Funds Obligated Through Federal Fiscal Year 2014 Totals $806.3 million. 
5 Interest Income received in June 2021 - $9,927.43 
6 EPA $900,000 Brownfields Grant (to plan and subsidize the environmental cleanup activities) reimbursement being requested. 

  EPA Brownfields Grant revenue received to date - $55,260.87 

 

New Starts Grant Information by Federal Fiscal Year (Amounts in Italics are Pending) 

Federal Fiscal Year (FFY) 
Allocation 

FTA Obligated                       
Amounts 

Actual Drawdown                     
Amounts to Date 

Available                                   
Balance FFGA Base Case Cash Flow 

2008 $15,190,000 $15,190,000 $0   

2009 $19,800,000 $19,800,000 $0   

2010 $30,000,000 $30,000,000 $0   

2011 $55,000,000 $55,000,000 $0 $20,607,242 

2012 $200,000,000 $200,000,000 $0 $99,382,758 

2013 $236,277,358 $236,277,358 $0 $258,280,277 

2014 $250,000,000 $249,991,376 $8,624 $441,719,724 

2015* $250,000,000 $0 $0 $0 

2016* $250,000,000 $0 $0 $0 

2017* $243,732,642 $0 $0 $0 

2018 $0 $0 $0 $0 

2019 $0 $0 $0 $0 

2020** $0 $0 $100,000,000 $100,000,000 

2021** $0 $0 $150,000,000 $150,000,000 

2022** $0 $0 $150,000,000 $150,000,000 

2023** $0 $0 $150,000,000 $150,000,000 

2024** $0 $0 $100,000,000 $100,000,000 

2025** $0 $0 $50,000,000 $50,000,000 

2026** $0 $0 $43,732,642 $30,010,000 

Total $1,550,000,000 $806,258,734 $743,741,266 $1,550,000,000 
     

Note:  
* The funds for years 2015, 2016 and 2017 have not yet been obligated. The amounts represent the allocation for the fiscal year noted in the first column. No moneys can be drawn on 
awards not yet obligated. 
** The amounts listed for years 2020-2026 are based on the approved Recovery Plan (as had been directed by the FTA) and indicate remaining funds that can be used once obligated. 
While no New Starts funds were obligated in 2020, the chart will remain as is, until a new plan for disbursement of funds is finalized and approved by the FTA.  
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2.14 Schedule (data as of June 25, 2021) 

Critical Path Analysis 

The Segment 1 Projected Operational Readiness date, to turn over the system to the Department of Transportation Services (DTS), is currently 
forecasted for April 2022. DTS makes the final determination of passenger service/Revenue Service Date (RSD). In the June 2021 update, forecasted 
completion of operational readiness remains the same as the previous month.  This milestone was previously extended due to a later forecasted 
completion date for System Integration Testing, as well as the anticipated completion dates for track repairs and wheel replacements on existing 
trains. TTCI, an independent consultant, continues to review and analyze the outstanding track repair issues within the West side alignment, with 
recommendations from TTCI expected to be received by HART in August 2021. Immediately thereafter, a plan of action for implementing the 
recommendations will be developed. Systems Trial Operations is forecasted to begin in January 2022. However, the start date could be extended 
pending the recommendations provided by TTCI. The critical path for Segment 1 Operational Readiness of the passenger rail system continues 
through MSF Systems Operations Step 2 Milestone, System Integration Testing across the 9 West Side Stations, the recommended resolution for 
outstanding track repairs, and follow-on System Trial Operations. For the near critical path, activities include completion of COMMs Testing at West 
Side Stations and MMIS testing at MSF.  

The Segment 2 Projected Operational Readiness date is currently forecasted for March 2024. In the June 2021 update, the Operational Readiness 
date has been extended to March 2024. This is due to completion of guideway work at Span 632 and erection of falsework for platform 
construction of Kahauiki Station at Middle Street Transit Center. The critical path will then continue through platform and station construction of 
Āhua Station at Lagoon Drive, and follow-on Core Systems Installation and Testing in the Airport Segment. The near critical path includes 
completion of overhead utilities relocation work at Waiwai Loop in Reach D, as well as transformer and switchgear installation and emergency 
walkway work in Reach E. The AGS and CSC contractors continue to meet on a regular basis to finalize turnover access dates for work in the AGS 
areas. This in turn will determine the Operational Readiness date for Segment 2. 

The Segment 3 Projected Operational Readiness date is currently forecasted for March 2031. In the June 2021 update, the forecasted completion 
of operational readiness remains the same as the previous month. Critical path continues to be driven by the Dillingham area dry utility re-designs 
for CCUR construction work. Procurement documentation for CCUR III infrastructure construction in Areas 2 to 6 are nearing completion and the 
Request for Bids (RFB) package will be issued no later than (NLT) August 2021. The critical path begins with submittal and approval of HART CCUR 
infrastructure design for the Dillingham corridor. The critical path will then continue through the procurement and installation of CCUR 
construction through Areas 1A/1B/1C, guideway, platform and structure construction for Niuhelewai Station at Kapalama, and Core Systems 
Installation and Testing for Segment 3 Operational Readiness. The near critical path includes wet utility and HECO electrical designs in the 
Dillingham area, canopy work at Niuhelewai Station at Kapalama, and procurement of the City Center Guideway and Stations (CCGS) contract. 

Three-Month Look Ahead 

 Resolve bipod strut issues at Waiawa Station at Pearl Highlands and finalize punchlist work at Kamehameha Highway Station Group (KHSG). 
Close out West Side Stations contracts. 

 Elevators and Escalators   

o Awaiting confirmation and final operating permit for Kalauao Station at Pearlridge Elevator #2. 

o Commence installation of mauka Elevator #2 at Ᾱhua Station at Lagoon Drive. 

 CSC  

o Construction and Installation (Segment 1): Complete system integration testing between all subsystems for the West-side Station Group 
(WSSG).  

o Testing and Commissioning Look Ahead (Segment 1):  Complete the system integration testing between the COMMs subsystem and the 
Backup Operations Control Center (OCC) for East Kapolei to Aloha Stadium station, pending items related to crossover speed restriction issues. 
Complete integration testing between Traction Power Substation (TPSS), Building Automation System (BAS), Electrically Operated Switch (EOS) 
and the SCADA subsystem at MSF’s OCC. Per HRH, Trial Running will start Q1 2022, provided the resolution of crossover speed restriction issue 
is defined and a temporary solution to the crossover speed restriction is implemented. 

o Construction and Installation (Segment 2): Per AGS current dates, installation of CSC elements may be able to start in Q4 2021. Continue 
coordinating design revisions for Lagoon TPSS and SCADA conduits at roll up gates with the AGS contractor. Continue procurement for all 
subsystems.  

 AGS 

o Reach A:  Complete traffic signals and street lighting installations along Kamehameha Highway. Complete final alignment and destressing of 
rail. Complete guideway cable tray installations. Complete ductbank installations for Systems Site 25.  

o Reach B:  Complete rail installation. Commence guideway cable tray installations. Complete traffic signal installations. 

o Reach C:  Complete erection of remaining precast concrete (PC) segments through Span 578. Continue rail installation. Complete wet utility 
relocations for water lines and drainage. Continue roadway work along Aolele Street. 

o Reach D: Complete HECO utility relocations along Waiwai Loop. Remobilize drill rig in Reach D, beginning with drilled shaft at Pier 595R. 
Continue PC segment erections at Spans 585 to 592. Continue wet utility relocations. 
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o Reach E: Install drilled shafts 599 and 633L/633R. Install columns and caps at piers 632/633. Continue PC segment erections at Spans 630 and 
631. Complete irrigation and drainage wet utility relocations. Complete permanent fencing installations. 

o Makalapa Station at Pearl Harbor Naval Base:   HECO energizes 500kVA for permanent power to the station. Complete electrical cabling 
installations at TCCR room and energize main switchboard. Build concrete columns and install structural steel for faregates. Install tensioned 
fabric canopy at platform and install lighting/electrical cabling for CSC. 

o Lelepaua Station at Daniel K. Inouye International Airport:   Erect arch columns and install tensioned fabric canopy at platform. Complete 
structural steel erection for pedestrian bridge. Complete TCCR door, frame, and hardware installations. HECO energizes 500kVA for 
permanent power to the station.  

o Āhua Station at Lagoon Drive:  Install lighting protection systems at mauka station entrance and faregates. Pull and terminate conductors to 
TCCR. Form, pour and complete all levels of mauka Stairway 2. Place and finish interior slabs at makai entrance rooms. 

o Kahauiki Station at Middle Street Transit Center:   Place and finish TCCR foundation slab. Install TCCR doorframes, doors, and hardware. Install 
frames, doors, and hardware at station entrance. Form and pour HECO equipment pad on TCCR elevated slab. Complete artistic installation of 
bronze inlays/pavers at pedestrian bridge. 

 CCUR  

o Complete as-built verification for final record drawings. 

o Complete Interim Traffic Signal designs for Areas 2 to 6. 

o Finalize procurement documents and issue RFB for CCUR III infrastructure construction in Areas 2 to 6.  

o Commence procurement for electrical installations in Areas 2 to 6. 

 CCGS 

o Continue to review and analyze cost and schedule options for future CCGS construction.  

Schedule Contingency Drawdown Curve 

 

  
 

                

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  

                  
Date Apr-2022 Aug-2022 Aug-2022 Mar-2024 Dec-2025 Feb-2026 Jun-2028 Mar-2031 

Milestone 
Segment 1 

Operational 
Readiness 

AGS 
Construction 

Complete 

CCUR  
Design 

Complete 

Segment 2 
Operational 

Readiness 

CCGS  
Design 

Complete 

CCUR 
Construction 

Complete 

CCGS 
Construction 

Complete 

Segment 3 
Operational 

Readiness 

Minimum Level (days) 
                       

471  
                       

447  
                       

447  
                       

342  
                       

260  
                       

249  
                          

70  
                             

2  

 

 Actual float remaining was 521 days, versus Draft EAC balance of 513 days. 
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HRTP Milestone Progress Chart 

 
 

The Milestone Progress Chart reflects currently approved schedule end dates for contracts that have been awarded, and planned dates for future contracts.
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2.15 Risk Management 

Following is a progress report highlighting top risks and mitigation efforts from the June 2021 monthly risk update.  

2.15.1 Top Risk Summaries 

Top 10 Cost Risks (Modeled) 

  Project Risk Description *Change 

1) Core Schedule & Cost Impacts due to CCGS guideway and station delays 
 

2) CCUR Misidentified and Unidentified Utilities 
 

3) CCUR Field Changes Resulting From HECO Requirements  

4) CCGS Market Conditions - Reduced # of Bidders  

5) CCUR Mauka Shift - Opportunity  

6) CCUR Delay in Completion of Design  

7) CCGS Market Conditions - COVID-19 Impacts  

8) CCGS Interface Impacts  

9) AGS HECO Zone 8 Delay  

10) Core Additional work due to changes in design, equipment, etc.  

    
Top 10 Schedule Risks (Expected Value) 

  Project Risk Description *Change 

1) CCUR Misidentified and Unidentified Utilities 
 

2) CCUR Field Changes Resulting from HECO Requirements 
 

3) CCUR HECO Energization 
 

4) CCUR Delay in Completion of Design 
 

5) CCUR Insufficient Construction Performance by Utility Owners ↑1 

6) Fare Systems Rail Station installation of Fare Systems equipment could be delayed ↑1 

7) CCGS Discovery of unanticipated Archeological Findings ↑1 

8) CCGS Revocation of Noise Variance (allows night and weekend work) ↑1 

9) CCGS Misidentified and Unidentified Utilities ** 

10) CCGS Interface Impacts ** 

*Change to position in Top 10  **New Risk to Top 10 

AGS = Airport Section Guideway & Stations CCGS = City Center Section Guideway & Stations CCUR = City Center Utility Relocations and Roadwork 
ROW = Real Estate / Right-of-Way Acquisition Fare = Project-Wide Fare Collection Core = Core Systems Contract 

 
2.15.2  Top Risk Threats and Mitigations 
The following risk scoring table (used in the calculation of the risk threat scores shown below) is in accordance with FTA guidelines for summarizing 
the overall severity of project risks. HART has adjusted the cost and schedule ranges shown below in order to scale values to an appropriate level as 
it relates to this project.   

Risk Scoring for Risk Threats 

Impact Scores Legend Low 
1 

Medium 
2 

High 
3 

(P) Probability <10% >10%   <50% >50% 

(C) Cost Impact <$10 M >$10 M  <$50 M >$50 M 

(S) Schedule Impact <1 month >1 month <4 months >4 months 

Rating <6 7 - 12 13 - 18 

Score = (Cost + Schedule) * Probability 

Risks are assessed based on the probability of occurrence, potential (expected value) cost impact, and potential (expected value) schedule delay to 
the critical path of the program. The total score is arrived at by adding the cost and schedule impact scores, multiplied by the probability score. For 
example: 

40% Probability = 2;   $60 million Cost Impact = 3;   Five-month Schedule Impact = 3 
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Resulting Score = 2 x (3 + 3) = 12; a Medium Risk. 

There are currently 97 active risks within the HART program, during June 2021. The table below reflects only those risks that score either High or 
Medium based upon the criteria above. 

Risk ID Risk Description 
Risk Threat 

Score 
Current Status / Risk Mitigation 

DB450 
SIT 
40.02_11 

AGS:  HECO Zone 8 Delay 
15 

Potential for additional delay is anticipated / HART is 
evaluating the Time Impact Analysis (TIA) and evaluating for 
concurrent delays.   

DBB511  
SIT 
40.02_07 

CCUR:  Scope and schedule of construction 
could be impacted by the discovery of 
misidentified and unidentified utilities. 

15 
No change / HART will pay for differences in quantities of 
utility relocations, based on as-bid unit rates. 

DB550 
PRO 
80.01_11 

CCGS:  Market Conditions - # of Bidders 
The base cost assumes at least 3 bidders to 
create a competitive environment. The risk is 
that we only get 1 or 2 qualified bidders. This 
lack of participation results in increased bids. 

9 

No change / Risk in response to the new CCGS Basis of 
Estimate report.  

DB550 
SIT 
40.04_09 

CCGS:  Potential for Revocation of Noise 
Variance which allows night and weekend 
work. This could have a cost and schedule 
impact to the CCGS project. 

9 

No change / HART will pursue greater involvement with the 
community to inform them of construction activities and be 
more responsive to their concerns. HART can mitigate by 
compensating the contractor to utilize noise mitigation 
strategies and by maintaining open communication with 
DOH who controls the noise variance. 

DB550 
SYS 
50.03_01 

CCGS:  Interface impacts between CCGS and 
other contracts, including CCUR and Core 
Systems Contractor. 

9 
No change / HART is working to make sure CCUR work is 
completed as expeditiously as possible. 

MI900  
SYS 
50.06_11 

Fare:  Rail Station installation of Fare Systems 
equipment could be delayed if Stations’ 
electrical systems are not ready in time for 
Operational Readiness. 

9 

No change / Coordinate with station contractors to develop 
and share station as-builts with the Fare System Vendor. 
Coordinate schedules as well to allow enough time for 
testing and installation at each of the stations. 

DB550 
SIT 
40.02_07 

CCGS:  Misidentified and Unidentified 
Utilities. 
Costs for utility relocations may increase if 
utility plans have deviations greater than 
contract stipulation. 

9 

No change / Scope AECOM or GEC to produce preliminary 
utility relocation designs to reduce the risk of utility designs 
delaying CCGS DB contractor station construction.  

DBB511  
SIT 
40.08_01 

CCUR:  Delay in obtaining design finalization 
continues to result in delays to permitting 
and critical utility relocation work. 9 

No change / HART continues to coordinate with City 
agencies on the design finalization to provide any further 
design information that is needed, and to reduce the 
timeframes for review and permitting of utility relocation 
work. 

DBB511 
SIT 
40.02_24 

CCUR:  Field changes resulting from HECO 
requirements. 

9 

No change / HART is continuing to coordinate with HECO to 
identify all appropriate requirements are fully planned, such 
as epoxy coated manholes, and increased conduit diameters 
for cabling. 

DBB511 
SIT 
40.02_01 

CCUR:  Insufficient construction performance 
by utility owners. 9 

No change / HART is coordinating with utility companies, 
including HTI and AT&T, to ensure enough resources to meet 
HART’s schedule for utility relocations along the corridor.  

 

2.15.3 Top Risk Opportunities 
The following risk scoring table (used in the calculation of the risk opportunity scores shown below) is in accordance with FTA guidelines for 
summarizing the overall severity of project risks. HART has adjusted the cost and schedule ranges shown below in order to scale values to an 
appropriate level as it relates to this project.   

Risk Scoring for Risk Opportunities 

Impact Scores Legend Low 
1 

Medium 
2 

High 
3 

(P) Probability <10% >10%   <50% >50% 

(C) Cost Impact <$10 M >$10 M  <$50 M >$50 M 

(S) Schedule Impact <1 month >1 month <4 months >4 months 

Rating <6 7 - 12 13 - 18 

Score = (Cost + Schedule) * Probability 

Like the legend for scoring of Risk Threats, Risk Opportunities are assessed based on the probability of occurrence, potential (expected value) cost 
impact, and potential (expected value) schedule delay (to the critical path of the program). The total score is arrived at by adding the cost and 
schedule impact scores, multiplied by the probability score. The scoring calculation for Risk Opportunities is the same as for Risk Threats; however, 
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in the Opportunities scoring table above, high opportunity scores are colored green (versus red), low opportunity scores are colored blue (versus 
green), and medium opportunity scores are still colored yellow. 

Risk ID Risk Description 
Risk Opportunity 

Score 
Risk Mitigation 

DBB511 
GUI 
10.04_03 
 

CCUR:  Mauka Shift. Descoping dry utilities in Area 
1C. Underground circuit on Mauka side and leave 
everything aerial on Makai side. Guideway must 
shift Mauka, closer to HCC, which will require 
additional approvals. It's a sweeping curve that 
needs to happen where there is a curve already. 

6 

April 2021 – The decision on the Mauka Shift has been 
made. This risk will be retired as the base costs are 
updated during future risk updates. 
 

2.15.4 Cost and Schedule Probability Curves 

Cost Probability Curve, June 2021 Risk Data 

 

The differences from last month are minimal – overall the total cost went down by $36 million - $10,718 million last month to $10,682 million this 
month at the P65 (about 0.3% decrease in cost).   

The base costs decreased by about $14 million, driven largely by a decrease in ROW of about $32 million and an increase in Airport of $20 million 
(that explains $12 million of the base cost change). The risk cost went down by about $22 million – there is a 0.1 month earlier Operational 
Readiness date and we had a few less risks in total this month.  
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Schedule Probability Curve, June 2021 Risk Data 

 

Note the P65 Operational Readiness date is now showing as March 2031 in the S-curve, as opposed to April 2031 last month, but in reality the 
reduction was only a few days as the April 2031 date was actually April 3, 2031 and now we are reduced to March 30, 2031. So it was not a whole 
month reduction, though it may appear that way in the chart.  

2.15.5 Ongoing Risk Mitigation Efforts 

Last month, HART decided on the approach to incorporate the Mauka Shift. Next months’ (July) risk workshops will be conducted on CCGS, CCUR, 
ROW and Core Systems to determine the impacts of this decision on each project. During these virtual workshops, new risks will be identified and 
quantified, existing risks will be updated or retired. Each risk owner will then work towards ensuring that every remaining active risk will have an 
appropriate response strategy in place to minimize the probability of occurring or reduce its impacts to the project if it does occur. 

 

2.16 Construction Claims 

Pursuant to FTA Circular 4220.1F, HART is obligated to notify the FTA and PMOC about third-party claims and litigation with which it is involved. 
HART considers a “claim” to arise when a third-party contractor submits a request for a final written decision by the Contracting Officer. Pursuant 
to Hawai‘i Revised Statutes Section 103D-711 and Hawai‘i Administrative Rules Section 3-126-28, the Contracting Officer’s decision is deemed final 
and the basis on which the aggrieved party can initiate an action in Circuit Court within six (6) months of receipt of the Contracting Officer’s 
decision.  

HART is tracking the following claim: 

Contract Contractor Claim Description Claim Amount Status 

FHSG CT-
HRT-

1500236 

Hawaiian 
Dredging 

Construction 
Company 

COVID-19 Quarantine Costs $37,137 Having found the claim to be without merit, the HART 
Contracting Officer denied it on May 25, 2021. To 
further appeal the issue, HDCC must bring an action for 
judicial review in circuit court no later than six months 
from receipt of the Contracting Officer’s decision. In 
this case, HDCC must file in circuit court by November 
25, 2021. 
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2.17 Quality Management 

Data Improvements 

 As stated in last month’s report, since several NCR records were closed en masse to reflect status in early June, only the July report 
(communicated in August) will begin to show accurate NCR closures. 

 All CCUR NCRs have been closed. Beginning in the July Report, CCUR will no longer be reported on in the below table, unless new NCRs are 
generated. 

Key Issues 

HART NCR Log (Source: Unifier) 

Total NCRs  Closed (June/Total) Open (June/Total) 

614 AGS NCRs 14/505 9/109 

22 CCUR NCRs 5/22 0/0 

 74 KHSG NCRs  Monthly Total will start in July/68 0/6 

88 CSC NCRs Monthly Total will start in July/82 0/6 

Note: Only NCRs related to Trains are excluded from the Unifier system. 

 Per HRH, there are a total of 2,463 NCRs for Trains, with 281 NCRs open. 

 Resolution of major NCRs that need to be addressed and corrected to prevent recurrence, and to mitigate impact on the overall progress of the 
project: 

o Passenger Vehicles: The following is an NCR which impacted the Train Fleet:  

 Paint/Wrapping Surface Defects – The missing decal on Train #10 is on-island, but has not yet been installed. 

 

2.18 Safety and Security (S&S) 

Key Milestone Progress 

During the month of June, HART Safety:  

 Verified and closed out 178 certifiable items pertaining to Segment 1 operational readiness, bringing the total number of remaining open 
certifiable items down from 922 to 744. Consequently, overall certification of Segment 1 has increased from 96% to 97%.    

 Verified and closed out 33 certifiable items pertaining to Segment 2 operational readiness, bringing the total number of remaining open 
certifiable items down from 4,343 to 4,314 and bringing Segment 2 up to 60%.  

 Reviewed and provided comments for 73 safety-related submittals in Unifier. 

 Issued three Certificates of Conformance: UPS Segment 1, TES MSF, TES Segment 1.  

 Processed two Specification and Testing Conformance Checklists (TES MSF and TES Segment 1) at the Safety and Security Certification Working 
Group meeting, which resulted in their acceptance by the Safety and Security Review Committee.  

 Participated in weekly meetings and field activities with Core Systems/TTCI and ensured testing was performed in a safe manner.  

 Provided documentation to DTS in support of their review of the PSGS and Fare Collection certification.  

Segment 1 Operational Readiness Certification Status  

Segment 1 (West) 
Certification Progress 

Total 
Items 

Verified 
1/1/2021 

Verified  
to Date 

Total 
Remain 

Verified 
YTD 

% Complete 

MSF (Civil & Systems)               720                  720               720                 -                   -    100% 

MOW Vehicles              458                  458               458                 -                   -    100% 

Guideway (Civil & Systems)           7,368               7,368            7,368                 -                   -    100% 

Stations & Parking (Civil & Systems)           6,410               6,340            6,401                  9                61  99.9% 

Pass Vehicles (PV 8-14 + Fleet)           1,735               1,581            1,688                47               107  97% 

Traction Electrification System (TES)              301                  266               295                  6                29  98% 

Automatic Train Control (ATC)              346                  328               338                  8                10  98% 

Suprv Control and Data Acq (SCADA)               80                   54                78                  2                24  98% 

Communication (incl FDAS, UPS)            1,260                  777            1,138               122               361  90% 

System Integration Testing (SIT)              159                   85               136                23                51  86% 

Passenger Screen Gate Sys (PSGS)              105                   96               105                 -                    9  100% 

Elevators / Escalators              550                  295               466                84               171  85% 

Fare Collection System               76                   39                76                 -                  37  100% 
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Segment 1 (West) 
Certification Progress 

Total 
Items 

Verified 
1/1/2021 

Verified  
to Date 

Total 
Remain 

Verified 
YTD 

% Complete 

Art in Transit              168                   35                35               133                 -    21% 

Operational Readiness  (ORCC/TOCC)              483                  261               355               128                94  73% 

Risk Management (PHA/TVA/OIL/HTL)           3,461               3,038            3,279               182               241  95% 

Total Segment 1 - West         23,680             21,741          22,936               744            1,195  97% 

Segment 2 Operational Readiness Certification Status 

Segment 2 (AGS) 
Certification Progress  

Total 
Items 

Verified 
1/1/2021 

Verified  
to Date 

Total 
Remain 

Verified 
YTD 

% Complete 

Guideway (Civil & Systems)           3,101               2,204            2,357               744               153  76% 

Stations & Parking (Civil & Systems)           2,993               1,584            1,584            1,409                 -    53% 

Pass Vehicles (1-7 & 14-20)           2,370               1,069            1,484               886               415  63% 

Traction Electrification System (TES)               54                     4                  4                50                 -    7% 

Automatic Train Control (ATC)               29                   12                12                17                 -    41% 

Suprv Control and Data Acq (SCADA)               47                     8                  8                39                 -    17% 

Communication               96                    -                  24                72                24  25% 

System Integration Testing (SIT)               44                    -                   -                  44                 -    0% 

Passenger Screen Gate Sys (PSGS)                 8                    -                   -                    8                 -    0% 

Elevators / Escalators               33                    -                   -                  33                 -    0% 

Fare Collection               50                    -                   -                  50                 -    0% 

Art in Transit               63                    -                   -                  63                 -    0% 

Operational Readiness  (ORCC/TOCC)              555                    -                   -                 555                 -    0% 

Risk Management (PHA/TVA/OIL/HTL)           1,287                  923               943               344                20  73% 

Total Segment 2 - AGS         10,730               5,804            6,416            4,314               612  60% 

Construction Safety and Security: Safety and Security Incidents 

Incidents for June 1 - 30, 2021:  

 Recordable Safety Incidents (medical treatment and/or lost time only): 
o HRH/Pacific Power Electrical Contracting (PPEC): An employee misstepped and slipped while climbing down a ladder which resulted in a right 

knee strain. The employee received prescription medication and was taken off work for the rest of the day. The employee was able to return 
to work the next day, while maintaining light duty restrictions. 

o STGJV: An employee twisted his ankle at the baseball field laydown yard while assisting the extreme rough terrain forklift in picking up 
materials from on top of a crane. The employee stepped onto a rock and twisted his ankle.  

 Security Incidents (arrests and/or thefts only): 
o None. 
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January 95,752 3 1 124,415 1 1 

February 99,062 0 0 131,599 0 0 

March 109,615 3 0 138,916 0 0 

April 88,921 1 1 144,605 2 0 

May 188,564 0 0 124,109 1 0 

June 146,750 2 2       

July 178,793 3 2       

August 115,694 1 1       

September 152,065 1 0       

October 178,756 1 0       

November 130,105 1 0       

December 150,335 1 1       

Total 1,634,412 17 8 663,644 4 1 

OSHA Total Incident Rate (TIR). 
  12 Month - Rolling TIR 

2.08 1.63 

*Work hours from OCIP enrolled contracts       
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2.19 Buy America Compliance (49 CFR 661 and 49 CFR 663) 

Overview and Key Issues 

 The CSC continues to execute the corrective action plan to meet the Passenger Vehicle (PV) Buy America requirements on Train #1 in Pittsburg 
and Train #2 in Miami. HRH has not yet dispositioned the NCR for the removed “foreign” interior components (Glass Reinforced Plastic [GRP] 
panels) from Trains #1 and #2. They are awaiting input from Hitachi engineering if the panels are to be reworked or scrapped. The non-compliant 
removed handrails have been dispositioned by Hitachi as scrap. The Core Systems Oversight Consultant (CSOC) representatives continue to 
closely monitor the labeling and location of these materials to ensure they are not reused. 

 The CSC has provided a summary level plan for the remote on-island site to conduct the retrofit of Trains #3 through #6. HRH has identified a 
manager from the Pittsburg facility who will supervise the retrofit activity on-Island. The CSC plans to transport the first train to the retrofit site, 
the week of July 11, 2021.   

 CSOC has continued coordination with HRH and the Raul V. Bravo + Associates, Inc. (RVB+A) Buy America auditors in preparation for the remote 
audit. The audit must include the Operational Readiness #1 fleet. However, both the CSC and RVB+A have agreed that the scope of the audit can 
be expanded to include the entire 20-train fleet as proposed by HART Management.   

 HRH has provided CSOC with a more detailed explanation of each change since the Initial Post-Delivery audit conducted in June 2018. This 
explanation of changes has been provided to the RVB+A in advance of the audit for their review in establishing audit focus areas.   

 A follow-up coordination teleconference was conducted on June 24, 2021, between CSOC, CSC and RVB+A to address the documentation to be 
made available for the audit that demonstrates the implementation of the HART-accepted Hitachi Corrective Action plan specifically for the 
interior components. HRH agreed to work with their interior component supplier to ensure the documentation is available for the audit.  

 HRH indicated that Hitachi Corporate will not authorize the transmittal of electronic copies of confidential Purchase Order/pricing information to 
the auditors. In order to conduct the remote audit, the RVB+A auditors will be able to remotely view this documentation via videoconference. In 
order to ensure the confidentiality of this information, HRH plans to have a representative present at the RVB+A offices during the viewing of 
these documents.  

 CSOC is finalizing an amendment to RVB+A’s contract to address the expanded scope of the Post-Delivery Audit closeout, for approval by HART 
Management. 

Train # Anticipated Date 
for BA Compliance 

Open Issues 

1 Q3 2021 Installation of interior panels and under car rework are substantially completed. Testing is in progress. 

2 Q4 2021 Heat shields are installed; however, a few heat shields components are missing to complete the retrofit 
under the car. 

3 TBD Interior panels in M-Cars requires replacement for BA compliance.   

4 TBD Requires M-car interior panel and Auxiliary Power Supply (APS) retrofit in accordance with BA Corrective 
Action Plan. 

5 Completed Requires fire resistivity retrofit. 

6 Completed Requires fire resistivity retrofit. 
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Train # Anticipated Date 
for BA Compliance 

Open Issues 

7 Completed No issue and delivered to MSF on July 10, 2020. 

8  Completed No issue and delivered to MSF on March 27, 2020. 

9  Completed No issue and delivered to MSF on Feb. 14, 2020. 

10  Completed No issue and delivered to MSF on Dec. 9, 2019. 

11  Completed No issue and delivered to MSF on Jan. 9, 2020. 

12  Completed No issue and delivered to MSF on Oct. 26, 2019. 

13  Completed No issue and delivered to MSF on May 8, 2020. 

14  Completed No issue and delivered to MSF on June 1, 2020. 

15 Completed No issue and delivered to MSF on Oct. 30, 2020. 

16 Completed No issue and delivered to MSF on Jan. 22, 2021. 

17 Completed No issue and delivered to MSF on March 23, 2021. 

18 Completed No issue and delivered to MSF on April 30, 2021. 

19 Competed No issue and delivered to MSF on June 25, 2021. 

20 Q1 2022 No manufacturing activity in Miami on the T20-E2 Car. Delivery of the remaining three car shells from Italy is 
scheduled for August 2021. 

 = Operational Readiness #1 Fleet 

  

2.20 Disadvantaged Business Enterprise (DBE) 

Activities this Month 

 $176,001,277 = total dollar participation for all DBEs on all HART contracts from 9/24/07 to 6/30/21   

o 21.8% = DBE utilization on total disbursed FTA funds received to date ($176,001,277 divided by $806,258,734) 

o 10.0% = DBE utilization to date on total Project FTA funds ($176,001,277 divided by $1,763,903,901) 

o 11.4% = DBE utilization to date on 5309 Project FTA funds ($176,001,277 divided by $1,550,000,000) 

o 13% = DBE Project Goal. Any contract subject to the Federal Clauses has a 13% Race Neutral DBE goal. 

2.21 Readiness and Activation 

Ongoing Activities 

 Key Readiness and Activation (R&A) Activities 

o Completed Safety and Security Certification Verification Report (SSCVR) reviews for the Platform Automatic Screen Gates and Fare Collection 
System elements.  

o Participate in meetings with HART Core Systems to reconcile comments on the Trial Operations Management Plan.  

o Work closely with HART Engineering & Design to finalize the Guideway Tendon Procedure Matrix. 

o Facilitate System Assurance Monitoring Plan Workshops with HRH O&M staff (Master Alarm List 97%). 

 Key HRH Mobilization Activities 

o O&M Training 

 HRH Individual Role Training Plans (IRTP) are 97.5% complete.  

 HRH developed the training materials for the Maintenance Management Information System (MMIS) and commenced the train-the-trainer 
training. 

 HRH completed ATC System overview training. 

 HRH confirmed that the remaining Communications Training (Gen 01-02) was removed from the requirements list due to redundancy with 
the detailed Communications Training, which was already completed.  

 HRH resubmitted the Trial Operations Plan (Rev F) and Track Inspection and Maintenance Practices (Rev E).  

o Maintenance Activities 

 MMIS maintenance Job Plans are 100% complete and are being prepared to load into the MMIS.  

 HRH developed and implemented an O&M Spare Parts Tracker. 

 Project stakeholder coordination 

o HRH is responding to HART about contractual responsibilities for obtaining the required functions for the P25 radios. 
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Look Ahead 

 Close out Transit Agency Rail Safety Plan and System Security Plan Implementation Workshop Action Items with HRH Health, Safety, & 
Environment staff.  

 Complete Responsible, Accountable, Consulted and Informed (RACI) Workshops for Accident Incident, Emergency Management, and Drug & 
Alcohol Procedures with HRH Health, Safety, & Environment staff. 

 HRH to complete MMIS training for regular end users. 

 HRH to complete Vertical Transportation Training before the commencement of Trial Running. 

 DTS and HART to reconcile comments from the final completion station walkthroughs with the fixed facility contractors. 

 HRH O&M staff to continue increasing the number of shifts focused on pre-trial running activities. 

2.22 Community Outreach 

Overview 

 Pubic Involvement (PI) and Hitachi Rail Honolulu hosted six group tours of the Rail Operations Center (ROC), the Hālawa (Aloha Stadium) Station 
and the Hālaulani (Leeward Community College) Station for government elected officials and the UH College of Engineering Pacific Summer 
Transportation Education Program (PAC-STEP). 

 PI completed two new Construction Update videos for its website, social media and e-Blast platforms. 

 PI uploaded 22 posts on social media (Facebook, Instagram, YouTube). 

 HART distributed its weekly e-blast to targeted Neighborhood Boards on the 20-mile alignment. The PI team attended five Neighborhood Board 
meetings in June 2021 including the Downtown-Chinatown, Nuuanu-Punchbowl, Kalihi-Palama, Ala Moana-Kakaako, and Waipahu 
Neighborhood Boards. Several Neighborhood Boards have resumed monthly meetings in-person, while others continue meeting virtually due to 
the COVID-19 pandemic. 

 PI participated in STG’s Business and Community Outreach Meeting for the AGS contract segment.  

Community Input 

 HART's Public Outreach team responded to 29 public inquiries and comments via the 24-hour project hotline (18 inquiries) and project email 
(info@HonoluluTransit.org with 11 inquiries) during the month of June 2021. Inquiries were generally related to project updates, road 
maintenance, and road closures. 

 PI coordinated two Interim Chief Executive Officer (ICEO) media interviews with Hawai‘i Public Radio’s show ‘The Conversation’ and a live 
interview on ‘Sunrise’ Hawaii News Now. HART provided updates regarding the Honolulu Rail Transit Project's construction progress and outlined 
updates about the tracks, utility relocation, and project costs. 

 

  

mailto:info@HonoluluTransit.org
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Appendix A.  List of Acronyms 

A&E Architect/Engineer 

AACE Association for the Advancement of Cost Engineering 

AAN Accepted as Noted 

AANR Accepted as noted, resubmit 

AC Asphalt Concrete 

ACB Articulated Concrete Block 

ACHP Advisory Council on Historic Preservation 

ACI Application Centric Infrastructure 

ACS Access Control System 

ADA Americans with Disabilities Act 

AFA Air Force Association 

AFE Authorized for Expenditure 

AG Attorney General 

AGA Association of Government Accountants 

AGS Airport Guideway and Stations 

AHA Activity Hazard Analysis 

AIS Archaeological Inventory Survey 

AIT Art-in-Transit 

ALS Aloha Stadium Station 

AMP Archaeological Monitoring Plan 

ANR Accepted as Noted–Resubmit 

APE Area of Potential Effect 

API Application Program Interface 

APS Auxiliary Power Supply 

APTA American Public Transportation Association 

ARRA American Recovery and Reinvestment Act 

ARU Auxiliary Release Units 

ASG Airport Station Group 

ASI Architect Supplemental Information 

ASTM American Society for Testing and Materials 

ASU Airport Section Utilities 

ATB Asphalt Treated Base 

ATC Automatic Train Control 

ATFAC Active Transportation and Food Access Committee 

ATO Automatic Train Operation 

ATP Automatic Train Protection 

ATS Automatic Train Supervision 

AV Autonomous Vehicle 

AVA Anil Verma Associates, Inc. 

AVS Address Verification Systems 

AW0 Assigned Weight, Empty Vehicle (rail car weight with no 
passengers) 

AW3 Assigned Weight, Crush Load (empty weight plus crush load of 
standees) 

BA Buy America 

BAC Buy America Compliance  

BACM Buy America Compliance Matrix 

BAFO Best and Final Offer 

BANCT Best Available Noise Control Technology 

BAP Buy America Plan 

BART Bay Area Rapid Transit 

BCS Balanced Cantilever System 

BFMP Bus Fleet Management Plan 

BFS Budget and Fiscal Services 

BIC Ball in Court 

BLNR Board of Land and Natural Resources 

BLS Blue Light Station 

BMP Best Management Practice 

BOC Backup Operations Center 

BOCC Backup Operations Control Center 

BOD Board of Directors 

BOH Bank of Hawaii 

BOM Bill of Materials 

BPS Baseline Project Schedule 

BRB2 Build Rail Better-2 

BUE Bottom-Up Estimate 

BUEG Back-up Emergency Generator 

BUILD Better Utilizing Investments to Leverage Development 

BWS Board of Water Supply 

C2C Cost to Cure 

C&C City and County 

CAD Computer-Aided Design 

CADD Computer-aided Design and Drafting 

CAM Construction Access Milestone 

CAP Corrective Action Plan 

CAR Corrective Actions 

CAT7 Category 7 

CatEx Categorical Exclusion 

CC2 City Center Phase 2 

CC3 City Center Phase 3 

CCC Contract Change Committee 

ccd Consecutive Calendar Days 

CCGS City Center Guideway and Stations 

CCH City and County of Honolulu 

CCO Contract Change Order 

CCP Certified Cost Professional 

CCTV Closed-circuit Television 

CCUG City Center Section Utilities and Guideway 

CCUR City Center Utilities Relocation 

CDC Compendium of Design Criteria 

CDL Commercial Driver License 

CDR Conceptual Design Review 

CDRL Contract Document Requirements List 

CEB Civil Engineering Branch 

CEI Construction Engineering and Inspection 

CEL Certifiable Elements List 

CEO Chief Executive Officer 

CFM Configuration Management 

CFMP Configuration Management Plan 

CFO Chief Financial Officer 

CHB Car History Book 

CIC  Communication Interface Cabinet 

CID Customer Installation Department 

CIL Certifiable Items List 

CIP Cast-in-place 

CJA Condon‐Johnson & Associates 

CLOMR Conditional Letter of Map Revision 
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CLR Cultural Landscape Report 

CLSM Controlled Low-strength Material 

CM Construction Manager 

CMP Construction Management Plan 

CMU Concrete Masonry Unit 

CNMMP Construction Noise Mitigation and Monitoring Plan 

CO Change Order 

COI Conflict of Interest 

COMMs Communications 

CONRAC Consolidated Rental Car Facility 

COO Chief Operating Officer 

COR Corporation Counsel 

CORP Central Oahu Regional Park 

CP Contractor Proposed 

CPC Cost Proposals by Consultant 

CPM Critical Path Method 

CPO Chief Procurement Officer 

CPP Contract Packaging Plan 

CR Consolidated Resolution 

CRM Customer-Relationship Management 

CRMS Customer Relational Management System 

CROE Construction Right-of-Entry 

CRRB Car Readiness Review Board 

CSC  Core Systems Contractor 

CSCC Construction Specification Conformance Checklist 

CSD Department of Customer Services 

CSDBOM Core System Design-Build-Operate-Maintain 

CSL Cross Hole Sonic Logging 

CSOC Core Systems Oversight Consultant 

CSSC Core System Support Consultant 

CSSM Construction Safety and Security Manager  

CSSO Chief Safety and Security Officer  

CSSP Construction Safety & Security Plan 

CST Customer Service Terminal 

CTP Central Test Procedure 

CTS Communications Transmission System 

CW Contract-Wide 

CWA Clean Water Act 

CWR Continuous Welded Rail 

CWRM Commission on Water Resource Management 

CZM Coastal Zone Management 

D&C Design & Construction 

DAGS Department of Accounting & General Services 

DAV Disabled American Veterans 

DB  Design-Build  

DBB  Design-Bid-Build  

DBE Disadvantaged Business Enterprise 

DBEDT Department of Business, Economic Development and Tourism 

DBF Design-Build-Finance 

DBFOM Design-Build-Finance-Operate-Maintain 

DBOM  Design-Build-Operate-Maintain  

DCAB Disability and Communication Access Board 

DCCA Department of Commerce and Consumer Affairs 

DCCC Design Criteria Conformance Checklists 

DCN Design Change Notice 

DD Definitive Design 

DDC Department of Design and Construction 

DDC-MED Department of Design & Construction-Mechanical & Electrical 
Division 

DED Deputy Executive Director 

DES Department of Environmental Services 

DF Direct Fixation 

DFF Direct Fixation Fastener 

DFIM Design Furnish Install Maintain 

DFM Department of Facility Maintenance 

DHHL  Department of Hawaiian Homelands  

DHR Department of Human Resources 

DIT Department of Information Technology 

DKSG Dillingham and Kaka'ako Station Group 

DLIR Hawai'i Department of Labor and Industrial Relations 

DLNR  Department of Land and Natural Resources  

DMWR Double Crossover Modifications and Weld Repairs 

DOE Department of Education 

DOH Department of Health 

DOJ Department of Justice 

DOL Department of Labor 

DOT Department of Transportation 

DPM Deputy Project Managers 

DPP Department of Planning and Permitting 

DPR Department of Parks and Recreation 

DPS Department of Public Safety 

DRH D.R. Horton 

DS Downstream 

DSDC Design Services During Construction 

DTL Digital Train Link 

DTS Department of Transportation Services 

DTU Dillingham Temporary Utilities 

DUF Division of Urban Forestry 

DURP Department of Urban and Regional Planning 

DVT Design Verification Test 

DXO Double Crossovers 

E&E Elevators and Escalators 

E&O Errors and Omissions 

EA Environmental Assessment 

EAC Estimate at Completion 

EB East Bound 

EC Environmental Compliance 

ECP Environmental Compliance Plan 

ED-CEO Executive Director and Chief Executive Officer 

EDD Executive Decision Document 

E/E Elevator/Escalator 

EEC Elevators & Escalators Contractor 

EFT Electronic Funds Transfer 

EHE-EHMP Environmental Hazard Evaluation and Environmental Hazard 
Management Plan 

EHU Electro Hydraulic Units 

EIS Environmental Impact Statement 

EJ Expansion Joint 

EKP East Kapolei 

EMC Electromagnetic Compatibility 
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EMF Electromagnetic Forces 

EMI Electromagnetic Interference 

EMP Emergency Management Panel 

EMR Elevator Machine Room 

EMT Electrical Metallic Tubing 

ENV City and County of Honolulu Department of Environmental 
Services 

EOM End of Month 

EOR Engineer of Record 

EOS Electrically Operated Switch 

EPA Environmental Protection Agency 

EPB Emergency Push Button 

EPO Emergency Power Cut-off 

ERD Environmental Review Documentation 

ESA Environmental Site Assessment 

ESSG East Side Station Group 

ETA Estimated Time of Arrival 

ETC Estimate to Complete 

E-Tel Emergency Telephone 

ETS Emergency Trip System 

EV Expected Value 

EVC Electronic Vehicle Counter 

F&P Fehr & Peers 

FAA Federal Aviation Administration 

FACI First Article Configuration Inspection 

FAI First Article Inspection 

FAR Floor Area Ratios 

FAT Factory Acceptance Tests 

FBF Flange Bearing Frog 

FC Fare Collection 

FCC Federal Communications Commission 

FCN Field Change Notice 

FCU Fan Coil Units  

FD  Final Design  

FDAS Fire Detection Alarm System 

FDC Field Design Change 

FDR Final Design Review 

FEIS  Final Environmental Impact Statement  

FEMA Federal Emergency Management Agency 

FFC Fixed Facility Contractor 

FFGA  Full Funding Grant Agreement  

FHB First Hawaiian Bank 

FHSG Farrington Highway Station Group 

FHWA Federal Highway Administration 

FISC Fleet and Industrial Supply Center 

FIT Field Integration Test 

FLSWG Fire/Life-Safety Working Group 

FM Force Main 

FMB Fasi Municipal Building 

FMEA Failure Modes and Effects Analysis 

FMECA Failure Modes, Effects, and Criticality Analysis 

FNC Final Negotiated Cost 

FO Fiber Optic 

FOCN Fiber Optic Communication Network 

FOM Finding of Merit/No Merit 

FP Fix Panel 

FPM Fix Panel Mono 

FPO Federal Preservation Officer 

FRB Failure Review Board 

FSC Fare Systems Contract 

FSP Fire Stand Pipe 

FTA  Federal Transit Administration  

FTB Fluidized Thermal Backfill 

FTE Full-Time Equivalent 

FUT Functional Unit Testing 

FWS Fish and Wildlife Service 

FY Fiscal Year 

GAT Great Aleutian Tsunami 

GBS Gap Breaker Station 

GC General Contractor 

GDR Geotechnical Data Report 

GEC  General Engineering Consultant  

GER Geotechnical Engineering Report 

GET  General Excise and Use Tax 

GFCI Ground-Fault Circuit Interrupter 

GGP General Growth Properties 

GIS Geographical Information System 

GOE Grant of Easement 

GPR Ground Penetrating Radar 

GR & PI Government Relations & Public Involvement 

GRP Glass Reinforced Plastic 

GSA  General Services Administration  

GT General Terms 

GTC General Terms and Conditions 

GTFS Generic Transit Feed Specification 

GW Guideway 

HA Hazard Analysis 

HABS Historic American Buildings Survey 

HACBED Hawai‘i Alliance for Community-Based Economic Development 

HAER Historic American Engineering Record 

HALS Historic American Landscape Survey 

HAR Hawai‘i Administrative Rules 

HART  Honolulu Authority for Rapid Transportation  

HBL Hawaii Bicycling League 

HCC Honolulu Community College 

HCDA Hawai‘i Community Development Authority 

HCS Historic Context Studies 

HCSD Hawai'i Capital Special District 

HDCC Hawaiian Dredging Construction Company 

HDD Horizontal Directional Drilling 

HDOE Hawai'i Department of Education 

HDOH Hawai'i Department of Health 

HDOT  Hawai'i Department of Transportation  

HDOT-A   Hawai'i Department of Transportation Airports Division 

HDPE High-density polyethylene 

HECO Hawaiian Electric Company  

HEI High Energy Inc. 

HFD Honolulu Fire Department 

HH Handhole 

HHC Howard Hughes Corp 
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HHF Historic Hawai'i Foundation 

HHFDC Hawaii Housing Finance & Development Corporation 

HHM Hardy Heck Moore 

HHPRB Hawai'i Historic Places Review Board 

HIA Honolulu International Airport 

HIE Hawaii Independent Energy 

HILT Hawaiian Islands Land Trust 

HIOSH Hawaii Occupational Safety and Health Division 

HOP Ho'opili 

HP Historic Preservation 

HPC Historic Preservation Committee 

HPCA Historic Preservation Certification Application 

HPCAT Historic Preservation & Cultural Awareness Training 

HPD Honolulu Police Department 

HPF Historic Preservation Fund 

HPL Horizon Partners Ltd. 

HPU Hawai‘i Pacific University 

HR Hitachi Rail 

HRH Hitachi Rail Honolulu Joint Venture 

HRHP Hawai'i Register of Historic Places 

HRI Hitachi Rail Italy 

HRR Heat Release Rate 

HRS Hawai‘i Revised Statutes 

HRTP Honolulu Rail Transit Project 

HRU Hitachi Rail USA, Inc. 

HSNWG Hawaiian Station Naming Working Group 

HSQE Health, Safety, Quality and Environment 

HSSQE Health Safety Security Quality and Environment 

HTI Hawaiian Telcom 

HTL Hazard Tracking Log 

HV High Voltage  

HVAC    Heating, Ventilation, and Air Conditioning 

I&I Installation and Interface 

I&T Inspection & Testing 

IAMR Interstate Access Modification Report 

IBEW International Brotherhood of Electrical Workers 

IC Interim Certification 

ICAP Individual Corrective Action Program 

ICCS Integrated Communications Control System 

ICD Interface Control Documents 

ICE Independent Cost Estimate 

ICEO Interim Chief Executive Officer 

ICM Interface Control Manual 

ICWG Interim Certification Working Group 

IDIQ Indefinite Delivery/Indefinite Quantity 

IDS Intrusion Detection System 

IEEE Institute of Electrical and Electronics Engineers 

IFB Issued for Bid 

IFC Issued for Construction 

IIT Integrated Industrial Technology 

IJ Isolation Joint 

IMP Interface Management Plan 

INMS Integrated Network Management System 

I/O Interim Opening 

IOMP Intermediate Operations and Maintenance Period 

IP Implementing Procedures 

IRTP Individual Role Training Plans 

IST Integrated System Test 

ITE Institute of Transportation Engineers 

ITP Inspection and Test Plan 

ITS Intelligent Transportation Systems 

IVR Interactive Voice Response 

JB Junction Box 

JDSU JDS Uniphase Corporation 

JG Jet Grouting 

JTMC Joint Traffic Management Center 

JTMS Joint Traffic Management System 

JU&O Joint Use & Occupancy 

JUOA Joint Use and Occupancy Agreement 

JV Joint Venture 

KCC Kapi‘olani Community College 

 KCDD Kaka'ako Community Development District 

KCH Kanehili Cultural Hui 

KHG  Kamehameha Highway Guideway 

KHR Kamehameha Highway Resurfacing 

KHSG Kamehameha Highway Station Group 

KIWC Kiewit Infrastructure West Company 

KKJV Kiewit/Kobayashi Joint Venture 

KPI Key Performance Indicator 

KS Kamehameha Schools 

KVIBE Kalihi Valley Instructional Bike Exchange 

KVM Keyboard Monitor Mouse 

L+E Lea +Elliott 

LAN Local Area Network 

LCC  Leeward Community College  

LCP Local Control Panel 

LD Lagoon Drive 

LDS Latter Day Saints 

LEED  Leadership in Energy and Environmental Design   

LF Linear Feet 

LOO Letter of Offer 

LOTB Log of Test Borings 

LPR License Plate Reader 

LRV Light Rail Vehicle 

LT Load Test 

LTC Load Tap Changer 

LV Low Voltage 

LVPS Low Voltage Power Supply 

MAI Mason Architects 

MCY Makai Casting Yard 

MD Managing Director 

MDO Office of the Managing Director 

MDS Mobile Data System 

MED Mechanical/Electrical Division 

MEP Mechanical, Electrical and Plumbing 

MH Manhole 

MHHW Mean Higher High Water 

MIM Manufacture-Install-Maintain 

MIP Manufacturing and Inspection Plans 

MITT Multimodal Integration Technical Team 
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MMIS Maintenance Management Information System 

MMP Mitigation Monitoring Program 

MOA Memorandum of Agreement 

MOS Minimum Operable Segment 

MOT  Maintenance of Traffic  

MOU Memorandum of Understanding 

MOW Maintenance of Way 

MPD Multiple Property Documentation 

MPIS Master Project Integrated Schedule 

MPS  Master Project Schedule  

MPSS Master Project Schedule Summary 

MPV Multiple Purpose Vehicle 

MPY Makai Precast Yard 

MS4 Municipal Separate Storm Sewer System 

MSDS Material Safety Data Sheet 

MSE Mechanically Stabilized Earth 

MSF  Maintenance and Storage Facility  

MSP Maintenance Service Plan 

MSTC Middle Street Transit Center 

MSTCS Middle Street Transit Center Station 

MTM Modern Track Machineries 

MV Medium Voltage 

NAICS North American Industry Classification System 

NCE Non-Conformance Evaluation 

NCR  Non-Conformance Report  

NDA Non-disclosure Agreement 

NDC Notice of Design Change  

NEPA National Environmental Policy Act 

NFPA National Fire Protection Association 

NGD Negative Grounding Device 

NGO Non-governmental Organization 

NHL National Historic Landmark 

NIC Not in contract  

NLT No later than 

NOI Notice of Intent 

NPDES National Pollutant Discharge Elimination System 

NPS National Park Service 

NPW Non-Potable Waterline 

NR National Register 

NRHP National Register of Historic Places 

NSM Negotiation Strategy Memo 

NTE Not to Exceed 

NTP  Notice to Proceed  

NTS Network Time Server 

NUC Next Unit of Computing 

O&M Operations and Maintenance 

OahuMPO Oahu Metropolitan Planning Organization 

OCC Operations Control Center 

OCCC Oahu Community Correctional Center 

OCCL Office of Conservation and Coastal Lands 

OCD Overhead Coiling Doors 

OCIP  Owner-Controlled Insurance Program  

ODC Other Direct Costs 

OEQC Office of Environmental Quality Control 

OH Overhead 

OHA Office of Hawaiian Affairs 

OIBC O'ahu Island Burial Council 

OIC Officer-in-Charge 

OIL Open Items List 

OIP Order of Immediate Possession 

OJT On-the-Job Training 

OMP Operation and Maintenance Plan 

OMPO Oahu Metropolitan Planning Organization 

OP Oversight Procedure 

OR&L Oahu Railway & Land Co. 

ORCC Operational Readiness Conformance Checklist 

ORTP Oahu Regional Transportation Plan 

OSB Operations and Servicing Building 

OSC On Site Coordinators 

OSHA Occupational Safety and Health Administration 

OSIT On-Site Inspection Test 

OSM Owner Supplied Materials 

OTDR Optical Time Domain Reflectometer 

OTR One-Time Review 

OTS Oahu Transit Services 

OTW Oceanic Time Warner 

OTWC Oceanic Time Warner Cable 

OWG Operation Working Group  

P&F Planning and Facilities 

P3 Public-Private Partnership 

PA  Programmatic Agreement  

PAC-STEP Pacific Summer Transportation Education Program 

PAIS Programmatic Agreement Implementation Schedule 

PARs Preventative Actions 

PAT Production Acceptance Test 

PB Parsons Brinckerhoff, Inc. 

PC Precast Concrete 

PCCP Portland Cement Concrete Pavement 

PCI Payment Card Industry 

PCN Potential Change Notice 

PCY Precast Yard 

PD Position Description 

PDR Preliminary Design Review 

PE  Preliminary Engineering  

PF Power Frequency 

PFP Project Financial Plan 

PGC Pacific Guardian Center 

PH Potholing 

PHA Preliminary Hazard Analysis 

PHGTC Pearl Highlands Parking Garage and Transit Center 

PHL Pearl Highlands Station 

PHNB Pearl Harbor Naval Base 

PHPR Pearl Highlands Park and Ride 

PHPTR Pearl Highlands Parking Structure, Transit Center and Ramp H2R1 

PHS Pearl Harbor Station 

PI Public Involvement 

PICM Project Interface Control Manual 

PICO Post Installation Check Out 

PID Parcel Identification Number 

PIG Permitted Interaction Group 
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PIM Project Interface Manager 

PIP Public Involvement Plan 

PIS Passenger Information Systems 

PLA Project Labor Agreement 

PLO Priority-Listed Offerors 

PLR Pearlridge Station 

PM Project Managers 

PMC Project Management Consultant  

PMIM Project Management and Interface Management 

PMO Project Management Oversight 

PMOC Project Management Oversight Contractor  

PMP Project Management Plan 

PMSC Program Management Support Consultant 

PNR Park-and-Ride 

POC Project Oversight Committee 

POP Period of Performance 

POS Point of Sales 

PP Pueo Plumbing 

PPE Personal Protective Equipment 

PPEC Pacific Power Electrical Contracting 

PRME Keone‘ae Station Park and Ride & Pouhala Station Makai Entrance 

PRSR Pre Revenue Service Report  

PRTCC Pre-revenue Testing Conform Checklist 

PS&E Plans, Specifications & Estimates 

PSC Personal Services Contract 

PSG Platform Screen Gate 

PSGS Platform Screen Gate System 

PSIT Pre-shipment Inspection Test 

PSS Public Sector Solutions 

PT Post-tensioned 

P-Tel Passenger Assistance Telephone 

PTG Parsons Transportation Group 

PUA Possession and Use Agreements 

PUC Public Utilities Commission 

PUP Property Utilization Plan 

PV Passenger Vehicle 

PWS Passenger WiFi System 

QA Quality Assurance 

QAM Quality Assurance Manager 

QAP Quality Assurance Plan 

QC Quality Control 

QMP  Quality Management Plan  

QMS Quality Management System 

QSA Qualified Security Assessor 

QTF Quality Task Force 

QTO Quantity Takeoff 

R&A Readiness and Activation 

R&R Revise & Re-submit 

RA Risk Assessment 

RAC Rail Activation Committee   

RACI Responsible, Accountable, Consulted and Informed 

RAMP Real Estate Acquisition Management Plan 

RAP Rail Activation Plan 

RAT Routine Acceptance Test 

RC Reinforced Concrete 

RCMP  Risk and Contingency Management Plan  

RCP Reinforced Concrete Pipe 

RE Resident Engineer 

READ Real Estate Acquisition Database 

REC Real Estate Consultant 

RFB Request for Bids 

RFC Request for Change 

RFCC Request for Change from Contractor 

RFCR Request for Change by HART 

RFHB Request for High Bids 

RFI Request for Information 

RFID Request for Interface Data 

RFMP  Rail Fleet Management Plan  

RFP  Request for Proposals  

RFQ  Request for Qualifications  

RFV Request for Variance 

RHB Road and Highway Builders, LLC 

RIMS II Regional Input-Output Modeling System 

RLB Rider Levett Bucknall 

RLS Request for Legal Services 

RMC Rigid Metal Conduit 

RMS Remote Monitoring System 

RMTC R.M. Towill Corporation 

RNR Revise and Resubmit 

ROC Rail Operations Center 

ROD Record of Decision 

ROE Right of Entry 

ROH Revised Ordinances of Honolulu 

ROM Rough Order of Magnitude 

ROW Right-of-Way 

RP Recovery Plan 

RR Risk Register 

RSD Revenue Service Date 

RST Retail Sales Device Training 

RTE Request to Exceed Negotiation Strategy Memo Target 

RTM Requirements Traceability Matrix 

RTSA Rapid Transit Stabilization Agreement 

RVB+A Raul V. Bravo + Associates, Inc. 

RW Roadway 

S&S Safety and Security 

S1 Segment 1 

SA Supplemental Agreement 

SAIS Supplemental Archaeological Inventory Survey 

SAMP System Assurance Monitoring Plan 

SAT System Acceptance Test 

SAV Shared Autonomous Vehicle 

SC Substantial Completion 

SCADA Supervisory Control and Data Acquisition 

SCAP Stream Channel Alteration Permit 

SCC Standard Cost Category 

SCH Satellite City Hall 

SDC Services During Construction 

SF Square Feet 

SHPD State Historic Preservation Division 

SHPO State Historic Preservation Officer 
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SIC Sandwich Isle Communications 

SIRP Safety Incident Review Panel 

SIT System Integration Testing 

SITP System Integration and Test Plan 

SITR Site Inspection and Test Report 

SL Street Light 

SLAN Secured Local Area Network 

SLR Sea Level Rise 

SM Service Manager 

SMA Special Management Area 

SME Subject Matter Expert 

SMMA System Monitoring and Management Application 

SMS Structural Monitoring Solutions 

SOG Slab on Grade 

SOI Secretary of the Interior 

SON Summary of Negotiations 

SOP Standard Operating Procedures 

SOW Scope of Work 

SP Special Provisions 

SQP Supplemental Quality Plan 

SS System Site 

SSA System Service Availability 

SSC Safety Security Certification 

SSCP Safety and Security Certification Plan 

SSCVR Safety and Security Certification Verification Report 

SSCWG Safety and Security Certification Working Group 

SSI Sensitive Security Information 

SSID Service Set Identifier 

SSMP Safety and Security Management Plan 

SSP System Security Plan 

SSRC Safety and Security Review Committee 

SSSP Site Safety Security Plan 

STATCOM Static Synchronous Compensator 

STCC Specification Testing Conformance Checklists 

STCH Sustainable Transportation Coalition of Hawai‘i 

STG Shimmick/Traylor/Granite, Joint Venture 

STP System Test Procedure 

SUBD Subdivision Branch 

SUE Subsurface Utility Engineering 

SuMo Sustainable Mobility 

SuMoLab Sustainable Mobility Lab 

SWPPP Storm Water Pollution Prevention Plan 

SwRI Southwest Research Institute 

SY Square Yard 

T&C Test & Commissioning 

T&M Time and Material 

TAB Testing and Balancing 

TAC Transit Art Committee 

TAP Track Allocation Procedure 

TARSP Transit Agency Rail Safety Plan 

TAT Transient Accommodation Tax  

TC Train Control 

TCA Temporary Configuration Change 

TCCR Train Control and Communications Room 

TCE Temporary Construction Easement 

TCO Temporary Certificate Occupancy 

TCP Traffic Control Plan 

TCS Train Control System 

TDFM Travel Demand Forecasting Model 

TDM Transportation Demand Management 

TEL Telephone System 

TES Traction Electrification System 

T for C Termination for Convenience 

TIA Time Impact Analysis 

TIGER Transportation Investment Generating Economic Recovery 

TIP Transportation Improvement Program 

TIR Total Incident Rate 

TMK Tax Map Key 

TMP Traffic Management Plan 

TO Task Order 

TOC The Outdoor Circle 

TOCC Trial Operations Conformance Checklist 

TOD Transit-Oriented Development 

TP Technical Provision 

TP&R Temporary Park & Ride 

TPAR Transit Property Acquisition and Relocation 

TPBG Traction Power Backup Generator 

TPBuGen Traction Power Backup Generator 

TPH Total Petroleum Hydrocarbon 

TPO Thermoplastic Polyolefin 

TPSS Traction Power Substation 

TR Trial Running 

TRCC Trial Running Conformance Checklist 

TS Traffic Signal 

TSA Transportation Security Administration 

TSI Transportation Safety Institute 

TTCI Transportation Technology Center, Inc. 

TTSP Temporary Traffic Signal Plan 

TUT Temporary Utility Take 

TVA Threat and Vulnerability Assessment 

TVM Ticket Vending Machine 

TWF Train Wash Facility 

UCA Utility Construction Agreement 

UFRCRA Utility Facilities Relocation and Cost Reimbursement Agreement 

UG Underground 

UH University of Hawai'i 

UHPRB UH West O‘ahu Park and Ride & UHWO Campus Road “B” 

UHWO University of Hawai'i West O'ahu  

UL Underwriters Laboratories 

UOA Use and Occupancy Agreement 

UOM Unit of Measurement 

UPS Uninterruptible Power Supply 

URA Uniform Relocation Assistance and Real Property Acquisition 
Policies Act 

USACE U.S. Army Corps of Engineers 

USDOE U.S. Department of Energy 

USDOL United States Department of Labor 

USDOT U.S. Department of Transportation 

USN United States Navy 

USPS U.S. Postal Service 
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UST Underground Storage Tank  

UTR Under Technical Review 

VAR Volt-Ampere Reactive 

VCR Vertical Conduit Raceway 

VCT Vinyl Composition Tile 

VE Value Engineering 

VECP Value Engineering Change Proposal 

VISTA Volunteers in Service to America 

VMS Variable Message Sign 

VRC Vertical Raceway Column 

VRCS Voice Radio Communication System 

VRF Variable Refrigerant Flow 

VTP Vehicle Test Procedure 

WA Work Area 

WB West Bound 

WCS Wireless Communication System 

WHS Waipahu High School 

WKM Walters Kimura Motoda, Inc. 

WL West Loch 

WLO West Loch 

WOEDA West Oahu Economic Development Association 

WOFH West O'ahu/Farrington Highway 

WOSG West O'ahu Station Group 

WQC Water Quality Certification 

WSS West Side Stations 

WSSG West-side Station Group  

WTB Wheel Truing Building 

WTC Waipahu Transit Center 

WTP Wayside Test Procedure 

WWB Wastewater Branch 

WWPS Wastewater pump station 

WYL West Yard Lead 

YCB Yard Control Bungalow 

YKE Yogi Kwong Engineers 

YOE  Year of Expenditure 
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Appendix B.  Contract Status by Contract Packaging Plan (CPP) Number 

 

CPP # CPP Title 

Original Contract 

Value 

Change 

Orders 

Current Contract 

Value Incurred % Exp. 

Award 

Date 

Original 

Completion 

Date 

Revised 

Completion 

Date 

DB-120 West Oahu/Farrington Hwy Guideway 482,430,201  185,351,685  667,781,886  667,781,886  100% Nov-2009 Oct-2013 Dec-2018 

DB-122 Westside Bird Control 0  0  0  0  0% TBD TBD TBD 

DB-172 DR Horton Parking / Interim PnR Ho'opili 0  0  0  0  0% TBD TBD TBD 

DB-200 Maintenance & Storage Facility 195,258,000  86,517,032  281,775,032  281,775,032  100% Jun-2011 Dec-2014 Jul-2016 

DB-272 Waipahu Makai Entrance 0  0  0  0  0% TBD TBD TBD 

DB-275 Pearl Highlands Garage,  Bus Terminal, H2 Ramp  0  0  0  0  0% TBD TBD TBD 

DB-320 Kamehameha Hwy Guideway 372,150,000  31,405,774  403,555,774  403,555,774  100% Jun-2011 Oct-2014 Dec-2018 

DB-450 Airport Section Guideway/Stations 874,750,000  11,559,800  886,309,800  767,138,794  87% Sep-2016 May-2021 Dec-2021 

DB-550 City Center Guideway and Station (CCGS) 0  0  0  0  0% TBD TBD TBD 

DBB-121 WOFM Median Landscaping 0  0  0  0  0% TBD TBD TBD 

DBB-171 West Oahu Station Group 56,088,470  29,429,212  85,517,682  85,173,420  100% Jul-2015 Mar-2018 Mar-2019 

DBB-271 Farrington Highway Station Group 78,999,000  37,513,971  116,512,971  116,199,078  100% Jun-2015 Jan-2018 Jan-2019 

DBB-371 Kamehameha Hwy Station Group 115,805,845  15,743,885  131,549,730  130,158,968  99% Jan-2016 May-2019 Apr-2020 

DBB-385 Ramp H2R2 5,203,646  332,250  5,535,896  5,535,896  100% May-2015 Oct-2016 Nov-2017 

DBB-505 Airport Section Utilities Construction 27,993,290  726,200  28,719,489  28,719,489  100% Jun-2014 Feb-2016 Oct-2016 

DBB-511 City Center Utilities Relocation Construction 400,000,000  0  400,000,000  96,927,518  24% May-2018 May-2020 May-2022 

DBB-525 Airport Section Guideway 7-Pier 3,973,000  54,843  4,027,843  4,027,843  100% Sep-2014 Feb-2015 Apr-2015 

DBB-551 Advanced Guideway Foundations in Kaka'ako 0  0  0  0  0% TBD TBD TBD 

DBB-600 Park-and-ride Lots Construction 0  0  0  0  0% TBD TBD TBD 

DBB-602 UHWO Temp PnR and Campus Rd B 11,589,300  1,955,559  13,544,859  13,544,859  100% Dec-2017 Jul-2019 Jan-2020 

DBB-701 Kamehameha Highway Resurfacing 25,989,989  5,539,436  31,529,425  29,906,922  95% Jul-2018 Sep-2019 Jun-2021 

DBB-921 WiFi Passenger Vehicles 1,219,858  0  1,219,858  27,687  2% Jun-2020 Sep-2022 Sep-2022 

DBOM-920 Core Systems Design Build O/M 573,782,793  212,322,937  786,105,730  500,781,143  64% Nov-2011 Mar-2019 Jan-2025 

FD-140 West Oahu Station Group 7,789,000  6,927,995  14,716,995  14,527,517  99% Jun-2012 Nov-2016 May-2020 

FD-145 Westside Design Closeout 0  0  0  0  0% TBD TBD TBD 

FD-240 Farrington Highway Stations Group 9,300,696  7,997,120  17,297,816  17,019,612  98% Jan-2011 Nov-2016 Mar-2020 

FD-340 Kamehameha Hwy Station Group 8,702,592  6,381,037  15,083,629  14,136,432  94% Nov-2012 Jun-2017 Nov-2019 

FD-430 Airport Sect. Guideway/Util 38,840,960  4,111,440  42,952,400  42,371,374  99% Dec-2011 Aug-2013 Jun-2017 

FD-440 Airport Station Group 10,177,365  (117,545) 10,059,820  10,059,820  100% Nov-2012 Jan-2014 Jul-2015 

FD-530 City Center Guideway/Util 43,948,220  23,853,824  67,802,044  64,644,345  95% Jul-2012 Mar-2014 Dec-2023 

FD-550 Dillingham and Kaka'ako Station Group 18,321,918  (5,980,353) 12,341,565  12,341,535  100% Aug-2013 Sep-2014 Aug-2016 

FD-600 PNR Lots Final Design 0  0  0  0  0% TBD TBD TBD 

FD-700 Design Services for 138kV Util. Reloc. at KHG  8,766,327  0  8,766,327  5,727,159  65% Aug-2018 Nov-2021 Nov-2021 

FD-701 KH Civil Design 60,000  0  60,000  60,000  100% Jan-2018 Jan-2019 Jan-2019 

MI-900 Fare Collection DFI 15,464,198  1,197,745  16,661,943  10,060,378  60% Mar-2016 Jan-2029 Jan-2029 

MI-930 Elevators & Escalators Install/Maint 52,652,738  7,905,131  60,557,869  32,105,039  53% Jul-2013 May-2018 Dec-2023 

MI-940 Core Systems Backup Generators 8,965,000  75,000  9,040,000  7,661,500  85% Dec-2019 Apr-2021 Feb-2021 

MI-950 Volt Ampere Reactive Equipment 0  0  0  0  0% TBD TBD TBD 

MM-945 On-Call Construction I 1,000,000  1,000,000  2,000,000  1,999,983  100% Aug-2014 Jul-2019 Dec-2016 

MM-947 On-Call Construction II 7,500,000  0  7,500,000  7,495,425  100% May-2015 May-2020 May-2020 

MM-948 On-Call Construction III 20,000,000  6,000,000  26,000,000  25,873,438  100% May-2016 May-2023 May-2023 

MM-949 On-Call Construction IV 46,000,000  18,100,000  64,100,000  51,560,917  80% Jan-2018 Nov-2024 Nov-2024 
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CPP # CPP Title 

Original Contract 

Value 

Change 

Orders 

Current Contract 

Value Incurred % Exp. 

Award 

Date 

Original 

Completion 

Date 

Revised 

Completion 

Date 

MM-290 Construction Engrg & Insp CEI West 54,232,480  38,900,000  93,132,480  92,622,739  100% Jan-2014 Jan-2020 Dec-2020 

MM-595 Construction Engrg & Insp CEI East I 63,083,417  (50,372,051) 12,711,366  12,711,366  100% Jan-2014 Jan-2019 Jan-2016 

MM-596 Construction Engrg & Insp CEI East II 55,036,130  47,000,000  102,036,130  94,630,330  93% Sep-2015 Dec-2019 Dec-2021 

MM-901 Program Mgt Support Conslt II 33,376,897  16,359,765  49,736,662  49,736,662  100% Feb-2012 Mar-2015 Mar-2017 

MM-902 Program Mgt Support Conslt III 63,522,953  0  63,522,953  51,428,942  81% Jan-2017 Dec-2022 Dec-2022 

MM-905 MM-905 Gen Engrg Conslt EIS/PE 0  75,995,982  75,995,982  75,995,982  100% Aug-2007 Feb-2010 Feb-2011 

MM-910 MM-910 Gen Engrg Conslt FD-Construct 150,226,265  0  150,226,265  150,226,265  100% Jun-2011 Dec-2014 Dec-2014 

MM-913 MM-913 Gen Engrg Recompete 46,143,277  38,585,498  84,728,775  76,402,891  90% Dec-2013 Apr-2019 Apr-2022 

MM-915 HDOT Traffic Mgmt. Consult. 9,000,000  5,010,000  14,010,000  6,972,531  50% Jun-2012 Jun-2017 Jun-2019 

MM-920 HDOT Coordination Conslt WOFH 3,000,000  6,800,000  9,800,000  9,617,530  98% Jun-2011 Jun-2016 Dec-2018 

MM-921 HDOT Coordination Conslt KHG 16,138,390  (2,424,773) 13,713,617  8,790,562  64% Jun-2012 Feb-2025 Feb-2025 

MM-922 HDOT Coordination Conslt. East 17,560,000  (7,631,360) 9,928,640  7,004,616  71% Jun-2012 Dec-2024 Dec-2024 

MM-925 HDOT - WOFH/KHG Imprv Agreements 550,000  2,865,633  3,415,633  3,233,025  95% Oct-2010 Oct-2019 Oct-2019 

MM-930 HDOT State SOA Manager & Consultant 1,272,400  (281,963) 990,437  990,437  100% Feb-2012 Aug-2017 Aug-2017 

MM-940 Kako'o Consultant I 1,000,000  (3,106) 996,894  531,609  53% Mar-2012 Mar-2022 Mar-2022 

MM-941 Kako'o Consultant II 200,000  400,000  600,000  475,000  79% Dec-2015 Jan-2018 Jan-2020 

MM-946 On-Call Hazmat Assessment Consultant 12,006,227  2,075,000  14,081,227  9,401,836  67% Feb-2018 Feb-2023 Feb-2023 

MM-950 OCIP Consultant I 1,250,000  0  1,250,000  1,250,000  100% May-2012 Jun-2017 May-2017 

MM-951 Owner-Controlled Insurance Program 41,000,000  11,094,556  52,094,556  52,094,556  100% Apr-2014 Apr-2020 Mar-2019 

MM-953 OCIP Consultant II 415,000  405,000  820,000  588,043  72% May-2017 May-2020 May-2020 

MM-960 Archeological & Cultural Monitoring 2,489,748  445,271  2,935,019  2,935,019  100% Jan-2014 Jan-2019 Jan-2019 

MM-962 Core Systems Support 43,988,989  33,784,957  77,773,946  59,764,064  77% Feb-2014 Sep-2019 Sep-2022 

MM-964 Safety and Security Consultant 21,699,279  5,549,188  27,248,468  21,242,305  78% Apr-2014 Jan-2017 Jan-2019 

MM-970 Fare Collection Consultant 1,178,300  640,620  1,818,920  1,439,111  79% Sep-2015 Dec-2019 Dec-2019 

MM-975 LEED Commissioning Services for MSF 278,630  7,845  286,475  286,475  100% Oct-2010 Jan-2016 Aug-2017 

PA-102 Programmatic Agreement HPC 667,275  (175,947) 491,329  275,087  56% Jul-2013 Jan-2019 Jan-2019 

ART ART Contracts 2,139,500  10,000  2,149,500  903,800  42% Jan-2016 Jul-2019 Jul-2019 

MM-935 Real Estate Consultant 3,000,000  5,077,665  8,077,665  7,504,910  93% Mar-2012 Mar-2017 Mar-2017 

MM-936 Real Estate Consultant II 8,190,000  0  8,190,000  7,941,164  97% Sep-2016 Sep-2020 Sep-2020 

MM-937 Real Estate Consultant - Maps/Surv. 2,998,000  1,130,000  4,128,000  3,720,772  90% May-2014 May-2017 May-2019 

MM-980 Claims & Litigation Support 1,915,576  187,316  2,102,892  1,264,079  60% N/A N/A N/A 

MM-981 Complex Real Property Nego. Lit. Sup 600,000  2,241  602,241  602,241  100% Sep-2016 Sep-2018 Sep-2018 

MM-982 On Call Appraiser 4,000,000  (762,168) 3,237,832  752,583  23% Jun-2016 Dec-2022 Dec-2022 

MM-983 Land Court Petition Services 1,200,000  0  1,200,000  120,614  10% Oct-2016 Oct-2019 Oct-2019 

MM-985 On Call Appraisers II 1,261,308  0  1,261,308  354,144  28% Apr-2017 Apr-2022 Apr-2022 

MM-986 Real Estate Legal Services 5,800,000  9,738,163  15,538,163  12,101,777  78% Oct-2017 Dec-2022 Dec-2022 

MM-990 Design Review Consultant 4,027,781  0  4,027,781  1,135,774  28% Mar-2018 Dec-2024 Dec-2024 

MM-991 P3 Financial Legal Services 4,282,333  7,029,283  11,311,616  11,311,616  100% Oct-2018 TBD TBD 

UTIL Utility Contracts and Agreements 151,040,711  51,770,475  202,811,186  89,079,361  44% Dec-2009 Dec-2018 Jun-2018 

HART-201 HART Expenses & ODCs 15,055,203  28,539,755  43,594,958  35,528,044  82% N/A N/A N/A 

HART-202 Precast Yard Agreement 56,382,386  (24,200,793) 32,181,593  12,101,157  38% N/A N/A N/A 

    4,423,930,862  999,456,028  5,423,386,890  4,423,967,799          

  

 

Note: HART-202 and DB-550 have been reconciled from the previous month. Incurred amounts for Non-Contractual Expenses (i.e. ROW transactions, debt financing costs, and City/HART 

contract packages) are tracked in the below table and are also included in the total incurred amount in the Project Costs by SCC – Level 2 table in Section 2.13. 
 

 

  
Non-Contractual Expenses  

(data as of Jun 30, 2021) 

  

CPP # CPP Title   Incurred 

ROW Real Estate Docs/ 3P Agreements   205,432,096  

CCH-100 HART/CITY CCH   14,925,228  

CCH-101 HART/ City Dept of BFS   0  

CCH-102 HART/ City DDC Land Division   173,182  

CCH-107 HART/ City Corporation Counsel (COR)   3,088,688  

CCH-108 HART / Board of Water Supply (BWS)   928,325  

HART-200 HART - Labor   92,730,550  

HART-201 HART Expenses & ODCs   56,769,469  

OTHER Debt Financing Costs   77,133,636  

TOTAL     451,181,173  

Source: HART Project Controls.  
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Appendix C.  Executed Inter-Governmental Agreements 

While these parcels may be accessible at this time for construction, further documentation may also be required to complete the acquisition. 

Executed Inter-Governmental Agreements 

 
 

Agency 

 
 

Agreements 
 

 
 

Target 

 
 

Section 

Construction 
Right of Entry 

(CROE) 
Obtained  

 
 

Notes/Remarks 

CITY AGREEMENTS       

BFS (205A) Jurisdictional transfer from 
DFM to HART of Kamehameha 
Hwy/Makalapa Manor 

 Airport Yes Jurisdictional Transfer from BFS Letter 
dated 8/26/11. 

DPR - Dept. of Parks & 
Recreation (119) 

Construction consent to 
construct for MSF drainage 

 WOFH Yes  

BFS / DFM (Dept. of Facility 
& Maintenance) (437C) 

Jurisdictional Transfer (Awa 
Triangle, N. Nimitz & Awa St.) 

 City Center  Jurisdictional transfer completed July 9, 
2018. 

STATE AGREEMENTS       

DLNR/C&C Wastewater Div 
(437B) 

Construction Right of Entry 
 

 City Center  Yes Construction ROE obtained from DLNR 
10/21/17. Subdivision submitted with 

DPP 1/1/18. 

UH – University of Hawai‘i   Master Agreement is not 
needed as the ROE for right to 
access and construct will be 
executed separately by each 
campus. 

 WOFH, KHG, 
City Center 

Will be 
executed by 
each campus 

Construction is not impacted as the ROE 
for right to access and construct will be 

executed by each campus. 

UH  Pre-Construction Right of 
Entry and Amendment 

 WOFH, KHG, 
City Center 

Yes  

UH - West O‘ahu  (UHWO) 
(125) 

Construction Right of Entry for 
Station, Temporary Park & 
Ride, and Amendment for 
Construction of Road B 

 WOFH Yes  
 

UH - Leeward Community 
College (LCC) (122) 

Construction Right of Entry for 
Guideway  

 WOFH Yes  

UH – LCC (122) Construction Right of Entry for 
Station 

 WOFH Yes  

UH - Urban Gardens (201A) 
 

Construction Right of Entry  KHG Yes  

DLNR – Dept. of Land and 
Natural Resources (124) 

Kapolei Construction Right of 
Entry for overhead guideway 
and for park and ride facility 

 WOFH Yes CROE has been granted once a year by 
letter. Working on permanent Easement 

with DLNR. Currently with DPP for 
subdivision. 

DLNR (320) Keehi Lagoon Construction 
Right of Entry 

 Airport Yes  

DOE – Dept. of Education 
Waipahu H.S. (117, 118) 

Master/Construction 
Agreement  

 WOFH Yes  

DOE/DLNR for Waipahu H.S. 
(118) 

Construction Right of Entry  WOFH Yes Executed by DLNR with DOE 
concurrence. 

Aloha Stadium / Dept of 
Accounting & General 
Services (DAGS) (207) 

MOU for guideway & station   KHG Yes  

Aloha Stadium/DAGS Construction Right of Entry for 
guideway 

 KHG Yes  

Aloha Stadium/DAGS Construction Right of Entry for 
station park and ride 

 KHG Yes  

HDOT(H) – Dept. of 
Transportation Highways 
(100) 

Master Agreement for HDOT 
Highways for WOFH 

 WOFH  Yes  
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Executed Inter-Governmental Agreements 

 
 

Agency 

 
 

Agreements 
 

 
 

Target 

 
 

Section 

Construction 
Right of Entry 

(CROE) 
Obtained  

 
 

Notes/Remarks 

HDOT(H) and (A) – Dept. of 
Transportation Highways & 
Airports 

Master Agreement for HDOT 
Highways and Airports, for 
KHG, Airport and City Center 
Sections 

 KHG, Airport, 
City Center 

Yes   

HDOT(H) JU&O Sub-agreement   WOFH Yes  

HDOT(H) JU&O Sub-agreement  KHG Yes  

HDOT(H) JU&O Sub-agreement  Airport  Yes  

HDOT (A) - Dept. of 
Transportation Airports 

Airport Special Provisions for 
Right of Entry 

 Airport Yes  

HDOT(A) JU&O Sub-agreement for 
Airport Division parcels 

 Airport Yes  

HDOT(A) (301A) Easement document for 
Airport Division parcel (Main 
guideway easement) 

 Airport Yes Ongoing intra-agency coordination. 
Construction is not impacted as the 

Special Provisions and the JU&O for right 
to access and construct is executed. 

HDOT(H) (100,100-A, 304, 
400-A, 400-B) 

JU&O Sub-agreement  City Center  Yes  

DHHL - Dept. of Hawaiian 
Home Lands (Exchange w/ 
Varona Village) (115A) 

MOA, License/ROE from 
DHHL, City Council Resolution 

 WOFH, MSF Yes DLNR approves withdraw from GEO 571 
7/14/17. DFM accepts road widening 

and now City jurisdiction. 

OCCC - Dept. of Public 
Safety, Oahu Community 
Correctional Center (400A) 

MOU  
 

City Center  Yes  
 
 

OCCC/DLNR Construction Right of Entry 
 

 City Center  Yes  

DLNR/OCCC  Letter of Responsibility from 
City-DFM/Road 

 City Center Yes  

DFM (423A) Work Permit (Kapalama 
Stream for Street, Bridge, and 
Guideway Improvements) 

 City Center Yes DFM/DLM granted entry. 

HCDA -HI Community 
Development 
Authority (444A, 450, 463B, 
E-5-B, 475) 

Pre-construction Right of 
Entry 

 City Center Yes, effective 
upon request  

Verbal approval granted by the HCDA 
Board in 6/2016. 

FEDERAL AGREEMENTS       

U.S. Navy (116A) Grant of Easements for 
Maintenance & Storage 
Facility (MSF)/Rail Operations 
Center (ROC) offsite drainage 
and sewer easements  

 WOFH Yes Per Letter #N62478-12-RP00011 dated 
6/28/12 confirming easement from 

Navy. 

U.S. Navy (300) Licenses/Construction Right of 
Entry 

 WOFH, KHG, 
Airport 

Yes 6/22/15 – License was extended to 2025. 
All utility work needs to be completed by 

then. 

U.S. Navy Easement Agreements  WOFH, KHG, 
Airport 

Yes Grant of Easement executed. Grant of 
Easement 8/22/16. 

U.S. Navy Pearl Harbor Station 
Acquisition of Fee Transfer 

 Airport Yes Quitclaim deed executed 2/25/16. 

U.S. Post Office (USPS) (301) Honolulu Processing Center 
acquisition 

 Airport Yes Acquisition completed in regular system. 
Need to process through Land Court to 
complete process. Funds already paid. 

USPS Land Court share to complete 
process is in escrow. 

OTHER AGREEMENTS      
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Executed Inter-Governmental Agreements 

 
 

Agency 

 
 

Agreements 
 

 
 

Target 

 
 

Section 

Construction 
Right of Entry 

(CROE) 
Obtained  

 
 

Notes/Remarks 

D.R. Horton Construction Right of Entry - 
D.R. Horton & HECO 

 WOFH Yes Executed 5/11/2018. 
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Appendix D.  Utility Agreements  

Utility Agreements Status Matrix 

Utility Owner Status 
WOFH KHG Airport City Center 

ESA UCA ESA UCA UCA COMBINED ESA UCA 

AT&T (Corporation) 

Executed 05/11/11 12/20/11 
5/18/12 

Including 
with ESA  

Not 
Required 

12/26/13 05/03/17 
NTP 05/12/11 12/21/11 

Amd 01 07/01/11 HRS Ch. 104 11/22/16     

AT&T Corp. (Public 
Sector) 

Executed 
  12/26/13  08/27/18   12/26/13  

NTP 

Chevron 

Executed 12/04/09 
 

11/04/11 
  

NTP 12/22/09 11/15/11 

Amd 01 07/01/11     

Hawaiian Telcom 

Executed 05/20/10 11/17/14 
05/10/12  12/31/14 05/28/15 09/27/13 04/06/17 

NTP 06/14/10 11/18/14 

Amd 01 07/01/11  04/13/15  05/11/17  11/19/18 09/20/19   

Amd 02 05/10/12     
Received HTI request for 

additional funding 
 

HECO 

 
Design 

Services 
Construction 

Services 
Design 

Services 
Construction 

Services 
Design 

Services 
Construction 

Services 
Design 

Services 

Construction 
Services 

Executed 11/20/13 11/29/13 11/20/13 11/29/13 11/20/13 
 

11/25/13  
NTP 11/20/13 11/29/13 11/20/13 11/29/13 11/20/13 11/25/13 

Executed      05/16/18   

Change 
Order 01 

 06/30/17  11/13/19  02/22/18 

Working 
on 

Change 
Order 01 

   

Change 
Order 02 

 02/22/18   11/13/19     

M
em

o
ra

n
d

u
m

s 
o

f 

U
n

d
er

st
an

d
in

g 

08/07/14 – Construction Drawings 

05/01/15 – Access 

05/15/15 – Derrick Truck 

06/23/15 – Master Agreement 

06/09/15 – MSF Advanced Construction 

09/16/15 – Right of Entry 

 10/12/15 – Clearance (West)  11/10/15 – Dillingham Blvd Materials 

07/13/16 – KHG Vertical Clearance 

Power Quality MOU (Working on MOU) 

  08/16/18 - Airport Clearance Agreement  

  05/15/19 – Vehicle Storage MOU 

   08/13/19 - Airport Energization MOU  

Charter Communications/ 
Spectrum  Oceanic LLC  

Executed 12/08/09 
12/21/11 01/09/12 06/02/14 12/19/14 

04/03/13 9/22/16  

NTP 12/22/09 04/04/13 9/30/16 

Amd 01 07/01/11 02/27/14  HRS Ch. 104 07/06/18   10/20/20 

Amd 02 10/07/13 HRS Ch. 104      

Pacific Lightnet/ 
Wavecom  

Executed 04/28/10 03/12/12 02/15/12 
  

NTP 04/29/10 03/13/12 02/16/12 

Amd 01 07/01/11 HRS Ch. 104    

Sandwich Isle 
Communications 

Executed 05/20/10 
 04/20/12     

NTP 06/08/10 

Amd 01 07/01/11       

Hawai'i GAS 

Executed 12/18/09 06/30/11 
06/01/12 04/14/14 

08/19/14 
09/27/13 

05/08/15 

NTP 12/22/09 07/12/11 08/20/14 05/11/15 

Amd 01 07/01/11 10/17/14  08/28/14 08/31/17  10/24/17 

Amd 02  05/09/16  10/23/15 11/03/19  

 Amd 02 
sent for HI 

Gas 
signature. 
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Utility Agreements Status Matrix 

Utility Owner Status 
WOFH KHG Airport City Center 

ESA UCA ESA UCA UCA COMBINED ESA UCA 
Execute  
Amd 02  

Amd 03    HRS Ch. 104    

Level 3/TW Telecom 

Executed 12/02/09 
 

 
 
 

02/14/12 Oceanic  to 
relocate for 
TW Telecom 

 10/11/12 

Oceanic to 
relocate for 

TW 
Telecom 

NTP 12/22/09 02/16/12 

Amd 01 07/01/11       

Tesoro 

Executed 
  

02/15/12 
09/12/13  

08/27/13 
 

NTP 02/16/12 09/03/13 

Amd 01    09/12/14    

Amd 02    05/13/15    

Amd 03    HRS Ch. 104    

Legend  = Action this month COR = Corporation Counsel UCA = Utility Construction Agreement 

  = Not applicable 
ESA = Engineering Services 
Agreement 

UFRCRA = Combined Engineering and Construction Utility 
Agreement 
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Appendix E.  Project Map 

 

 


